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This document presents the Remedial Investigation/Feasibility Study Work Plan for West Lake 

Landfill Operable Unit 2 (OU-2). The US Environmental Protection Agency (EPA) placed the 

West Lake Landfill on the National Priorities List (NPL) on August 30, 1990, pursuant to 

Section 105 of the Comprehensive Environmental Response, Compensation, and Liability Act 

(CERCLA), 42 USC Sec. 9605. The West Lake Landfill is a municipal solid waste landfill. 

The EPA identified two (2) operable units at the site. On August 11, 1992, the EPA issued a 

Special Notice Letter to Rock Road Industries, Inc., Laidlaw Waste Systems, Inc., Cotter 

Corporation, and the US Department of Energy (collectively referred to as the Respondent 

Group), informing the Respondent Group of potential liability for releases or threatened releases 

of hazardous substances from the West Lake Landfill (Operable Unit 1). The Respondent Group 

and EPA negotiated an Administrative Order on Consent, Docket No. VII-93-F-0005 (EPA. 

1993b)* and Statement of Work to perform a Remedial Investigation/Feasibility Study (Rl/FS) 

for Operable Unit 1. 

An Administrative Order on Consent, Docket No. VII-94-F-0025 (EPA, 1994b) and Statement 

of Work (AOC and SOW) to perform an Rl/FS for OU-2 were negotiated by Laidlaw and the 

EPA, and executed on December 14, 1994. 

The SOW requires the development and submittal of a Work Plan for the implementation of an 

Rl/FS for the site. The Work Plan has been developed to be consistent with the requirements 

of the AOC and SOW, and EPA guidance (Conducting Remedial Investigations/Feasibility 

Studies for CERCLA Municipal Landfill Sites, Streamlining the Rl/FS for CERCLA Municipal 

Landfill Sites, Presumptive Remedy for CERCLA Municipal Landfill Sites, and other documents 

listed in Section 8.0 References). 

* All references contained herein are listed in Section 8. 
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The presumptive remedy for CERCLA municipal landfill sites relates primarily to containment 

of the landfill mass, collection and/or treatment of landfill gas, and measures to control landfill 

leachate and affected groundwater at the perimeter of the landfill. 

The presumptive remedy guidance does not address exposure pathways outside the source areas 

nor does it include the long-term groundwater response action. Given the application of the 

presumptive remedy for this site, this RI/PS Work Plan has been streamlined to address data 

collection requirements for source containment. Additionally, the Rl/FS Work Plan has been 

designed to collect sufficient data to address the potential for exposure pathways outside the 

source areas. 

The ultimate goal of the RI/PS process at the West Lake Landfill OU-2 is to select a 

cost-effective remedy (including no action) that mitigates threats to, and provides protection of 

public health and the environment, consistent with regulatory requirements and guidelines 

established by the EPA. 

The following paragraphs provide an overview of the RI/PS process under CERCLA, the 

purpose and objectives of the streamlined RI/PS Work Plan, the organization of the Rl/FS Work 

Plan, Quality Assurance, and the study area. 

1.1 Overview of the RI/PS Process Under CERCLA 

The goal of an RI/PS is to provide the information necessary to: 1) adequately characterize the 

site; 2) define site dynamics; 3) define risks, and 4) develop the response action (including no 

action). EPA has allowed for streamlining the process for CERCLA municipal landfill sites. 

EPA will identify the preferred remedial alternative. After public review of the proposed 

remedy, the EPA will select the proposed remedy and document the remedy selection process 

in the Record of Decision (ROD). 

Figure 1-1 provides a depiction of the major components of the RI/PS process. 
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The ultimate goal of RI/FS activities at the West Lake Landfill is to identify the need for, and 

to select, if necessary, a cost-effective remedial alternative that mitigates threats to, and provides 

protection of, public health, welfare, and the environment, consistent with regulatory 

requirements and guidelines established by the EPA. 

1.2 Purpose and Objectives 

This RI/FS Work Plan is a scoping document that is intended to divide the broad project goals 

into manageable tasks. This Work Plan presents the rationale for specific work tasks that will 

be integral components of the streamlined RI/FS. The Work Plan also provides a detailed 

description of the work tasks and the methodology that will be used to complete the work. 

The broad objectives (or goals) described in the AOC (EPA, 1994b) for the OU-2 RI/FS are: 

To determine the nature and extent of contamination and any threat to the public 
health, welfare, or the environment caused by the release or threatened release 
of hazardous substances, pollutants, or contaminants at or from the site; and, 

To determine and evaluate alternatives for remedial action (if any) to prevent, 
mitigate, or otherwise respond to or remedy any release or threatened release of 
hazardous substances, pollutants, or contaminants at or from the site. 

A series of specific objectives have been developed for the RI/FS based on the AOC 

requirements. These include: 

Remedial Investigation 

.. Implement and document field support activities; 

.. Investigate and define site physical and biological characteristics; 

.. Define sources of contamination; 

.. Characterize site geologic, hydrologic, and hydrogeologic conditions; 
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~ Develop a conceptual site model which identifies contaminant migration 
pathways, and potential receptors; and, 

~ Perform a baseline risk assessment to evaluate the level of risks to human health 
and the environment. 

Treatability Study 

Evaluate the need for treatability studies. 

Feasibility Study 

~ Develop and screen remedial technologies; 

~ Assemble remedial action alternatives; and, 

~ Conduct a detailed analysis of remedial alternatives. 

1. 3 Organization of the RI/FS Work Plan 

This RI/FS Work Plan conforms with EPA guidance for CERCLA activities at municipal 

landfills (EPA, 1990, 1991e, and 1993a). The Work Plan consists of eight sections and 

accompanying appendices. Section 1 is the introduction to the Work Plan. Section 2 presents 

the history and current knowledge of the site conditions. 

Section 3 provides an initial evaluation of site characteristics based on data from previous 

investigations and presents a conceptual site model of potential contaminant pathways and 

receptors. Contaminant sources, quantities, and characteristics are defined based on existing 

data. The current knowledge of impacts to media from various sources is presented. 

Preliminary identification of applicable or relevant and appropriate requirements (ARARs) is also 

presented. 
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Section 4 provides the rationale and detailed description of RI/FS activities. Data needs and data 

quality required to attain these objectives are defined. 

Section 5 presents activities necessary to conduct the RI/FS. Because the RI/FS process is 

iterative in nature, early activities are specifically defined while later activities will be fully 

developed depending on information and data gathered early in the RI. Section 6 provides an 

anticipated schedule for conducting and completing the Rl/FS. 

Section 7 identifies the project management plan, including project organization and 

responsibilities, reporting requirements, and project tracking requirements. Section 7 is a data 

management plan describing the methods to be used in managing the data generated during the 

Rl/FS investigation. This section includes a discussion and evaluation of various existing 

databases and their potential usefulness and limitations. Section 8 is a list of cited references 

used in developing the Work Plan. 

Attachments to the Work Plan include support project plans that are necessary to manage, 

conduct, and control the RI/FS project. The support project plans include: 

Appendix A: Sampling and Analysis Plan, consisting of the Field Sampling Plan. and 
Quality Assurance Project Plan 

Appendix B: Health and Safety Plan 

The Health and Safety Plan (Appendix B) is being submitted concurrently with the RI/FS Work 

Plan. Consistent with the AOC for OU-2 (EPA, 1994b), the Sampling and Analysis Plan will 

be submitted at a later date as discussed in Section 6. 

1.4 Quality Assurance 

The quality assurance objective for the Work Plan and its appended project plans is to ensure 

that the data and results obtained are sufficiently accurate and reliable to support decisions 
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associated with site characterization, risk assessment, and evaluation and selection of remedial 

alternatives. RI/FS activities at the West Lake Landfill site will be conducted in accordance with 

applicable quality assurance guidelines. 

1.5 Study Area 

The study area to be included in the RI/FS for the West Lake Landfill Operable Unit 2 will 

generally include the area bounded by St. Charles Rock Road on the north, Taussig Road on the 

east, Old St. Charles Rock Road on the south and west, and various interspersed undeveloped 

properties. A complete description of the site location, and a site location map, is provided in 

Section 2.1.1. Operable Unit 2 encompasses the entire West Lake Landfill site, except the two 

areas comprising Operable Unit 1. The entire site measures approximately 212 acres. OU-1 

measures approximately 37 acres. OU-2 therefore consists of about 175 acres. OU-2 includes 

the following industrial operations: 

An active solid waste landfill comprising approximately 52 acres. The active 
solid waste landfill operates under a Missouri Department of Natural Resources 
solid waste permit and is subject to the appropriate State of Missouri regulatory 
requirement; 

~ An inactive municipal solid waste landfill area; 

~ A concrete batch plant; 

~ An asphalt plant; and, 

~ An automobile repair shop. 

Laidlaw Waste Systems (Bridgeton) Inc., the sole respondent for the OU-2 RI/FS, owns only 

a portion of the site, as discussed more completely in Section 2. 
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1. 6 Key Assumptions 

In order to prepare the evaluations and plans presented in this Work Plan, certain assumptions 

have been made. Significant assumptions utilized to develop this Work Plan are described 

below. Material changes to the evaluations and plans presented in this Work Plan may result 

from modification of any of the key assumptions. 

... It is assumed that no material errors are present in data from previous 
investigations utilized in developing this Work Plan. Certain qualifications about 
data generated in previous investigations have been made in this Work Plan. 
Laidlaw Waste Systems (Bridgeton) Inc. and Golder Associates Inc. cannot 
evaluate the validity of this data beyond the available information and do not 
provide and guarantee of the validity of these data. 

It is assumed that the information describing the historical operations at the West 
Lake Landfill, as described in cited references, is reasonably accurate and 
complete, and no conditions or contaminants are present at the site other than 
those identified in cited references. 
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The West Lake Landfill is located at 13570 St. Charles Rock Road within the City of Bridgeton, 

in St. Louis County (Figures 2-1 and 2-2). Lambert/St. Louis International Airport is located 

approximately 4 miles east of the site; downtown St. Louis is about 16 miles to the east. The 

site is a mixed-use industrial facility, and includes a solid waste disposal facility, asphalt plant, 

concrete plant, automotive repair and body shop, and an Southwestern Bell switching station. 

The landfill is in a mixed use setting, surrounded by industrial development and agriculture. 

Industrial development is generally nonconforming use with current zoning, but has been 

grandfathered based on pre-existing use. Figure 2-3 illustrates current zoning. There are 

isolated residentially zoned areas in the general vicinity. A State of Missouri Court of appeals, 

Eastern District, Division Two decision (West Lake Quarry and Material Company v. City of 

Bridgeton, et al.) No. 54007, dated December 6, 1988, held that residential zoning near the site 

is unconstitutional. 

The site is bordered on the north by St. Charles Rock Road (State Highway 180) and on the east 

by Taussig Road and undeveloped agricultural land. Old St. Charles Rock Road borders the 

southern and western portions of the site, along with undeveloped land. Property north of the 

site is moderately developed with commercial retail and manufacturing operations. The Earth 

City industrial park is adjacent to the site on the south and west. 
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The following historical operations summary was derived from McLaren/Hart ( 1994a) and has 

been supplemented with other pertinent information. Complete details of the site operational 

history are provided in Section 2.5 of this Work Plan. 

The site was used for agricultural purposes until 1939, when limestone quarrying operations 

were initiated in the eastern portion of the site. Quarrying continued until economically­

recoverable reserves were exhausted in 1988. Mine spoils were deposited on adjacent land 

immediately to the west of the quarry, within the OU-2 study area. Limestone, concrete, and 

asphalt processing was conducted on-site during quarry operations; asphalt and concrete activities 

continue to date. The processing operations were conducted primarily in the central portion of 

the facility. Concrete processing was conducted in the central and northern portion. 

Based on available data, solid waste disposal may have begun at the site as early as 1952 

(Midwest, 1994), although many sources cite 1962 as the initiation. date for waste disposal. 

Waste disposal in Missouri was regulated solely by St. Louis County authorities until 1974, 

when the Missouri Department of Natural Resources (MDNR) was formed. At the West Lake 

site, the MDNR closed certain waste disposal sites on the northern portion of the site and issued 

State permits for disposal of sanitary and demolition wastes in other areas. Waste disposal 

continued during and after cessation of mining activities, using the quarry pits as landfill cells. 

The MDNR permit areas are highlighted on Figure 2-4 and discussed in detail in Section 

2.4.3.2. 

Radiological wastes consisting of 700 tons of uranium contained in 8. 700 tons of barium sulfate. 

and mixed with 39,000 tons of soil, were reportedly disposed of in two portions of the site in 

1973, now comprising OU-1 (Areas 1 and 2, Figure 2-2). The site was placed on the National 

Priorities List (NPL) in 1990, based primarily on the presence of radiological isomers and the 

associated potential for groundwater contamination. Operable Unit 1 is being characterized 

under Administrative Order on Consent, Docket No. VII-93-F-0005 (EPA, 1993b). 
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To date, OU-1 activities have included preparation of an Rl/FS Work Plan and associated 

documents (McLaren/Hart, 1994a}, as well as completion of an overland gamma survey designed 
• 

to identify the extent of radiological contamination within and near OU-1 Areas I and 2 

(McLaren/Hart, 1994b). 

Characterization of OU-2 is the subject of this Work Plan. References to OU-1 conditions, such 

as hydrogeologic characteristics and nature and extent of OU-1 contamination, have been made 

in this Work Plan only when pertinent to OU-2 conditions. 

2.1.3 Facilities 

Facilities at the West Lake Landfill include inactive and active landfill areas, site office buildings 

supporting landfill operations, an asphalt batch plant and support buildings, a concrete batch 

plant, an automotive repair and body shop, and an Southwestern Bell switching station (Figure 

2-5). Figure 2-6 depicts groundwater monitoring wells known to exist at the site. 

The landfill office is located near the site entrance, south of St. Charles Rock Road. Additional 

support facilities, such as a maintenance shop, are located in the central portion of the site. The 

asphalt batch plant and concrete batch plant, described in Section 2.4.2, are also located in the 

central portion of the site. The automotive repair and body shop, as well as the Southwestern 

Bell switching station, are located in the southern portion of the site. The asphalt batch plant, 

concrete plant, automotive repair and body shop, and Southwestern Bell switching station, are 

not owned or operated by Laidlaw. Laidlaw primarily owns the solid waste disposal areas on 

the site, with multiple ownership of the remaining areas. 

Leachate and landfill gas collection systems have been installed in the active sanitary landfill 

areas, within the eastern portion of the site (Figure 2-5). The leachate collection system 

discharges to a synthetically-lined leachate retention pond south of Old St. Charles Rock Road, 
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with subsequent discharge to the local sanitary sewer system. The landfill gas collection system 

utilizes a flare to bum collected landfill gas. The leachate collection system is discussed in 

Section 2.5.2; the landfill gas collection system is described in Section 2.5.3. 

The active solid waste landfill groundwater monitoring system currently consists of four 

monitoring wells located around the active sanitary landfill area. Other monitoring wells located 

throughout and around the perimeter of the site are inactive (i.e., not currently utilized as part 

of the groundwater monitoring program) (Figure 2-6). A few new monitoring wells are present 

in the vicinity of an underground storage tank for an investigation conducted by other site 

tenants. The USTs are located near the asphalt plant. No data was available to Laidlaw relating 

to these UST wells. Certain currently-inactive, existing groundwater monitoring wells are 

proposed for inclusion in the OU-1 characterization (McLaren/Hart, 1994a). The groundwater 

monitoring system is discussed in detail in Section 2.5.5. 

2.2 Physical Setting 

The following discussions of regional characteristics are based on Miller, et al. (1974) Water 

Resources of the St. Louis Area, Missouri and McLaren/Hart (1994a) Rl/FS Work Plan for the 

West Lake Site, Bridgeton, Missouri. Discussions of local characteristics are based on cited 

sources. 

2.2.1 Topography 

2.2.1.1 Regional Topography 

The St. Louis Metropolitan area is located at the confluence of the Missouri and Mississippi 

Rivers, and consists of Jefferson, St. Charles and St. Louis Counties in Missouri (Figure 2-2). 

as well as adjacent counties in Illinois. The northeastern two thirds of St. Charles and St. Louis 

Counties, and the extreme northeastern part of Jefferson County, lie within the Dissected Till 

Plains of the Central Lowland physiographic province. 
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The gently undulating Dissected Till Plains range in elevation from about 450 to 700 feet above 

mean sea level (MSL). The area was glaciated twice during the Pleistocene era, but the 

morainal topography typical of adjacent glaciated areas is not present. The till deposits are thin 

and dissected due to post-Pleistocene erosion. 

2.2.1.2 Local Topography 

The site lies within the Dissected Till Plains physiographic province described above. Site 

topography has been subject to change since initiation of quarrying activities in the 1940s and 

subsequent landfilling beginning in the 1950s. The western portion of the site currently varies 

in elevation between about 450 and 515 feet MSL (Figure 2-2), due to deposition of mine spoils 

and waste materials. Undisturbed ground surface at the eastern portion of the site averages 

about 480 feet MSL. The quarry was excavated to an elevation of about 240 feet MSL near the 

southern end of the active solid waste facility; current elevation of the daily cover in the 

southern portion of the active solid waste landfill averages about 340 feet MSL. 

2.2.2 Geology 

2.2.2.1 Regional Geology 

2.2.2.1.1 Unconsolidated Materials 

Quaternary deposits in the region are comprised of recent (Holocene) alluvial deposits from the 

Missouri River, and upland loess and glacial till deposits from Pleistocene glaciation. The 

alluvial deposits range in thickness from 0 to 150 feet. Loess deposits are up to 110 feet thick, 

and till deposits are infrequent but occur in layers up to 55 feet thick. Near the site, the overall 

thickness of the alluvium varies from 0 feet at the contact with the loess immediately east of the 

site to approximately 100 feet beneath the center of the Missouri River valley, 2 miles west. 
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The loess is an aeolian (windblown) deposit and consists primarily of silt. The loess was 

deposited as a blanket over much of Missouri and Illinois during the Pleistocene glacial epoch. 

The bluffs and hills immediately east of the site are composed of loess in deposits up to 80 feet 

thick. 

2.2.2.1.2 Bedrock 

The bedrock stratigraphic sequence in the St. Louis area consists primarily of limestone and 

dolomite. Geologic deposits range in age from Precambrian to Quaternary-Holocene. A 

generalized stratigraphic column for the St. Louis area is presented in Table 2-1. 

Underlying the Quaternary unconsolidated materials described above are Pennsylvanian-agt! 

Missourian, Desmoinesian and Atokan Formations, consisting primarily of shales, siltstones, and 

sandstones containing silt and clay. The total thickness of the Pennsylvanian system ranges from 

zero to approximately 375 feet. 

The Mississippian series, consisting of the Meramecian, Osagean and Kinderhookian Formations, 

underlies the Pennsylvanian rocks. These formations consist primarily of limestones with some 

shales and siltstones. The Meramecian series includes the St. Genevieve Formation (0 to 160 

feet thick), St. Louis Limestone (0 to 180 feet thick), Salem Formation (0 to 180 feet thick) and 

Warsaw Formation (0 to 110 feet thick). The Osagean series consists of the Burlington-Keokuk 

Limestone (a cherry limestone), and the Fem Glen Formation, consisting of a red limestone and 

shale. The Burlington-Keokuk Limestone can range in thickness from 0 to 240 feet and the Fern 

Glen Formation from 0 to 105 feet. The Kinderhookian Formation is an undifferentiated 

limestone, dolomitic limestone. shale, and siltstone unit ranging in thickness from 0 to 122 feet. 

There is an unconformity at the base of the Mississippian formations which is underlain by 

Devonian units comprised of sandstone, limestone, and shale deposits up to approximately 100 

feet thick. An unconformity at the base of the Devonian units is underlain by cherty limestone 

of Silurian age which is as much as 200 feet thick. Geologic units of Ordovician age underlie 
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the Silurian deposits, and may be up to 2,300 feet thick. Ordovician deposits are primarily 

limestone, dolomite and shale with some sandstone. Upper Cambrian age deposits, beneath the 

Ordovician units, consist of cherty dolomite, siltstone, sandstone and shale. Precambrian 

igneous and metamorphic rocks underlie the Cambrian units. 

2.2.2.2 Local Geology 

2.2.2.2.1 Unconsolidated Materials 

The site is located on the eastern edge of the historic Missouri River valley at the transition 

between the alluvial flood plain to the west and the loess bluffs to the east (McLaren/Hart, 

1994a). The approximate location of the historic edge of the alluvial valley is shown in Figure 

2-6. The western portion of the site is located within the historical flood plain and is underlain 

by up to 100 feet of alluvium. The site is protected from flooding by levees constructed near 

the Missouri River; during the flood of 1993, the site did not flood. The former limestone 

quarry is located east of the flood plain and was, bef9re quarry operations. covered by a thin 

veneer of loess. 

Unconsolidated materials at the site vary slightly from regional characteristics. Lutzen and 

Rockaway (1971) characterize the edge of the alluvial valley in this area as covered with two 

layers of very thick loess deposits overlying residual soils of varying thicknesses. The upper 

loess layer, 20 to 30 feet thick, is described as silt-rich, whereas the lower layer, 20 to 50 feet 

thick, is clay rich. The residual soil layer is composed of clay and partially decomposed 

limestone bedrock. However, loess materials on the eastern portion of the site actually consist 

of only a thin veneer of silt-rich loess over bedrock materials. The thick layers of loess 

described by Lutzen and Rockaway were likely removed by erosion (Banerji, et al., 1984). A 

relic soil profile 3 to 6 feet thick caps the bedrock. 

The alluvium at the site consists of clay, silt, and sand and gravel mixtures. Generally the 

uppermost sediments (from natural ground surface to between 15 and about 35 feet) are 
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characterized as silt and clay which are derived from periodic flooding of the Missouri River 

(overbank deposits). Below the fine-grained materials, the sediments are generally coarser­

grained and consist primarily of sand and gravel (point bar deposits). 

2.2.2.2.2 Bedrock 

The Pennsylvanian-age bedrock units described above are absent at the site (McLaren/Hart, 

1994a). The uppermost bedrock beneath the site is the Mississippian-age Meramecian series. 

The series consists of the St. Louis and Salem Formations limestones extending from near the 

surface to a depth of approximately 250 feet (approximately 190 feet MSL). The limestones are 

dense, bedded, and contain a minimal amount of chert. Intermittent layers of abundant cherry 

nodules are observed in the formations. The Warsaw Formation, also Mississippian age. 

underlies the St. Louis and Salem Formations. In the vicinity of the site, the Warsaw Formation 

consists of slightly calcareous, dense shale which grades into shaley limestone. 

The St. Louis and Salem Formation limestones were mined during quarrying operations at the 

site. Mining operations extended from ground surface to the top of the Warsaw shale. 

Subsurface investigations below the level of the Warsaw shale have apparently not been 

conducted at the site; regional information indicates that the typical thickness of the Warsaw 

shale is 40 feet. 

Bedrock strata beneath the site are nearly horizontal, with a reported dip to the northeast at 

approximately 0. 5 degrees from horizontal (McLaren/Hart, 1994a). Quarry operations extended 

from the ground surface to the top of the Warsaw Formation. Figure 2-7 shows the inferred 

bedrock surface contours prior to quarrying, based on information from boring logs. 

Regionally, the upper surface of the limestone bedrock is irregular and pitted as a result of 

karstification (Lutzen and Rockaway, 1971). However, visual observations of the quarry walls 

indicate that karst activity within the limestone is limited to widening of joints and bedding 

planes near the bedrock surface. 
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Groundwater is present at and near the site in both unconsolidated materials (alluvium) and 

bedrock aquifers, as described in the following sections. 

2.2.3.1 Alluvial Aguifer 

The major alluvial aquifers include the Quaternary age alluvium and the basal parts of the 

alluvium underlying the Missouri River floodplain. These floodplain alluvial aquifers are 

typically exposed at the surface and can be as much as 150 feet thick (Miller, et al., 197 4). 

At the site, groundwater is present in the alluvium under unconfined conditions. Groundwater · 

generally occurs at a depth of 10 feet or less beneath the natural ground surface. The alluvium 

is saturated to the top of the limestone bedrock. There is apparently no confining bed present 

along the contact with the underlying limestone. 

Groundwater elevations at the site vary on a seasonal basis and generally fluctuate about seven 

feet (McLaren/Hart, 1994a). Water level rises are associated with periods of high precipitation. 

Coincident with the precipitation is a rise in the Missouri River stage. EPA requested 

McLaren/Hart to collect monthly water level data as part of the OU-1 RI during the summer of 

1993 during a period of higher than average precipitation. If available, this data will be used 

in the OU-2 RI hydrogeologic characterization. 

2.2.3.1.1 Alluvial Groundwater Recharge 

Alluvial aquifers are recharged by infiltration of stream water during sustained high river stage 

and flooding, direct precipitation, and underflow from underlying and adjacent bedrock. 

Groundwater data suggest that recharge may also be occurring from the leachate retention pond 
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south of the active landfill and the Earth City industrial park storm water retention pond west 

of the site (Bums & McDonnell, 1986) (see Figure 2-5). This will be evaluated as part of this 

RI/FS investigation. 

2.2.3.1.2 Alluvial Groundwater Movement 

The overall alluvial groundwater flow direction beneath the site is to the northwest toward the 

Missouri River. Groundwater movement is affected by regional flow patterns and site-specific 

conditions. Regional groundwater movement is dependant upon the river stage. Groundwater 

monitoring wells completed in the alluvial aquifer at shallow (20 to 40 feet), intermediate (31 

to 61 feet) and deep (45 to 143 feet) depths indicate that groundwater flow is essentially the 

same for all three well completion depths (Bums & McDonnell, 1986). The cited alluvial 

aquifer zone depths (shallow, intermediate, and deep) overlap due to the variable depth of the 

alluvial aquifer overlying the bedrock valley wall. In the eastern portion of the site, the 

decreasing depth and thickness of the alluvial aquifer at the alluvial valley wall allow only the 

shallow portions of the aquifer to be present. In the center of the site, both the shallow and 

intermediate portions are present, and in the western portion of the site all three portions exist. 

The currently active sanitary landfill includes a leachate collection system (Section 2.5.2) which 

maintains an inflow of bedrock groundwater toward the landfill. The inflow creates a local 

water table depression around the landfill. 

A low (3-foot relief) groundwater mound was identified by Bums & McDonnell (1986) as 

persistently present in the southern portion of the site, north ?f Old St. Charles Rock Road. 

According to Bums & McDonnell (1986), the mound was apparently the result of a local 

recharge area created by: 

~ Pumping water from the quarry to surface drainage ditches; 

~ Surface infiltration along Old St. Charles Rock Road; and, 
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... Possible leakage from unlined surface water holding ponds in the vicinity of the 
quarry. 

The mound is not present according to McLaren/Hart (1994a) based on selected wells and 

averaged groundwater levels. The absence of the mound is likely the result of discontinuing the 

use of surface drainage ditches and unlined surface water holding ponds. Alluvial groundwater 

flow direction and gradient will be defined as part of this RI/FS. 

2.2.3.1.3 Alluvial Groundwater Discharge 

There are no indications of natural springs at the site in any previous investigation reports and 

correspondence. 

2.2.3.1.4 Alluvial Groundwater Hydraulic Properties 

The hydraulic conductivity of the upper portion of the alluvium, comprised of silts and clays, 

is estimated at 1x104 centimeters per second (cm/sec) (Burns & McDonnell, 1986). The lower 

portion of the alluvium, comprised of heterogenous sands and gravels, has an average hydraulic 

conductivity value of 7 x 10-2 cm/sec, with a range from 2.4 x 104 to 2.5 x 10-1 cm/sec. The 

estimated average flow rate across the northern and western site boundaries is about 500 gallons 

per day (gpd) in surficial alluvial materials and 400,000 gpd in deep alluvial materials (Burns 

& McDonnell, 1986). 

2.2.3.1.5 Alluvial Groundwater Quality 

Data regarding regional alluvial groundwater quality is sparse. A limited 1966 survey of 

groundwater resources in the Missouri River alluvium identified alluvial groundwater as 

predominantly calcium-bicarbonate type with significant amounts of magnesium and sulfate 

(Emmett and Jeffrey, 1968). The water is typically very hard and has a high iron and variable 

dissolved solids content. 
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The average concentration for these constituents are tabulated below. 

Constituent Average Concentration 
in milligrams per liter (mg/I) 

Total Dissolved Solids 530 

Calcium 131 

Magnesium 36 

Iron 3.4 

Chloride 3.4 

Fluoride 0.2 

Nitrate 0 

Sodium 9.4 

Potassium 5.6 

Bicarbonate 542 
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During the survey, groundwater collected from a well completed in alluvial materials about 2 

miles north-northeast of the site (based on water level data available inferred to be cross-gradiem 

of the site) displayed higher than average calcium and chloride/fluoride/nitrate levels, and lower 

than average magnesium, sodium/potassium, and bicarbonate levels. Total dissolved solids 

(TDS) for this well was estimated at 510 milligrams per liter (mgll). A well 2 miles northwest 

of the site, sampled as part of the Emmett and Jeffrey (1968) investigation, displayed 

concentrations of these parameters closer to regional characteristics, and 608 mg/I of TDS. 

2.2.3.1.6 Alluvial Groundwater Use 

Alluvial groundwater wells completed in the Mississippi and Missouri river floodplains are 

capable of yielding more than 2,000 gallons per minute (gpm) (Emmett and Jeffrey. 1968). 

However, no public water supply wells within the vicinity draw from the alluvial aquifer (Foth 
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& Van Dyke, Dec. 12, 1989). The two private groundwater wells within one mile of the site 

are used for monitoring, or commercial purposes, and not for drinking water (Foth and Van 

Dyke, Feb. 10, 1994). The private groundwater well located at the Old Bridge Bait Shop is 

5, 100 feet from the site boundary while the private groundwater "shop well" is located 4,600 

feet from the site boundary. 

2.2.3.2 Bedrock Aquifers 

As identified in Table 2-1, bedrock aquifers in the St. Louis area which are favorable for 

groundwater development include Ordovician-age St. Peters Sandstone, Roubidoux Formation, 

Gasconade Dolomite and Cambrian-age Potosi Dolomite (Miller, et al., 197 4). The 

Mississippian-age Meramecian series formations directly underlying the site are not identified 

as favorable for groundwater development (i.e., yield less than 50 gpm to wells). 

Miller, et al., (1974) describes the uppermost regional aquifers (Pennsylvanian, Mississippian, 

Devonian, and Silurian) as yielding small to moderate quantities of water, ranging from 0 to 50 

gpm. The Ordovician-age, Cinncinnatian-series Maquoketa shale underlying these aquifers 

probably constitutes a confining influence on water movement. Miller therefore identifies the 

overlying (younger) bedrock aquifers (i.e., Pennsylvanian, Mississippian, Devonian, and 

Silurian) as the Post-Maquoketa group. Deeper Ordovician-age and Cambrian-age aquifers 

described below are considered favorable as non-potable water sources. 

The St. Peter Sandstone aquifer lies at a depth of approximately 1,450 feet below ground surface 

and can be as much as 160 feet thick. The average depth of the Roubidoux Formation is 

approximately 1, 930 feet. Thicknesses of this unit in the St. Louis area range from 0 to 177 

feet. The Gasconade Dolomite directly underlies the Roubidoux Formation. The Gasconade and 

associated Gunter Sandstone occur in thicknesses of up to 280 feet. The Potosi Dolomite can 

be present in thicknesses of up to 325 feet, at an average depth of 2,240 feet. It should be noted 

that the thickness of and depth to these formations varies throughout the St. Louis area, and they 

may not be present at all in some places. 
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Limited groundwater is present within the Post-Maquoketa bedrock which directly underlies the 

site. Water levels in deep wells at the site which are completed in the upper portion of the 

limestone bedrock generally have water level elevations which are hydrostatically similar to or 

slightly lower than adjacent shallow and intermediate depth alluvial monitoring wells 

(McLaren/Hart, 1994a). 

The base of the Salem/St. Louis limestone mined at the site is formed by the relatively 

impermeable Warsaw Shale, which was reached during quarrying operations. The Warsaw 

Shale acts as an aquiclude, limiting contact between groundwater in the upper limestone aquifer 

and deeper water bearing units. 

2.2.3.2.1 Bedrock Groundwater Recharge 

The deep bedrock aquifers are recharged directly by surface water in areas where the bedrock 

strata are exposed, through the alluvium in areas where truncated limbs of deformed bedrock 

are disconformably overlain by alluvial aquifers, or by surface water infiltration from the 

overlying loess (Miller, et al., 197 4). Within the central and northern portions of the site, the 

groundwater originates from the overlying alluvial aquifer. 

2.2.3.2.2 Bedrock Groundwater Movement 

Groundwater movement within bedrock aquifers is poorly defined, due to limited data and well 

completion across several stratigraphic units (Miller, et al., 1974). As described above, 

productive bedrock aquifers lie beneath the confining Maquoketa Shale; groundwater movement 

within confined aquifers is from areas of high hydrostatic pressure to areas of low hydrostatic 

pressure. Some movement of groundwater between aquifers may occur when sufficient 

permeability exists at th~ contacts between the units. The work proposed as part of this RI will 

assist in defining bedrock groundwater movement. 
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The site leachate collection system, described in Section 2.5.2, pumps approximately 340.000 

gallons per day, inducing bedrock groundwater flow towards the collection system. This inward 

gradient is locally towards the former quarry pit. 

2.2.3.2.3 Bedrock Groundwater Discharge 

Discharge from bedrock aquifers near the site is similarly difficult to define. An undetermined 

amount of discharge from deeper aquifers into shallow aquifers is taking place in the area 

(Miller, et al., 1974). Discharge from bedrock aquifers to alluvial aquifers is anticipated to be 

minimal, based on the permeability of the respective units. 

Seeps have been locally observed on the limestone quarry walls. During quarrying operations, 

seepage into the northernmost pit was calculated at approximately 35 gallons per minute (Reitz 

& Jens, Feb. 4, 1981). This water was collected and pumped from the pit during quarrying and 

landfilling activities. 

The existing leachate collection system in the acti':'e solid waste landfill is designed to induce 

inward flow of groundwater to the pit. Groundwater flow into the quarry was estimated at 

43,000 gpd in 1986; the current volume pumped from the pit via the leachate collection system 

is about 340,000 gpd. 

2.2.3.2.4 Bedrock Hydraulic Properties 

The hydraulic conductivity of the limestone bedrock is likely to be several orders of magnitude 

lower than that of the alluvium. Groundwater flow within the limestone is essentially limited 

to fractures and along bedding planes based on observations of the exposed limestone of the 

quarry walls. Bedrock hydraulic properties will be characterized as part of the OU-2 RI. 

Golder Associates 



April 1995 

2.2.3.2.5 

OU-2 Rl/FS WORK PLAN 
2-16 

Bedrock Groundwater Quality 

Rev. 0 
943-2848 

Limited data about regional bedrock groundwater quality is available. According to Miller, et 

al., (1974), water of the Post-Maquoketa aquifer group varies from a calcium-magnesium­

bicarbonate type to a sodium-sulfate, sodium-bicarbonate, or a sodium-chloride type. Total 

dissolved solids (TDS) content varies from 246 to 6,880 mg/I. The water is generally low in 

iron (less than 0.3 mg/I) and very hard (greater than 180 mg/I). Fluoride content is also 

relatively high, averaging over 1.4 mg/I. Potable water was yielded by over 50 percent of the 

wells completed in or near the outcrop line of the Meramecian-series rocks, but high TDS, 

sodium, and chloride concentrations were observed in wells completed in these formations near 

the site. 

2.2.3.2.6 Bedrock Groundwater Use 

Wells yielding up to about 50 gpm can be developed in bedrock aquifers immediately underlying 

the site (Miller, et al., 1974). Deeper wells, completed in aquifers about 1,500 feet below 

ground surface, are capable of producing up to 300 gpm. 

In 1989, 26 private water supply wells were identified within a 3-mile radius of the site; no well 

within a 1-mile radius is used as a drinking water source. The number of private water supply 

wells has likely decreased since 1989 due to development and a flood in 1993. The closest well 

used for a drinking water source is located approximately 5 ,500 feet north of the site (Foth & 

Van Dyke, Feb. 10, 1994). 

2.2.4 Hydrology 

2.2.4.1 Regional Hydrology 

Three major rivers, the Mississippi, the Missouri, and the Meramec, pass through the St. Louis 

area and supply nearly all of the water used in the St. Louis area (Emmett and Jeffrey, 1968). 
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The Mississippi River flows along the eastern state border. The Missouri River flows through 

the western and northern portions of the St. Louis metropolitan area and discharges into the 

Mississippi north of St. Louis. The Meramec flows along the southern portion of the 

metropolitan area and discharges into the Mississippi south of St. Louis. Other minor rivers and 

streams in the area are tributaries to these three rivers. In addition, a few minor surface water 

features (lakes) exist in the region. The rivers and tributaries drain the surface run-off from the 

region. 

Precipitation that falls onto the historic Missouri River floodplain generally infiltrates rather than 

running off the surface. The Missouri River floodplain is relatively flat and sediments have an 

infiltration index of 3.5 inches (Miller, et al., 1974). Streams present within the floodplain are 

those that originate in the surrounding uplands. 

Drainage patterns within the historic floodplain surrounding the site have been altered by flood 

control measures taken to protect the nearby commercial development and by the drainage of 

local swamps and marshes. Before these alterations, Creve Coeur Creek passed just south of 

the site, along Old St. Charles Rock Road. The creek has since been redirected to discharge to 

the Missouri River upstream of St. Charles. The old channel still carries some water (see Figure 

2-2), although near the site the channel is usually dry (Banerji, et al., 1984). A stormwater 

retention _pond encompassing a portion of the old Creve Coeur Creek channel is present west of 

the site, adjacent to the Earth City industrial park. 

The present channel of the Missouri River lies about 1.5 miles west and northwest of the site. 

Historic land surveys indicate that 200 years ago the channel was several hundred yards east of 

its present course (Banerji, et al., 1984). The Missouri River has a surface slope of 0.00018 

feet/foot. The reference river stage at St. Charles (west of the site) (Mile 28) is 413.7 feet 

MSL. Average discharge for the Missouri River is 77,300 cubic feet per second (cfs). with a 

typical minimum flow of 40, 300 cfs in December and January. 
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Historic aerial photographs from 1941 through 1991 were reviewed by the EPA (1989 and 

199la) and show several surface water features present on the property. Two ponds, located 

within areas subsequently mined, are visible in 1941 aerial photographs (see Section 2.4.1 ). 

Surface water drainage channels present onsite prior to development were oriented in a north to 

northeasterly direction and were directed towards a slough at the northern extreme of the site, 

along St. Charles Rock Road. 

Quarry and landfill operations have influenced surface water runoff patterns and led to localized 

ponding of rainwater. Some of these ponds are associated with site quarrying and landfilling 

operations; however, these ponds are apparently not associated with natural surface water 

accumulation. The EPA review indicates that three ponds associated with quarrying operations 

were present near the central portion of the site continuously from 1941 until 1989 (quarrying 

operations ceased in 1988). Three leachate treatment lagoons and a retention pond are also 

visible, beginning in 1985. 

As depicted in Figures 2-8 and 2-9, the EPA has determined that potential liquid waste and 

sludge disposal sites were present at various locations near the northern extent of the inactivt! 

landfill area (southern extent of OU-1 Area 2) from 1958 until 1971. 

Stormwater runoff and groundwater seepage contributed to ponding within the quarry pits. The 

quarry ponds varied in location and size according to year, season, and development of 

quarrying or landfilling operations. 

Currently, surface water bodies are limited to the leachate retention pond located south of Old 

St. Charles Rock Road, the slough north of the site, and surface water runoff accumulated in 

depressions of the current landfill. Based on current topography, drainage from the central 
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portion of the site is directed south towards the former quarry (Figure 2-10). Drainage along 

the perimeter of the property is directed away from the site towards the perimeter property lines. 

The slough at the northern extreme of the site is intermittently present. 

Two National Pollutant Discharge Elimination System (NPDES) permits are in place for the 

facility (Midwest Environmental, 1994). Permit No. M0-0112771 includes outfalls for three 

points, located north of the site office near the demolition landfill, northeast of OU-1 Area 1 

along St. Charles Rock Road, and west of the quarry operations portion of the site (not currently 

monitored). Permit No. MO-Rl01881 includes two outfalls, one located south of the leachate 

retention pond not currently monitored, and one located north of the leachate retention pond. 

NPDES-permitted outfalls are depicted in Figure 2-11. 

2.2.4.3 Surface Water Use 

The City of St. Charles draws water from the Missouri River at an intake located on the north 

bank near River Mile 29, approximately 1 mile upstream of the site. The St. Louis County. 

North County plant draws water from an intake located at River Mile 20.5, approximately 7.5 

miles downstream of the site. No other surface water usage has been identified. 

A wetlands inventory map prepared by the US Department of Interior, Fish and Wildlife Service 

for the site vicinity is provided in Figure 2-12. The map identifies four man-made leachate 

retention ponds. Site surface water bodies are described as palustrine, unconsolidated bottom, 

intermittently exposed, excavated features. The Fish and Wildlife Service survey identified 

wetlands based on stereoscopic analysis of aerial photographs, without field verification. 

2. 2. 5 Chemical Occurrence 

Environmental monitoring at the site and vicinity for site characterization and regulatory 

compliance has been conducted for the operator and regulatory agencies to identify the presence 

or absence of chemicals in soil and sediment, surface water and groundwater, leachate, 
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vegetation, and air. Analyte lists for these monitoring events were developed based on 

chemicals reasonably anticipated to be associated with landfilling activities. Additionally, 

monitoring for radionuclides in each of these media has been conducted, based on the reported 

1973 deposition of radiological materials on portions of the site. This section summarizes 

previous investigations and historical environmental monitoring analyte lists for each media. 

2.2.5.1 Previous Investigations 

Numerous investigations pertaining to environmental conditions_ have been conducted at and 

around the site. Many of these investigations have focused on environmental conditions 

originating from OU-1; however, these investigations include information pertinent co 

characterization of OU-2. Additionally, ongoing environmental monitoring of air, soil, surface 

water, and groundwater has been conducted. A chronological listing and brief summary of each 

previous investigation is provided below; refer to Figure 2-5 for locations referenced. The RI 

will include a detailed evaluation of previous investigation results; a preliminary evaluation of 

investigation results is provided in Section 3 .1. A brief chronological summary is provided in 

Table 2-2. 

Groundwater investigations were conducted at the West Lake Landfill site for the site 

owner/operator in 1973, 1976, and 1979 through 1984. These investigations included sampling 

and analysis of groundwater in wells around the perimeter of the currently-inactive landfill area 

(Figure 2-5). Samples were typically analyzed for general inorganic parameters, ions, and 

metals. Parameter lists occasionally included radionuclides and pesticides, and sampling was 

expanded to include wells near the synthetically-lined leachate retention pond beginning in 1981. 

Results of the investigation will be evaluated as part of the RI. 

The MDNR conducted a periodic groundwater investigation from 1979 through 1982, including 

wells and parameters similar to the owner/operator investigations, but expanding the sampling 

to include surface water bodies at and near the site. Results of these investigations will be 

evaluated as part of the RI. 
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Several investigations were also conducted between 1982 and 1988 by and for the Nuclear 

Regulatory Commission, primarily to assess the potential for radiological contamination in the 

OU-1 areas. The investigations included surficial soil sampling and analysis, groundwater 

sampling and analysis, and perimeter berm erosion analysis. A related evaluation of remedial 

action alternatives for the OU-1 areas was conducted in 1983 by the College of Engineering, 

University of Missouri-Columbia. This investigation concluded that there was no indication of 

radioactive contamination moving off-site, but that erosion of the perimeter berm potentially 

allowed off-site migration, and that radon gas generation was likely to increase. Analytical 

results of groundwater sampling and analysis· for radionuclides will be evaluated as part of the 

OU-1 RI/FS. 

A complete hydrogeologic investigation of the inactive landfill portion of the site was conducted 

for West Lake Landfill by Bums & McDonnell in 1986. Existing and new wells were sampled 

in two rounds, beginning in 1985 (Bums & McDonnell, 1986). Samples were analyzed for 

volatile organic compounds, acid/base neutral extractables, pesticides/polychlorinated biphenyls 

(PCBs), phenol, cyanide, and metals. Selected wells were analyzed for radionuclides in the first 

round. The Hydrogeologic Investigation, Primary Phase Repon, West Lake landfill presented 

the following conclusions: 

Trace amounts (i.e., less than 0.0007 mg/I) of several pesticides were detected; 
however, their presence was questionable because they were only detected in one 
of the two sampling rounds; 

... Even at very low detection limits (i.e., 0.001 to 0.004 mg/I), few heavy metals 
were detected. The distribution of dissolved metals showed no distinct pattern 
and downgradient levels did not significantly differ from upgradient levels. The 
highest lead concentration was found in a background well. Zinc was determined 
to be naturally occurring; 

... The data did not show a distinct difference in water quality between shallow and 
deep portions of the alluvial aquifer; and, 

Several detected compounds were also present in associated blank samples, 
suggesting laboratory contamination. 
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In 1989 and 1991, the EPA reviewed historical aerial photographs of site from 1941 to 1991. 

The Aerial Photographic Analysis of the West Lake Landfill Site, Bridgeton, Missouri identified 

areas of mining and waste disposal activities (EPA, 1989 and 1991a). 

In 1989, Laidlaw Waste Systems (Bridgeton), Inc. began an ongoing groundwater investigation 

as part of routine sampling. These analytical results will be evaluated as part of the RI. 

Samples from wells immediately east of the active landfill were collected and analyzed in 1989 

for general inorganic parameters and metals (Environmental Analysis, July 14, 1989). The 

investigation was expanded to 21 wells for one sampling event conducted in 1990. Samples were 

collected and analyzed for general inorganic parameters, metals, radionuclides, volatile organic 

compounds, pesticides, herbicides, PCBs, cyanide, and phenol (Environmental Analysis, Oct. 

4, 1990, Oct. 10, 1990, Nov. 1, 1990, and Dec. 1, 1990; York, Oct. 4, 1990). From 1991 

through 1993, wells around the perimeter of the active landfill were sampled. Samples collected 

from these wells were analyzed for general inorganic parameters and iron (Environmental 

Analysis, Dec. 18, 1991; Laidlaw, Dec. 29, 1992, and Mar. 30, 1993; Environmental Analysis, 

July 7, 1993, Sept. 10, 1993, and Dec. 20, 1993). A sampling event conducted in May 1993 

included an extended metals parameter list, pesticides, and herbicides. 

From 1990 to 1993, investigations conducted at the adjacent Earth City industrial park identified 

two radiological "hot spots" adjacent to the West Lake Landfill. A follow-up gamma survey and 

soil, sediment, and groundwater sampling investigation generally did not identify radiological. 

inorganic, or organic chemical contamination for the site above background levels (Dames & 

Moore, 1990b). However, biased soil samples collected from the two previously-identified "hot 

spots" identified radionuclide concentrations up to three times above background levels as 

defined by their study. A remedial action investigation for the industrial park identified 4.600 

cubic feet of radiologically-contaminated soils and recommended restricting these areas from 

public access (Dames & Moore, 1991). A 1993 study of previous hydrogeologic investigations 

and groundwater level data for Earth City industrial park concluded that the adjacent landfill had 
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not contaminated groundwater beneath Earth City, nor was such contamination likely to occur, 

based on groundwater flow regimes and the presence of a canal (former Creve Coeur Creek 

channel) along Old St. Charles Rock Road (Midwest Testing, 1993). 

In 1991, a risk assessment was conducted by the Agency for Toxic Substances and Disease 

Registry (ATSDR), US Department of Health and Human Services. The Preliminary Health 

Assessment for West Lake Landfill, Bridgeton, St. Louis County, Missouri determined that" the 

site presents no apparent public health hazard, although exposure could occur if groundwater 

contamination increases and spreads, exposed radioactive materials move off-site, or on-site 

worker exposure increases (ATSDR, 1991). 

A draft report was written describing a soil vapor survey conducted in 1991 to investigate the 

extent of hydrocarbon impacts in the vicinity of MW-F2 (Figure 2-5). As depicted in Figure 

2-13, the survey identified benzene, toluene, ethylbenzene, xylene (BTEX), and total petroleum 

hydrocarbons (TPH) in soils, extending up to 150 feet north and 300 feet south of MW-F2 

(Terracon, Jan. 13, 1992). The maximum values for these constituents was observed in the 15-

to 18-foot interval in a borehole installed adjacent to MW-F2. For example, TPH was measured 

at 3,548 µg/L at this location. 

In 1992, a series of evaluations of the impact of radioactive and other special waste materials 

on then-current landfilling operations found radon gas in the landfill gas collection system, and 

concluded that migration of radioactive material into the active landfill from OU-I Area 1 may 

have occurred (Wester, 1992a and 1992b). 

The berm along the western portion of the inactive landfill adjacent to Old St. Charles Rock Road 

was upgraded in 1992. The upgrades included flattening of the slope to a general 3 horizontal to 

I vertical, placement of soil cover, and slope revegetation (J&L Engineering, 1992). 

In 1993, an assessment of surficial radiological contamination in landfill gas collection and 

leachate collection systems concluded that exposure to radiological contaminants from these 
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sources was not a threat to site workers, the general public, or the environment. In 1994, 

chemical constituents in landfill gas were measured at two gas collection system locations, and 

exposures to 11 site workers were measured via personal dosimetry. Results indicated that the 

composition of the landfill gases was similar to EPA-reported average landfill gases. Personal 

ambient air samples were analyzed for volatile organic compounds and fixed gases. Results for 

all analyte were below detection limits. 

An investigation into the extent of a landfill fire in the quarry central pit (former Black Diamond 

Lake location) was also conducted in 1994. Infrared thermography identified a subsurface 

landfill fire adjacent to the north wall of the central pit (SCS Engineers, May 17, 1994). A 

concrete slurry was injected into the landfill cover around and over the landfill fire area to 

suffocate the fire. 

McLaren/Hart conducted an overland gamma survey of OU-1 and the immediate vicinity in late 

1994 (McLaren/Hart, 1994b). The survey identified slightly elevated gamma radiation extending 

west of OU-1 Area 1 to the site access road, and southwest of OU-1 Area 2 onto neighboring 

property, although all results were below health-based action levels. For completeness, 

McLaren/Hart recommended expansion of the OU-1 Area 1 investigation to include the outlying 

radiological hot spot. 

2.2.6 Meteorological Conditions 

2.2.6. l Wind 

Wind direction during the period of December through April at Lambert/St. Louis International 

Airport, approximately 4 miles east of the site, is generally from the northwest and west­

northwest. According to the National Oceanic and Atmospheric Administration (NOAA), wind 

direction throughout the remainder of the year is primarily from the south. Differences in the 
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topography between the airport and the site may result in the actual wind direction at the site 

being siightly skewed in a northeast-southwest direction parallel to the Missouri River valley 

(Banerji, et al., 1984). 

2.2.6.2 Temperature 

The climate at the site is typical of the midwestem United States. This areas has a somewhat 

modified continental climate with four distinct seasons (Banerji, et al., 1984). Winters are 

generally not severe with the first frost usually occurring in October and freezing temperatures 

generally not persisting past March. Records since 1870 show that temperatures drop to zero 

(0°F) or below an average of two or three days per year. Temperatures remain at or below 

freezing (32°F) less than 25 days in most years. 

Summers in the St. Louis area are hot and humid. The long term record (since 1870) indicates 

that temperatures of 90°F and higher occur on about 35 to 40 days per year, and that extremely 

hot days of 100°F and higher generally occur no more than five days per year. 

2.2.6.3 Precipitation 

Normal annual precipitation is a little less than 34 inches, based on records since 1871 (Banerji, 

et al., 1984). The winter months are usualiy the driest, with an average total of approximately 

6 inches of precipitation. Average snowfall during the winter is slightly greater than 18 inches. 

Snowfall of an inch or more is received on five to ten days in most years. Record snowfall 

accumulation over the past 30 years was 66.0 inches during the winter of 1977-78. The spring 

months are the wettest with normal total precipitation of just under 10. 5 inches. Thunderstorms 

occur normally on 40 to 50 days of the year. Usually a few of these storms each year can be 

classified as severe with hail and damaging wind. Tornadoes have occurred in the St. Louis 

area. Average humidity is 68 percent with humidity over 80 percent reported during the summer 

months. 
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2.2. 7 Ecology 

According to the NRC (1988), several ecological systems exist at the site. A series of small 

habitats are associated with: 

... Moist bottomland and farmland· adjacent to the perimeter berm; 

... Poor quality drier soils on the upper exterior and interior slopes of the berm; 

... An irregular ground surface associated with the inactive portion of the landfill: 
and, 

Aquatic ecosystems present in low spots on the ground surface and adjacent 
surface water. 

The natural systems present are influenced by operations at the site, and are common to similar 

areas in east-central Missouri. These systems are located in a corridor along the perimeter berm 

(Figure 2-5), from near well S-75, along Old St. Charles Rock Road, clockwise to the main 

entrance of the landfill, to near well S-68, along St. Charles Rock Road. The following 

observations and descriptions about flora and fauna have been summarized from NRC ( 1988). 

2.2.7.1 Sensitive Environments and Critical Habitats 

No information about sensitive environments or critical habitats was identified in previous 

reports. 

2.2.7.2 Flora 

According to the NRC (1988), the flora along the bottom and lower slope of the berm along St. 

Charles Rock Road (Figure 2-5) includes silver maple (Acer saccharinum), boxelder (Acer 

negundo), oak (Ouercus spp.), sycamore (Platanus spp.), green ash (Fraxinus pennsylvanica) and 

eastern cottonwood (Populus deltoides) trees. At the north corner of the site, large silver maple 
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and boxelder trees form a dense stand in the moist soils at the base of the berm. The density 

of these trees declines on this slope extending towards the north. The extension of this slope 

towards the northwest is dominated by a dense willow-like thicket in which eastern cottonwoods 

and a hawthorn tree have been established. From the northwest corner of the landfill to the east. 

along St. Charles Rock Road, the exterior slope of the berm in dominated by dense stands of 

small and large eastern cottonwoods. The ground cover along these exterior slopes consists of 

grasses, forbs, plants common to disturbed areas, seedling cottonwoods, and shrubs. 

The somewhat drier top and the short interior slope of the perimeter berm include prairie grasses 

such as bluestem (Andropogon spp.). Depressions in the irregular surface of the inactive 

unregulated landfill allow water to collect and tall grasses, foxtail, and plants characteristic of 

disturbed areas [e.g., ragweed (Ambrosia spp.), mullein (Verbascum spp.), pokeweed 

(Phytolacca spp.), cinquefoil (Potentilla spp.), sunflower (Helianthus spp.), and plantain 

(Plantago spp.)] are replaced by characteristic wetland species [e.g., algae (Spirogyra spp.), 

cattails (Typha spp.), sedges (Carex spp.), and smartweed (Polygonium spp.)]. Young eastern 

cottonwoods are established at several of these depressions. 

The ground is largely barren near the demolition landfill and the areas associated with recent 

sanitary landfilling activities. 

2.2.7.3 

The NRC (1988) encountered cottontail rabbits (Sylvilagus spp.) at the site. Coyote (Canis 

latrans) feces containing rabbit fur were also observed. Small mammals (rodents) were not seen 

but may be present in this area. No large ungulates were sighted, but tracks and feces of white­

tailed deer have been observed. 

Few birds were observed early in the spring: a crow (Corvus), several robins (Turdus spp. ), and 

white crowned sparrows (Zonotrichia leucophrvs). This does not reflect the extent to which 

birds utilize the habitat throughout the year. Some migratory passerines may use the surface 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

2-28 
Rev. 0 

943-2848 

vegetation and berm thickets for nesting, cover, and feed later in the season. Waterfowl may 

use the permanent ponds on the landfill and adjacent to St. Charles Rock Road. Scaup (Aythya 

filllh) and mallards (Anas spp.) were observed on the leachate retention pond. 

Small puddles contained characteristic common aquatic invertebrate and at least two species of 

amphibians. Snails, an isopod (Asnellus), cyclopoid copepods, and cladocerans were observed 

in these small puddles. Aquatic insect larvae were not observed. A bullfrog tadpole (Rana 

catesbeiana) and audition of spring peepers (Hyla spp.) were observed. No fish were observed 

in puddles on the site, although fishing tackle was found tangled in power lines and trees, 

indicating that fish may be present. The only reptiles observed were the water snake (Nerodia 

filllh) and garter snake (Thamnophis spp.). 

According to McLaren/Hart (1994a), the Missouri Department of Conservation (MDOC) reports 

25 amphibian, 47 reptilian, 29 mammalian, and 299 avian species in the regional area of St. 

Charles County. Many of the terrestrial vertebrates found within this area are widely distributed 

species. The MDOC has recorded more than 105 species of fish in the regional area, although 

none appear to exist near the site. 

2. 3 Demographics 

The West Lake Landfill is located in the northwestern portion of the City of Bridgeton, in St 

Louis County, Missouri (Figure 2-2). The Earth City industrial park is located on the floodplain 

of the Missouri River, 0.9 to 1.2 miles west of the active sanitary landfill. Population density 

on the floodplain is generally less than 26 persons per square mile; the daytime population. 

including factory workers, is much greater than the number of full-time residents (ATSDR, 

1991). 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

2-29 
Rev. 0 

943-2848 

Major highways in the area include Interstate 70 (1-70) and Interstate 270 (1-270), which 

intersect southeast of the landfill (Figure 2-1). The Earth City Expressway and St. Charles Rock 

Road lie, respectively, west and northeast of the landfill. The Lambert/St. Louis International 

Airport is about 4 miles east of the site. 

Industrial plants operated by Purina Mills, Inc. (PMI) and Hussman Refrigeration are located 

north of the site, across St. Charles Rock Road. The employees of these plants comprise the 

largest group of individuals in close proximity to the site. Land in this area is relatively 

inexpensive and much of it is zoned for manufacturing so it is likely that there will be further 

industrial development in the future. 

Two small residential communities are present near the West Lake Landfill (Figure 2-2). 

Spanish Lake Village consists of about 90 homes and is located 1.5 km (0.9 miles) south of the 

landfill. A small trailer court lies across St. Charles Rock Road, 1.5 km (0.9 miles) northeast 

of the site. Subdivisions are presently being developed 2 to 3 km (1.2 to 1.9 miles) east and 

southeast of the landfill in the hills above the floodplain. Ten or more houses I ie northeast of 

the landfill along Taussig Road, north of St. Charles Rock Road. The City of St. Charles is 

located north of the Missouri River at a distance greater than 3 km ( 1. 9 miles) from the landfill. 

2. 3 .1 Population 

The population of the City of Bridgeton, according to the 1990 US Census, is 17, 779 (US Dept 

of Commerce, 1994). St. Charles, located across the Missouri River (Figure 2-1), has a 

population of 54,555, and exhibited a growth of approximately 45 percent from 1980. The City 

and County of St. Louis decreased in population by nearly 9 percent from 1980 to 1990. 

2.3.2 Land Use 

Figure 2-3 depicts zoning designations at and around the site (City of Bridgeton, 1982). The 

majority of the site is designated M-1, "Limited Manufacturing District," or M-3, "Planned 
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Manufacturing District: West Lake Quarry Tract." Existing industrial operations are generally 

nonconforming use with current zoning, but have been grandfathered based on pre-existing use. 

The northern portion of the property, including the demolition landfill and 0 U-1 Area 2, extends 

into residential zone R-1, "One-Family Dwelling District." A State of Missouri Court of 

Appeals Eastern District, Division Two decision (West Lake Quarry and Material Company v. 

City of Bridgeton, et al.) No. 54007, dated December 6, 1988, held that residential zoning near 

the site is unconstitutional. Surrounding areas vary in designated usage, including manufacturing 

and business districts. Additionally, State of Missouri and Federal RCRA Subtitle D Regulations 

restrict the use of land that is the site of a closed municipal solid waste landfill (MSWLF) unit. 

2. 3. 3 Cultural and Historical Resources 

No information regarding cultural or historical resources associated with the site was identified 

in reviewed literature. The RI will include an investigation of these potential resources. 

2.4 Historical Site Operations 

2. 4. 1 Quarrving 

Quarrying operations were initiated at the central portion of the site in 1939 (Figure 2-14). On­

site processing was also conducted. Mine spoils were deposited on the alluvial materials west 

of the quarry pits and process areas. Quarrying operations were extended to the south pit by 

1953 and to the north pit by 1965 (EPA, 1989d). A pond identified by the EPA (1989d) in a 

1941 aerial photograph was located west of Taussig Road. This pond was apparently eliminated 

during mining operations in the north pit. 

Beginning in 1980, the central pit area was used to hold water flowing into the north pit from 

surface water runoff and pit wall seepage, indicating that mining was no longer taking place in 

the central pit. The central pit was known as Black Diamond Lake while used as a collection 

pond for pumped water. Although a specific date for cessation of quarrying in the north pit has 
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not been identified, waste disposal within the north pit area was permitted in 1979, indicating 

that mining was no longer taking place at this location. Quarrying operations in the south pit 

ceased in 1987 when economically-recoverable reserves were exhausted (McLaren/Hart, 1994a). 

2 .4. 2 Asphalt and Concrete Batch Plants 

Historical aerial photographs indicate that crushing and processing facilities associated with the 

quarry were present on-site as early as 1941 (EPA, 1989d), and likely were constructed when 

quarry operations began in 1939. The crusher was reportedly abandoned in 1988 when quarry 

operations ceased. The crusher building is still present at its original location (Figure 2-5). The 

Memorandum of Agreement licensing certain activities allows Laidlaw to remove part or all of 

the abandoned crusher and bins (West Lake Quarry and Material Company, June 16, 1964). 

Asphalt batch and concrete processing facilities currently occupy the quarry operations area near 

the abandoned crusher. Maryon Industries, Inc. (Maryon) and Red Bird Pre-Mix Co. (Red Bird) 

are tenants of this area. According to the Memorandum of Agreement (West Lake Quarry and 

Material Company, Nov. 16, 1993), the primary rights of these tenants are: 

Maryon: 

Premises easement 
Road easement 
Lagoon system easement 
Licenses for: 

• One shop bay 
• Storage area (shared with Red Bird) 
• Lube bay (shared with Red Bird) 
• Change house (shared with Red Bird) 
• Laboratory (shared with Red Bird) 
• Dispatcher's office 

Red Bird: 

Easement agreement 
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The rights of Red Bird also include available real estate to dump waste concrete, in accordance 

with any applicable laws or regulations. 

2.4.3 Landfilling 

2.4.3.1 Pre-MDNR Waste Disposal 

Before 1974 waste disposal at the site was regulated solely by St. Louis County authorities. In 

April 1952 a permit authorizing the disposal of combustible waste was granted by the Office of 

Zoning Enforcement of St. Louis County (Midwest Environmental, 1994), indicating that waste 

disposal may have initiated at this time. West Lake Landfill, Inc. became a separate entity from 

West Lake Quarry on February 16, 1962. Most sources cite 1962 as the initiation of waste 

disposal at the site. 

The pre-MDNR waste disposal at the site reportedly consists of: 

... ·sanitary wastes; 

... Mixed wastes; and, 

... Demolition wastes. 

Pre-MDNR waste disposal sites are depicted in Figure 2-15. Wastes were reportedly deposited 

directly on the ground surface with no excavation or cover (Banerji, et al.. 1984). 
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An air curtain destructor previously was used near the inactive landfill (Figure 2-5). The types 

of wastes burned in the destructor include land clearing debris and other wood wastes. The 

destructor was used on an intennittent basis until approximately 1992. 

Available infonnation indicates that industrial wastes were deposited at the site by several 

companies between 1969 and 1979 (Reitz & Jens, Sep. 9, 1983). The exact disposal location 

o_f these wastes is not known; however, permitted sanitary waste disposal was allowed in the 

118903 and 118906 areas between 1976 and 1978, indicating that these industrial wastes wen: 

possibly disposed either before MDNR permitting or in other areas. This information is 

supported by EPA Form D, "Supplemental Hauler Information" data, as summarized below: 

Borden Chemical Company, Printing Ink Division, disposed an unknown quantity 
of paints and pigments between 1974 and 1979; 

Chevron Chemical Company, Ortho Agricultural Division, disposed 4,000 tons 
of insecticides, herbicides, fungicides, intermediates, and nonpolar solvents at the 
site between 1969 and 1979; and, 

... Olin Corporation, Winchester-Western Division, discarded 1, 100 tons of 
insecticides and shock sensitive wastes at the site between 197 4 and 1979. 

Finally, Pfizer, Inc. disposed 2,100 tons of unspecified heavy metals and inorganic wastes 

between 1978 and 1979 (Reitz & Jens, Sep. 9, 1983). 

Industrial wastes were apparently disposed of prior to the effective date of the Resource 

Conservation and Recovery Act (RCRA) hazardous waste regulations (November 19, 1980), and 

are therefore not subject to management as hazardous wastes under RCRA. 

Site ownership as of 1973, immediately prior to MDNR regulation of solid waste disposal, is 

depicted in Figure 2-16. 
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In 1974 the site came under State regulatory authority when the Missouri Department of Natural 

Resources (MDNR) was formed (Midwest Environmental, 1994). The MDNR identified six 

pre-MDNR waste disposal areas at the site (Figure 2-15) (not to be confused with OU-1 Areas 

1 and 2). The MDNR permitted disposal of demolition waste in areas 1, 3, 5, and 6 after a 24-

inch clay cap was placed over the existing waste. The MDNR closed areas 2 and 4 (i.e., did 

not permit additional waste disposal at these areas). 

The following paragraphs describe site development for sanitary and demolition landfilling. A 

summary of landfilling permits is provided in Table 2-3. and depicted in Figure 2-4. It should 

be noted that MDNR-regulated waste disposal often occurred on top of the pre-MDNR waste 

disposal sites. Figure 2-17 depicts the conceptual waste disposal sequence within the inactive 

waste disposal area. 

The Permit No. 118903 sanitary landfill area is a 25-acre tract located on top of the mine spoils 

deposit area on the western portion of the site. This area was expanded by the addition of an 

adjacent 3.5-acre tract in 1978. Sanitary waste disposal in the 13-acre north quarry pit was 

authorized by Permit No. 118906 in 1979. This area was nearing capacity by April 1980 (Reitz 

& Jens, April 1980), and additional expansion in the mine spoils area was authorized by Permit 

No. 118908 in August 1980 (Midwest Environmental, 1994). Vertical expansion of the Permit 

No. 118906 area, and adjacent 3 acres in the former central quarry pit, was requested in June 

1981 (Reitz & Jens, June 26, 1981) and permitted on August 20, 1981 (Midwest Environmental, 

1994). Landfilling expanded into the south quarry pit upon issuance of Permit No. 118912 on 

November 18, 1981 (Midwest Environmental, 1994). The current 52-acre sanitary landfill 

accepts waste under Permit No. 118912, which includes the south quarry pit as well as permit 

area 118909 and most of permit area 118906. 
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The Permit No. 218903 demolition landfill area includes areas 1, 3, 5, and 6 of the unregulated 

landfill. Application for demolition landfill expansion was investigated in 1982 (Reitz & Jens. 

Sep. 20, 1982), and included a 45-acre tract encompassing the 218903 areas 1 and 5 as well as 

the majority of the currently-designated OU-1 Area 2. This application was denied by the 

MDNR, based on potential remediation of OU-1 Area 2 by the NRC. The proposed demolition 

landfill expansion was reduced to 30 acres by excluding the OU-1 Area 2 portion (Reitz & Jens. 

June 21, 1983). This application was also denied, most likely due to further definition of 

radiologically-contaminated areas in OU-1 Area 2. The final proposed expansion, comprising 

22 acres, was submitted in August 1984 and approved on September 19, 1984 (Midwest 

Environmental, 1994). The current demolition landfill accepts waste under Permit No. 218912, 

which encompasses the majority of permit area 218903 area 1, and areas in the immediate 

vicinity. 

In 1988 Laidlaw Waste Services, Inc. purchased landfilling operations and associated properties 

from West Lake Landfill Inc., Sanitary Landfill. Current site ownership is depicted in Figure 

2-18 (Midwest Environmental, 1994). Laidlaw is licensed to use certain other portions of the 

site from West Lake Quarry and Material Company to allow access and support activities for 

landfill operations (Figure 2-19). 

2.4.4 Underground Storage Tanks 

No information about site underground storage tanks (USTs) was identified during a literature 

review. However, physical observations suggest that USTs were formerly used at the asphalt 

plant. Recently, drilling operations were .observed near the asphalt plant UST site (Figure 2-5). 

An additional UST is present near the site office; this tank is reportedly empty. The RI will 

include research into potential UST or leaking UST sites. 
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Approximately 52 acres are currently landfilled with sanitary wastes under Permit No. 118912; 

Permit No. 218912 allows demolition waste landfilling on 22 acres. The following types of 

wastes are accepted: municipal solid waste, bulky waste, dead animals, incinerator residue, 

demolition and construction waste, and brush and untreated wood waste (Midwest 

Environmental, 1994). The landfill is projected to reach capacity in June 2003 (Laidlaw, Dec. 

20, 1994). 

2.5.2 Leachate Collection System 

A pumping system installed at the site was originally used to dewater quarry pits and collect 

leachate from landfilled areas (Figure 2-20). The system has been modified to collect leachate 

from the currently active landfill area only (south quarry pit). In the late 1970s and early 1980s 

the system consisted of five wells. Well A (later designated Q69) was a pit dewatering well 

located in the north quarry pit. Well B (later designated K128) was a leachate collection well 

located near the eastern extent of the 118903 permit area. Wells C and D were also leachate 

collection wells, located near the western extent of the 118903 permit area. The 118903 area 

Wells C and D were abandoned at an unknown date; a dewatering well for the Black Diamond 

Lake pit was subsequently designated Well D (later Q71). A replacement well for the Black 

Diamond Lake pit Well D was designated Well E (later Q70). The following paragraphs 

describe leachate collection provided by these wells, as well as the current leachate. collection 

system. 

Leachate generated by the inactive landfill (118903 and 118908 permit areas, Figure 2-4) was 

collected at Well B and pumped for offsite disposal as early as 1978 (West Lake Quarry & 

Material Co., Jan. 11, 1979). Well B collected and discharged leachate to an adjacent 9,000-

gallon tank. The collected leachate was transported to the Metropolitan St. Louis Sewer District 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

2-37 
Rev. 0 

943-2848 

(MSD) Bissell Point Plant for disposal. Prior to collection for off-site disposal, leachate was 

apparently pumped around the old landfill (permit area 118903) to a drainage ditch leading to 

Earth City or to an emergency lagoon south of Old St. Charles Rock Road (Reitz & Jens, July 

27, 1979). This lagoon is not apparent in aerial photographs reviewed by the EPA, but one site 

map includes an undated handwritten notation of "emergency lagoon" northwest of the current 

leachate retention pond (Elbring, 1973). The approximate location of the emergency lagoon is 

depicted in Figure 2-20. There is no supportive data to indicate this emergency lagoon has ever 

been utilized. 

In July 1979 an on-site leachate treatment system was designed. Pumped leachate was routed 

through a clarifier with lime admixture to precipitate metals. The effluent then flowed to an 

aerated pond for three days of biological treatment, followed by one day retention in one of two 

settling ponds (Environment Energy Consultants, Dec. 17, 1979). The effluent was designed 

to be discharged at a rate of 38,400 gallons per day (gpd) directly to an MSD lift station located 

along Old St. Charles Rock Road (Reitz & Jens, May 8, 1980). The treatment system was 

constructed as designed in the 118903 permit area in the summer of 1980, and first discharged 

effluent to the MSD sewer on November 21, 1980 (Reitz & Jens, Nov. 24, 1980). 

Two additional leachate collection wells, C and D, were located in the 118903 expansion area. 

Based on historical leachate level data (Reitz & Jens, Apr. 14, 1982), Well C was likely 

installed in 1979 and Well D apparently was installed in 1981. Available information does not 

indicate when or if these wells were connected to the leachate treatment system. 

By early 1981, expansion of landfilling operations from the north quarry pit (Permit No. 

118906) into the Black Diamond Lake area (see Figure 2-14) was being considered. Black 

Diamond Lake contained water collected from the north quarry pit and surface water runoff, and 

had an estimated volume of 29,300,000 gallons in January 1981 (Reitz & Jens, Apr. 13, 1981). 

The MDNR required removal of the water prior to landfill expansion plan approval. A 

collection well (Well D, later designated Q71) was installed in the lake and a 5-acre, 20-foot 

deep, polyvinyl chloride-lined leachate retention pond was constructed on the south side of Old 
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St. Charles Rock Road in the summer of 1981 (Reitz & Jens, June 15, 1981). Water collected 

from Black Diamond Lake was pumped to the retention pond and then routed through the 

leachate treatment system. Both the treatment system and the MSD lift station pump were 

upgraded to handle the additional volume provided by the Black Diamond Lake dewatering 

project. Permit No. 118909, allowing waste placement in the former Black Diamond Lake pit. 

was issued on August 20, 1981 (Midwest Environmental, 1994). 

In 1984 plans were made to expand landfilling operations into the south quarry pit (see Figure 

2-14). A condition of Permit No. 118912 was the installation of three leachate collection sumps: 

LCS-1, LCS-2, and LCS-3 (Midwest Environmental, 1994). Permit No. 118912 was issued on 

November 18, 1985. One additional leachate collection sump (LCS-4) was added on July 13, 

1990. 

The current system consists of these four leachate collection sumps (LCS-1, LCS-2, LCS-3, and 

LCS-4) and leachate collection well K128 (formerly Well B) (Stock, 1993). The system 

recovers approximately 340,000 gpd. Leachate is pumped to the 5-acre leachate retention pond 

located south of Old St. Charles Rock Road, which has been fitted with the four aerators 

originally installed in the biological treatment lagoon. Leachate is subsequently discharged to the 

MSD system. The original leachate treatment system is currently inactive (Midwest 

Environmental, 1994). 

Table 2-4 summarizes leachate collection system well designations, usage, and locations. 

2.5.3 Landfill Gas Collection System 

A well, collection, blower, and flare system controls gases generated by decomposition of 

landfilled materials (Figure 2-21). The system was initially designed in 1981 in order to 

alleviate landfill odors determined to originate from the open landfill, a 24-inch drainpipe 

(probably collection well A in the north quarry pit), and the quarry pond (Black Diamond Lake) 

(Reitz & Jens, Mar. 2, 1981). Odors emanating from the landfill and pond were addressed by 
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earth and chemical covers, respectively; the odors from the drainpipe were addressed by a gas 

collection system. A combustion unit was installed in the summer of 1981 to oxidize vapors 

from the pipe (Reitz & Jens, Nov. 18, 1981). A new leachate collection well installed in August 

1981 also presented an odor problem, and was similarly connected to the burner (Reitz & Jens. 

Nov. 18, 1981). 

In 1982, settling of cover materials along Taussig Road (immediately east of t~e north quarry 

pit) allowed landfill gases to escape, necessitating expansion of the gas collection system (Reitz 

& Jens, Mar. 8, 1982). Four gas collection wells were drilled into the rock windrow adjacent 

to the pit wall, connected to a header system and the gas burner. 

The gas collection system was expanded to include six additional collection wells located 

southwest of the blower location. A trench rock well system was installed to collect landfill gas 

in the former Black Diamond Lake pit area. Expansion of the landfill into the south pit 

necessitated further modification of the gas collection system to include additional gas collection 

wells and an enclosed flare with increased capacity. The active landfill system collects gas from 

the four leachate collection sumps and four additional gas collection wells. These eight 

collection points are connected to a dual above-grade header system which leads to the gas flare. 

2. 5 .4 Landfill Fire 

In 1993 an underground fire of unknown origin was detected along the northern quarry wall of 

the area originally permitted under Permit No. 118909, immediately east of the flare station 

(Figure 2-21). To determine the extent of the fire, SCS Engineers of Cincinnati. Ohio conducted 

an infrared thermograph study. The results of the study in conjunction with temperature probe 

information showed that the fire was concentrated immediately surrounding the quarry wall, east 

of the flare station (SCS, May 17, 1994). No underground lateral migration was detected. The 

area which separated from the quarry wall has been sealed with cement slurry. Temperature 

probes continue to be monitored. 
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Groundwater monitoring well installations generally followed site landfilling development. 

Various alluvial groundwater monitoring investigations have been conducted at the site, 

beginning as early as 1973. Initial wells were installed around the 118903 permit area (inactive 

landfill), and were followed by additional wells around both areas of OU-1 and the 218903 

permit area (demolition landfill). The initiation of landfilling in the former quarry pit areas led 

to installation of groundwater monitoring wells in this area of the site. During the 1986 Bums 

& McDonnell hydrogeologic investigation, existing and new monitoring wells were designated 

with alphabetic codes according to completion depth (S = shallow, I = intermediate, and D = 
deep). 

Wells completed within bedrock materials (near the south quarry pit) and installed subsequent 

to the Burns & McDonnell investigation did not follow the same well identification pattern. 

Three wells, currently designated 1201, 1202, and 1203, were installed in 1985 to monitor the 

effectiveness of a grout curtain installed to control seepage in the south pit area. Four wells 

installed in 1990 were given "MW" prefixes. Wells MW-FlS and MW-FlD are located near the 

center of the site. Wells MW-F2 and MW-F3 are located near Old St. Charles Rock Road and 

northeast of the demolition landfill area, respectively. In 1991, three additional wells. 

designated 1204, 1205, and 1206, were installed south and west of the south quarry pit, and 

wells 1202 and 1203 were concurrently abandoned. The current groundwater monitoring system 

consists of wells 1201, 1204, 1205, and 1206 (Figure 2-22). All other wells are inactive, 

abandoned, or missing. 

A summary of monitoring wells at the site is provided in Table 2-5; all site groundwater 

monitoring wells are depicted in Figure 2-6. 
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OU-2 Rl/FS WORK PLAN 

Syiteni 

Quaternary 

Pennsylvanian 

Mississippian 

Devonian 

Silurian 

Series 

Holocene 

Pleis1ocene 

Missourian 

Dcsmoinesian 

Aiokan 

Mcramecian 

Osagcan 

Kinderhookian 

Upper 

Plcasan1on 

Marma1on 

Cherokee 

Chou1eau 

Sulphur 
Springs 

TABLE 2-1 

GENERALIZED STRATIGRAPHIC COLUMN FOR ST. LOUIS, 
ST. CHARLES, AND JEFFERSON COUNTIES, MISSOURI 

Fonruiiiiin 

···Alluvium 

l..oess 
Glacial Till 

Undifferentiated 

Undifferentia1ed 

Undiffcrentialcd 

Undifferentiated 

Ste. Genevieve 
Formation 

St. Louis Limestone 

Salem Formation 

Warsaw Formation 

Burlington-Keokuk Limestone 

Fem Glen Formation 

Undifferentia1ed 

Bushbcrg Sandstone 

Glen Park Limes1one 

Grassy Creek Shale 

Undifferentia1ed 

0-150 

1-110 
0-55 

0-75 

0-90 

0-200 

0-160 

0-180 

0-180 

0-1 JO 

0-240 

0-105 

0-122 

0-60 

0-50 

0-200 

Sand, gravel, silt, and clay. 

Silt 
Pebbly clay and silt. 

Shales, siltsiones, "dirty" sandstones, coal beds and 
thin limestone beds. 

Argillaccous 10 arenaceous limCSIOne. 

Shales in upper ponion, limcSlone in lower ponions. 

Cherty limeSlonc 

Red limestone and shale. 

Limestone. dolomiiic limesione, shale and silts1one. 

Limesione and sandstone 

Fissile, carbonaceous shale 

Cheny Limes1une 

NOTES: Basal part of-alluvium may be of Pleistocene age. 
Stratigraphic nomenclature may not necessarily be that of the U.S. Geological Survey. 
Aquifers most favorable as water sources are shaded. 
Double-line indicates unconfonnity. 

SOURCE: Water Resources 1>f the S1 Louis Area, Missouri. (Miller, et. al., 1974). 

April 1995 
Page I of 2 

Golder Associates 

REV. 0 

Some wells yield more than 2,000 gpm. 

Essentially not waler yieldin&. 

Generally yields very small quantities of water 
to wells. 

Yields range from 0-10 gpm. 

Yields small IO modera1e quantities of wa1er 
io wells. Yields ranee from 5 to 50 gpm. 
Higher yields arc rcponed for this interval 
locally. 

943-2848 



OU-2 RI/FS WORK PLAN 

· System 

Ordovician 

Cambrian 

Precambrian 

NOTES: 

TABLE 2-1 

GENERALIZED STRATIGRAPHIC COLUMN FOR ST. LOUIS, 
ST. CHARLES, AND JEFFERSON COUNTIES, MISSOURI 

nilcbea 
. . < "} •.• , .... Domluanl 

··•··· > .··· 
Seriel Group F'om.atiOD .· · • ·. (fed) ·· Utbolon 

Cincinnation . Maquokeia Shale <H63 Silly, calcareous or dolomitic shale. 

Cape Limestone 0-S Argillaceous limCSIOne. 

Champlainian Kimmswick Formation 0-145 Massive limCSlone 

Decorah Formation 0-50 Shale with imerbedded limestone 

Plattin Formation 0-240 Finely crystalline limeSIOne 

Rock Levee Formation 0-93 Dolomite and limestone, some shale. 

Joachim Dolomite 0-135 Primarily argillaceous dolomite. 
. .. .... ·.· . · .. · ... .. 

st- Peter &~d$lone 0-160 Silty sandstone, cherty limestone grading upward into 
quartzose sandstone 

Evenon Formation 0-130 

Powell Dolomite 0-150 Sandy and cherty dolomites and sands1one 

Cotter Dolomite 0-320 

Jefferson City Dolomite 0-225 
. . . . . .. 

Canadian 
Ro~bldllUi: F~ritua11oo ••. ·. 0-177 

Ga&e0iiade DOiomite Gunter 0-280 
&iicbtolie Memhiii- · · 

Eminence Dolomite 0-172 Cherty dolomites, siltstones, sands1onc, and shale. 
.. .. 

Potosi DOiomite .. 0-325 

Derby-Doerun Dolomite 0-165 
Elvins 

Davis Formation 0-150 

Upper Bonneterre Formation 245-385 

Lamoue Sandstone 235+ 

Igneous and metamorphic rocks. 

Basal part of alluvium may be of Pleistocene age. 
Stratigraphic nomenclature may not necessarily be that of the U.S. Geological Survey. 
Aquifers most favorable as water sources are shaded. 
Double-line indicates unconformity. 

SOURCE: Wuter RL'Sm1rce.1 uf the St. Luuis Area, !vfissouri. (Miller, et. al., 1974). 

April 1995 
Page 2 of 2 

Golder Associates 

REV. 0 

. .. . 
Waler-Bearina Character 

Probably constitutes a confining influence on 
water movement. 

Yields small to moderate quantities of water 
to wells. Yields ran11e from 3 to SO &pm. 
Decorah Formation probably acts as a 
confinin& bed locally. 

Yields moderate quantities of water to wells. 
Yields range from 10-140 gpm. 

Yields small to large quantities of water to 
wells. Yields ran11e from 10 to 300 &pm. 
Upper pan of aquifer group yields only small 
amounts of water to wells. 

Yields moderate to large quantities of water to 
wells . 

Yields range from 10 to 400 gpm. 

Docs not yield water to wells in Ibis area. 

943-2848 



OU-2 Rl/FS WORK PLAN REV. 0 

Year(s) 

1973 

1976 

1976-1984 

1979-1982 

1982 

1983 

1984 

April 1995 

TABLE 2-2 

PREVIOUS INVESTIGATION SUMMARY 

:·. .. : .·· .·. ·.· 

Investigation• Condticted for: Description 

West Lake Landfill 

West Lake Quarry 

West Lake Quarry 

Missouri Department of 
Natural Resources 

Nuclear Regulatory 
Commission 

College of Engineering, 
University of Missouri-

Columbia 

Nuclear Regulatory 
Commission 

Four wells at unknown locations were sampled for five 
sampling rounds; samples were analyzed for general 
inorganic parameters, metals, and phenol. 

Three wells along the western propeny boundary were 
sampled in one sampling round; samples were analyzed for 
general inorganic parameters, metals, and phenol. 

Wells around the perimeter of the inactive landfill on the 
western ponion of the site, and after 1981 near the 
leachate retention pond, were sampled intermittently. 
Samples were analyzed for a varying list of parameters 
which included general inorganic parameters, ions, metals, 
and radionuclides. 

Wells around the perimeter of the inactive landfill and the 
perimeter of the site, as well as site surface water bodies 
and off-site private wells, were sample intermittently. The 
samples were analyzed for a varying list of general 
inorganic parameters, ions, metals, and radionuclides. 

The Radiological Survey of the West Lake Landfill, St. 
Louis County, Missouri identified two areas of radiological 
contamination on-site, and concluded that there is no 
indication of off-site migration of the contaminants. 

The Engineering Evaluation of Options for Disposition of 
Radioactively Contaminated Residues Presently in the West 
Lake Landfill, St. Louis County, Missouri, Draft identified 
radiological contamination and concluded that radon gas 
release from the site would increase. 

The perimeter berm around the northern extent of the site 
was surveyed for radiological contamination and inspected 
for erosion. Migration of contamination and slope failure 
were observed on selected portions of the berm west of 
OU-2 Area 2. 

Page 1 of 3 
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OU-2 Rl/FS WORK PLAN REV. 0 

Year(s) 

1986 

1986 

1989 and 
1991 

1989 to 
Present 

1990-1991 

1991 

1991 

April 1995 

TABLE 2-2 

PREVIOUS INVESTIGATION SUMMARY 

µ ·. • .. 

·. Investigation Conducte<l for: · · Description 

West Lake Landfill Existing and new wells around the inactive landfill on the 
western portion of the site, and the leachate retention pond, 
were included in a thorough hydrogeologic investigation. 
The hydrogeologic characterization concluded that three 
levels of the alluvial aquifer (shallow, intermediate, and 
deep) were in complete communication, and that 
groundwater flow was generally towards the northwest. 
Groundwater samples were collected and analyzed for 
volatile organic compounds, acid-base neutral extractables, 
pesticides and polychlorinated biphenyls, phenol, cyanide, 
and metals. Concentrations of certain parameters exceeded 
applicable standards, but the distribution was erratic and 
generally could not be attributed specifically to site 
activities. Concentrations of parameters which exceeded 
standards were likely to be diluted below standards prior to 
exposure to any downgradient uses. 

Nuclear Regulatory Eighteen groundwater monitoring wells were sampled and 
Commission analyzed for radionuclides. 

Environmental Protection A review of historical aerial photographs, from 1941 
Agency through 1991, was conducted to identify areas of potential 

environmental concern. Solid waste and mine spoils areas 
were identified. 

Laidlaw Waste Systems Groundwater samples were collected from wells throughout 
the site on an intermittent basis, focussing specifically on 
wells around the active landfill area in recent years. 
Samples were analyzed for a variable list of parameters, 
including general inorganics, metals, radionuclides, volatile 
organic compounds, pesticides, herbicides, polychlorinated 
biphenyls, cyanide, and phenol. 

Earth City Industrial Park An investigation of potential radiological impacts to 
neighboring properties was conducted in three phases. 
Radiological contamination reportedly originating from 
OU-1 Area 2 was identified in soils at two hot spots near 
the property boundary. 

Agency for Toxic Substances A review of available information concluded that the site 
and Disease Registry presented no apparent health hazard, although exposure 

could occur if groundwater contamination increased and 
migrated off-site. 

Laidlaw Waste Systems A subsurface soil gas survey conducted in the vicinity of 
MW-F2 identified BTEX and TPH impacts to subsurface 
soils in an area extending 150 feet north and 300 feet south 
of MW-F2. 

Page 2 of 3 
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OU-2 RI/FS WORK PLAN REV. 0 

Year(s) 

1992 

1992 

1993 

1994 

1994 

April 1995 

TABLE 2-2 

PREVIOUS INVESTIGATION SUMMARY 

.. 

Inve5tigatioil. Conducted for: Description 

Laidlaw Waste Systems 

Laidlaw Waste Systems 

Laidlaw Waste Systems 

Laidlaw Waste Systems 

OU-1 Respondent Group 

An environmental investigation for the development of a 
site Health and Safety Plan identified radon in the landfill 
gas collection system. 

The slope of the berm along the western portion of the 
inactive landfill was reworked to 3 H: I V. recovered. and 
revegetated. 

A health impact assessment concluded that radiological 
contaminants from site sources were not a threat to site 
workers, the general public, or the environment. 

A health assessment analyzed chemical constituents of the 
landfill gas collection system and concluded that landfill 
gas composition was similar to EPA-reported averages, 
and that exposures to site workers were below analytical 
detection limits. 

An overland gamma survey conducted in and in the 
immediate vicinity of OU-1 identified radiologically-
contaminated hot spots both inside and outside of 0 U -1 
boundaries, and recommended alteration of those 
boundaries. 

Page 3 of 3 
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OU-2 RI/FS WORK PLAN 

118903 Sanitary 25 

Addendum Expansion 3.5 

218903 Demolition 27 

118906 Sanitary 13 

118908 Sanitary 6 

118909 Sanitary 9 

218912 Demolition 22 

118912 Sanitary 52 

April 14, 1995 

REV. 0 

TABLE 2-3 

LANDFILL PERMITS 

1127176 Rogers and Associates Actual authorization granted 
on 8/27/94 

5/23178 Paul H. Himebaugh 

1127176 Rogers and Associates 

1/22179 Paul H. Himebaugh 

8/27/80 Reitz and Jens, Inc. 

8/20/81 Reitz and Jens, Inc. 

9/19/84 Bums and Mc Donnell 

11118/85 Bums and Mc Donnell 

Golder Associates 

Includes areas 1,3,5, and 6 

Supersedes Permit Nos. 
118909 and 118906. 
Represents a 33 acre 

expansion from area under 
those permits. 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

TABLE 2-4 

LEA CHA TE COLLECTION SYSTEM WELLS 

--A 69Q Inactive Northeast comer of 118906 
permit area 

B 74, K128 Active Eastern Border of 118903 
permit area 

c 57 Inactive Western border of 118903 
permit area 

D 71Q, LCW-D Inactive Black Diamond Lake pit 

E 70Q, LCW-E Inactive Black Diamond Lake pit 

KIOO LCS-2 Active South corner of 118912 
permit area 

K123 LCS-1 Active North comer of 118912 
permit area 

K124 LCS-3 Active East corner of 118912 permit 
area 

K125 LCS-4 Active West corner of 118912 
permit area 

April 14, 1995 Golder Associates 943-2848 



OU-2 RI/FS WORK PLAN 

Iiistwlation Original·· Current Current 
. •.•····Date ..•. Designation ·Designation Status 

10183 N-1 1-50 Inactive 

81 HL-3 S-51 Missing 

81 HL-2 S-52 Inactive 

81 HL-1 S-53 Inactive 

Unknown 36 S-54 Abandoned 10192 

6/78 35 1-55 Abandoned I 0192 

6178 34 1-56 Abandoned I 0192 

6178 40 1-58 Abandoned 10192 

10183 N-2 1-59 Abandoned 10192 

7181 S-2 S-60 Inactive 

7181 S-1 S-61 Inactive 

10183 N-3 1-62 Inactive 

10183 N-4 1-65 Inactive 

10183 N-5 1-66 Inactive 

10/83 N-6 1-67 lnac1ive 

10183 N-7 1-68 Inactive 

6178 39 1-72 lnac1ive 

6/78 38 I 73 Inactive 

Unknown 37 S-75 Inactive 

6178 37A s 76 Abandonded I 0192 

6178 41 41 Abandonded I 0192 

8184 S-80 S-80 Inactive 

8184 D-81 IJ-81 Inactive 

NIA = N111 Applicahlc 

Elevations prnvidcd in kt:I ahm e 111,·an sl!a level (msl). 

April 1995 

TABLE 2-5 
GROUNDWATER MONITORING WELL SUMMARY 

•.•. Coorfliiultes 
··North . ·.East 

5,200 3,840 

6,140 4,200 

6,470 4,200 

6,880 4,500 

1,067,606 514,468 

1,067,787 514,475 

1,068,057 514,487 

1,068,874 514,458 

1,069,332 514,289 

9,750 4,310 

70,160 4,580 

70,960 4,675 

70,940 5,435 

70,520 5,935 

70,090 6,260 

9,570 6,690 

7,890 5,345 

7,680 5,575 

7,270 4,730 

1,067,406 514,569 

i.069,287 514,377 

5,190 3,870 

1,067,338 514,464 

•·• · · ·· . • Elevation (ftmsl) 
·~·.-: .. 

T(>pOf Screen··· Ground 
Surf~ce Ca5ing .· .. · 1nterv~1 

449.0 453.48 418.4-408.4 

446.3 447.72 423.5-420.5 

444.7 447.08 422.5-419.5 

444.8 449.00 424.1-421.1 

470.0 NIA NIA 

471.9 NIA NIA 

475.1 NIA NIA 

477.5 NIA NIA 

. 444.9 NIA NIA 

443.1 I 446.93 ?-422.1 

445.6 450.17 ?-424.1 

444.l 446.08 410.1-400.1 

438.5 441.80 412.5-402.5 

437.7 441.80 410.8-400.8 

436.5 439.08 41 1.1-401.1 

440.9 448.32 419.7-409.7 

462.7 465.40 415.7-412.7 

458.9 462.60 415.7-412.7 

458.8 459.90 435.8-432.8 

474.4 NIA NIA 

NIA NIA NIA 

448.4 453.38 438.4-428.4 

447.8 450.91 402.8-387 .8 

Page I of 2 

Golder Associates 

·eoririg 
Depth tog 
40.6 No 

25.8 No 

25.2 No 

23.7 No 

40.4 No 

60.0 Yes 

61.1 Yes 

60.0 Yes 

43.5 No 

21.0 No 

21.5 No 

44.0 No 

36.0 No 

36.9 No 

35.4 No 

31.2 No 

50.0 Yes 

50.0 Yes 

26.0 No 

50.0 Yes 

NIA Yes 

20.0 Yes 

60.0 Yes 

REV.O 

.. 

·Wen 

timstrlJ~ion Drillin~ 
lnforinatio~ ..• COQ1o8ny (;(lllSUl~t • .· . 

. 

No Unknown Reitz & Jens 

No Unknown Reitz & Jens 

No Unknown Reitz & Jens 

No. Unknown Reitz & Jens 

No Unknown Unknown 

Yes Wabash Drilling None 

Yes Wabash Drilling None 

Yes Wabash Drilling None 

No Unknown Reitz & Jens 

No Unknown Unknown 

No Unknown Unknown 

No Unknown Reitz & Jens 

No Unknown Reitz & Jens 

No Unknown Reitz & Jens 

No Unknown Rei1z & Jens 

No Unknown Reitz & Jens 

Yes Wabash Drilling None 

Yes Wabash Drilling None 

No Wabash Drilling Unknown 

Yes Wabash Drilling None 

Yes Wabash Drilling None 

Yes Wabash Drilling Burm & McDonnell 

Yes Wabash Drilling Burns & McDonnell 

44 ~-2848 



ou~2 Rl/FS WORK PLAN 

... 

lnStaUatioo . Original • ..• Current··· 
.. •. • Date • ··•. De8ignatjon ·Designation 

8184 

8184 

8184 

8184 

8184 

8184 

8184 

8185 

8185 

4185 

4185 

4185 

4185 

3185 

3185 

7185 

4191 

4191 

3191 

8190 

8190 

8190 

8190 

S-82 

D-83 

S-84 

D-85 

D-87 

S-88 

D-89 

D-90 

D-91 

D-92 

D-93 

D-94 

D-95 

413 

1413 

1114 

1204 

1205 

1206 

MW-FIS 

MW-FID 

MW-F2 

MW-F3 

NIA = Not Applicable 

S-82 

D-83 

S-84 

D-85 

D-87 

S-88 

D-89 

D-90 

D-91 

D-92 

D-93 

D-94 

D-95 

1201 

1202 

1203 

1204 

1205 

1206 

MW-FIS 

MW-FID 

MW-F2 

MW-F3 

Current 
.... Status.·•·. 

Inactive 

Inactive 

Inactive 

Inactive 

Inactive 

Inactive 

Inactive 

Inactive 

Missing 

Missing 

Inactive 

Inactive 

Missing 

Active 

Abandonded 3191 

Abandonded 3191 

Active 

Active 

Active 

Inactive 

Inactive 

lnac1ive 

Inactive 

Elevations provided in feet above mean sea levi:I (111sl). 

April 1995 

TABLE 2-5 
GROUNDWATER MONITORING WELL SUMMARY 

.... ... .... .... . . . 

.· ·..•..• ·· Elewtion (ftinsl) • Well 

. .. Coordinate$... Ground . 1)>J> (.)f •·• · ..• Screen . B<i~iD~ Construction 
..•• North ~f Surface . Casi~g < mierval • Deptll ·.·.·. Log trir()nnation 

1,069,312 514,273 447.7 450.66 432.2-422.2 25.5 Yes Yes 

70,940 

9,685 

9,680 

9,210 

8,390 

6,970 

6,160 

5,220 

9,760 

1,069,318 

70,645 

NIA 

1,067,303 

1,067,343 

1,067, 189 

1,066,421 

1,067,387 

1,067,396 

8,595 

8,600 

1,067,685 

70,380 

4,660 

6,455 

6,445 

5,400 

5,270 

5,100 

4,300 

3,770 

5,090 

514,270 

5,820 

NIA 

516,903 

516,875 

516,955 

515,823 

515,621 

515,624 

5,890 

5,805 

514.417 

5,880 

444.4 

452.9 

453.l 

460.0 

460.0 

454.1 

446.0 

448.0 

475.5 

448.0 

438.5 

450.0 

480.6 

480.5 

481.1 

483.3 

384.5 

386.2 

NIA 

NIA 

447.9 

NIA 

447.62 367.4-347.4 97.0 

456.92 432.0422.0 30.9 

457.15 391.1-371.1 8.2 

463.04 369.0-349.0 111.0 

462.73 430.0-420.0 40.0 

457.10 420.1-405.l 49.0 

450.60 409-399 47.0 

453.37 413-403 45.0 

475.37 352.5-332.5 143.0 

449.95 356-336 112.0 

442.68 352.5-332.5 106.0 

453.09 369-349 101.0 

482.84 427.6-230.6 250.0 

NIA NIA 250.0 

NIA NIA 250.0 

485.63 269.8-259.8 223.5 

386.77 271.5-261.5 123.0 

388.48 323.2-313.2 73.0 

NIA 10 32.5 

NIA 5 79.1 

450.1 437.6-422.6 25.3 

NIA 10 42.8 

Page 2 of 2 
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Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

Yes 

REV.O 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Bums & McDonne, 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Burns & McDonnell 

Wabash Drilling Burns & McDonnell 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Burns & McDonnell 

Wabash Drilling Burns & McDonnell 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Bums & McDonnell 

Wabash Drilling Bums & McDonnell 

Drilling Service Co. Bums & McDonnell 

Drilling Service Co. Bums & McDonnell 

Drilling Service Co. Bums & McDonnell 

Mathes & Associates Foth & Van Dyke 

Mathes & Associates Foth & Van Dyke 

Mathes & Associates Foth & Van Dyke 

Brotcke Engineering Foth & Van Dyke 

Brutcke Engineering Foth & Van Dyke 

Brntcke Engineering Foth & Van Dyke 

Brotcke Engineering Foth & Van Dyke 
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SYMBOLOGY EXAMPLE 

SYSTEM 

I SUBSYSTEM 
//('CLASS 

UEM~ 
SUBCLASS WATER REGIME 

• Wetlands which have been field e..:amined are indicated 
on the map by an asterisk( *). 

• Addit ions or correct ions to the wet lands information 
displayed on this map are solic ited. Please forward such 
infor mation to the address indiCBted 

• SubsystCms. Classes. Su bclasses. and Wate r Regimes 
in Italics we re developed spec if ically for NATIONAL 
WETLANDS INVENTORY mapp ing 
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This document was prepared primarily by stereoscopic 
analysis of high alt itude aer iii l photograph s. We tlands were 
identified on the photographs based on vegetation. visible 
hydrology, and geography in accordance w ith Claasifica· 
tion of WetlarW• and Deepwater Habitats of the United 
States (FWS/OBS "79/31 December 1979]. The ae rial 
photographs typ ica lly reflect conditi ons during the specific 
year and season when they were taken _ In add it ion. there 
is a ma 1gin of error inherent in th e use of t he aerial 
photographs. Thus, a detailed on the ground and historical 
analysis of a single site may resul~ in a revision of t he 
wetland boundaries established th roug h photograph ic 
interpretation. In addition. some smal l wetlands and those 
obscured by dense forest cover may not be included on 
this document. 

UPLAND (NON-WETLAND) 
/ 

• Some areas designated as R4SB, R4SBW. OR R4SBJ 
(INTEAMITIENT STREAMS) may not meet the defin i­
t ion of wetland. 

• Thi s map uses the class Unconsol idated Shore (U S). 

SYSTEM 

SUBSYSTEM 

CLASS 

SYSTEM 

Other informat ion inc luding a 1narrative report concern ing the 
wetland resources depicted on th is document may be available 
For information. contact : 

Reg iona l D irector (ARDE) Region Ill 
U.S. Fish and W i ldl ife Service 

Federal Bldg ., Ft. Snelling (AO/BSP) 

Twin Cities. Minnesota 55111 

M- MARINE 

1 - SUBTIDAL 

Federal, State and loca l regulatory agencies w ith ju r isd ic­
tion 011er wAtlands may define and d8scribe wetlands 1n a 
different manner t han t hat used in this inventory. There is 
no attempt, in either the design or products of this inven ­
tory. to define the limits of proprietary jurisd iction of any 
Federal. State or local government or to establ ish the 
geograph ical scope of the regu latory programs of govern ­
ment agencies. Persona Intending to engage in activities 
involving modifications within or adjacent to wetland 
area1111hould seek the advice of appropriate Federal, State 
or local agencies concerning specified agency r&gulatory 
programs and proprietary Jurisdictions that mav affect 
such activities. 

2 - INTERTIDAL 

.... - R20WH 
- (LI NEAR OEEPVVATER HABITAT) 

(l - Primari ly represents upland areas. but may include 
unclassified wet lands such as man-modified areas, non 
photo-identifiable areas and / or unintentiona l omissions. 

On earl ier NWI maps that class was designated Beach/ 
Bar (BBf. or Flat (Fl) . Subclasses rem ain the same in both 
versions 

AERIAL PHOTOGRAPHY 

DATE 

SCALE: 

_L,__,,85 
158 000 

CIR 

DATE: __/_____J_ __ 

SCALE: ~-~~--­

TYPE TYPE 

E - ESTUARINE 

1 - SUBTIDAL 2 - INTERTIDAL 

U.S. DEPARTMENT OF THE INTERIOR 

'FISH AND WILDLIFE SERVICE 

Prepared by National Wetlands Inventory 

Base map provided by the United States Geological Survev. 

1993 

SYSTE!'-.1 

SUBSYSTEM 

RB - ROCK Ull - UNCONSOLIDATED AB - AOUA71C BED RF - REEF CM/ - OPEN WAfER I AB - AQUATIC BED RF ·- REEF RS - ROCl<V SHORE US - UNCONSOLIDATED 
SHORE 

RR - ROCK UB - U"-'CONSOUDAHO AB - AQUATIC BED Rf - REEf 0\"11 - OPEN WA ratr 
llnmown Bottom 

All - AQUATIC BED Rf - REEF SB - S TREAMBEO RS -- ROCKV US - UNCONSOLIDATED EM - EMERGENT SS - SCRUB-SHRUB FO - rom:sreu CLASS 
BOTTOM BOTTOM VMnown &t1""' 

, S..d""''" 
2 Rubble 

I Cobble-Grav"I 
2 SBnd 
3 Mud 
4 OrgBnot 

\Algal 
J Roo1od Vuc;vlar 
5 Unknown 

Subm1tr9anr· 

1 Ce>ral 
3 Worm 

1 Algul 1 Coral 
J Ra<;o!~ Vascular J Worm 
5 Un/mown SutJmarge'11 

R- RIVERINE 

1 Bedrod 
2 Rubble 

1 Cobble G•avel 
:l Sand 
3 Mud 
4 O r yo n 1~ 

BOTTOM BOTTOM 

1 II.Crock 
l Rubh'e 

1 Cobble-Gravel 
2 Sand 

'""" 4 0ry8 rllC 

1 Al"3' 2 M<>lk.J9C 
J Rooted Vascular :J Worm 
~ Floaung \/o•culor 
5 U"""""'" Su1Jm111y11111 
6 Uo/w1Jwn Sur{acl! 

1 - LIMNETIC 

1 Al(llll 2 Mollus.: 
3 Rooted Vo:;culsr 3 Worm 
4 Floonng Vascular 
5 Unl:nawn Subm11rg111JI 
6 UnMnnwtl Surlac~ 

L - LACUSTRINE 

1 Cobbl•·Gr1vel 
2 Sand 
3 Mud 
4 Organic 

SHORE 

1 Bedr<><:I< 
2 Rubble 

SliORE 

1 Cobble--Gr8'"<!1 
2 Sand 
J Mud 
4 Orydru~ 

2- LITTORAL 

' P1trs1s,en1 'I llroad :Utavud 
2 Nonpers1s1en1 Decoduou& 

2 Neecle-Le,..,<KI 
Decu.Juous 

3 Brua<.!-Lea·m<J 
EvarQreen 

4 Nee<:le -le-
Ev1tt9reer> 

"''"' 6 Ot:c;.1</v0<;S 
7 {v~rgrl!~ro 

\ Br<>ad-U.avecl 
Oe<;oduO<JS 

2 Needle lc~ved 
0..·odu<>U" 

l Brwd ·Le,.e<l 
E•er91eefl 

4 -le-le """'! 
Ev11<9r<ten 

"'"" 6 Da:.1dvous 
7 {Vo•"'"""' 

SYSTEM 

SUBSYSTEM 
SUBSYSTEM 1 - TIDAL 2 - ILOWER PERENNIAL 3 - UPPER PERENNIAL 4 - INTERMITTENT 5 - UNKNOWN PERENNIAL 

CLASS 

Sut>clan 

SYSTEM 

CLASS 

Subdan 

RO - ROCK U[] - UNCONSOLIOAlED ·sB - STREAMBED 
BOTTOM 

1 Cob~e ·G raval 
2 San<l 
~Mud 

1 sanrOClt 
2 R~lu 
J CobblG Gravel 
4 Send 
5 Mlud 
6 0 r j1ilnic 
7 Vege1e•..O 

All - AQUATIC eeo 

I Algal 
Z A,quauc Moss 
3 R<><>ted Va$cular 
4 Floetin9 V••cular 
5 Un~nown 
Sv/Jmer11~11t 

6 Un!nown Sml""" 

AS - ROCl(V SHOOE 

1 lledrock 
Z R•Jbble 

'STREAM BED os 1.mned l a TIOAL and INTERMITTENT SUBSl'SlEMS ~....,; e<>m~ • OOS the only CLASS on 1ho INTERMITTENT SUBSYSTEM 

• •EMERGE NT 15 l1m 1 1t1~ 1u T IDAL~"~ LOWER PERENNIAL SUllSYSTEMS The rem ~rn ong CLASSES are touNI ' " all SUBSYSTEMS 

P - PALU STRINE 

US - UNCONSOUDAfEO 
SliORE 

1 C...ttl>lto·Gravel 

"'"~ '""" 4 Organic 
5 Veg()to1W 

""EM - EMERGENT CNI - OPEN WA fER/ 
Unkrniwn Barwm 

RO - ROCK ElOTIOM UB - UNCONSOLIDATED AB - AQUATIC BED 
BOTTOM 

US - UNCONSOLIDATED Ml - MOSS· LICHEN EM - EMEflGENT 
SHOOE 

SS SCRUB-Sf-IRUB FO fORESTh:O <:NI - 0P€1V W,<i .'€RI 
Ut1~no.-m Ootlam 

1 Bedrock 
2 Rubble 

1 C<>bbl &·Gr•v~I 
i SaNI 
3Mud 
4 0.-g•n« 

1 "'1181 
2 Aquatic Mr:HIS 
3 P.a<;ol..:i Vueul•• 
4 Fl<>" l,ng Va~cu!a r 
5 Unknown Subme•g<>nl 
6 VnA•wwn Svrfect: 

1 Cobbl" ·Grsvel 
i SI M 

'""" 4 Or~an'c 
5 Veg<>•e•ed 

1 Persi51ant 
2 NDnpl!nrslen1 

1 BN>olld ·Leeved 
~<iduous 

2 Needle ·Lened 
C<!ci<luou• 

3 l!road·leave<! 
E""'9rean 

4 N eod~e Lteved 
E-.&rgreon 

5 0..ad 
6 Ol!ctriuous 
7 EVflrtyfH!n 

1 Bro.ed-Leaved Dee•duou~ 

2 Neodl e-Le•v•d Do-coducus 
3 Brooid ·leavtd Evergreen 
<; Neltdlo ·LHved E~ergr"n 
5 Dead 
ij o .. cit!uau• 
7 Ev•1g1een 

FIB - ROCK 
BOTTOM 

UB - UNCONSOLIDATED AB - AQUATI C OW - OPE!'.' W,<i URI' 
Uni.nown tlo1rom 

RB - ROCK 
BOTIOM 

UB - UNCONSOLIDATED AB - AQUATIC RS - ROCKY 
SHORE 

US - UNCONSOLIDATED EM - EMERGENT OW · OPE!V WATCR! 
BOTTOM BED SO TT OM BED Sl10AE /.lnl"o"'" 8uUvm 

1 BA<l<OCI< 
2 Rubble 

l Cobl>!e-Gt ... I 
2 Sand 
3 Mud 
4 Or11an<c 

1 Algal 
211.quotic: Moss 
3 Roo1ed Vascul<>r 
4 flo<Hin~ Vncular 
5 Uutm-/J S1K1'nfl'gen1 
6 U"*"""'" s.,,r.ce 

\ Bedrnck 
2 Rub~e 

1 CoM!e -GrJ• ll 
2 S•r>O 

'""" '4 Orgllnte 

MODIFIERS 

1 Algal I Bedroci< 
2 Aquauc M<>"" 2 flubble 
3 Rooled Vasc:ut~r 
4 flo•1if>1.1 Vascular 
5 U1>Anu·1tto Subme1ya111 
B i.lnAnawn Sm/IJl'A 

1 CObble-Gravel 
2 Sand 
3 Mud 
4 Organoc 
5 Ve~Hlel ~d 

In ortSer 10 more ad&qustely describe we1land and de•pw11•r habi !als one or more ol the water regime. water chemo&try, 
$Oi l. or -.: 1al modifiers mey l>e- SJJl)li()(l al the clt1&6 or lower le"'ll m the hoerarchv. The fa rmed modif ier may al5o be epplillrd to 1he e<:;olo~i~a l s1·01ern , 

WATER REGIME 

Non-Tidal 

A Tempor~rily Ftoodec 
6 Sawra1ed 
c Sea>0n111v Fl<><><:lad 
D S••son11/l~Floadt!dl 

WcllDr.Jm"d 
E St!UOofloily Flooded/ 

S111ur111r:rl 

H Permontm11v fl[J()[Jed 
J lniarmlnamly Fl<>O<led 
I( Art1!1C01lly F-
W ln1ermi11an1ly 

Flooded/ l•mporery 
Y Sfl1ur11tod/Semiperm• r>entl 

s .. ..,.,.1 
F Sem•permanen!ly Flooded Z lniarminemly 
G ln1 erm1nen11y E~pooad E>op0Md t "-r""' ''""' 

U Unlmr>Wn 

Tidal 

K Anilicially FloodrHJ 
l Sub11<111 
M lrregulfrfy EO<?OH<I 
N R"liJul.lrly Floodad 
? Irregular Iv Fioo<ll>d 

'S Temporarv·T1d!l1 
" R Sel!r&ONU· T>IMll 
'T Semt~r,...,.,.nt -T~I 
• V Pftrmenenl -Todlll 

U Un.lnown 

"Th1>s<> -•er 'Bil"'""' ate on/v ~ "' 
todelly onftua,,.,.., , f..,&h....,ter ...-.tern• 

WATER CHEMISTRY 

Coastal tlalinity Inland Salinitv pH Modifiers for 
all Fresh Water 

1 HVJ19rh~liM 
2 Euh•l•na 
J '-' ••clllhr>e /tl•eel>d!) 
• Pctvh•l"'e 
5 Mat.oliallhe 
e Ol•Uohalir>! 
D Fresh 

7 Hypors..>lir>e 
8 Eu.,. l•nE 
II Mi•o...ione 
0 fresh 

• Acod 
I Cireumnautr11 
, Alkaline 

SOIL 

g Org~nlc 
n Miller•! 

2 Non~•••stent 

SPECIAL MODIFIERS 

b tl~l!YRf 
" Peni~ll~ DMi"'1dl0•11;/ll!(_ 

t """""' 

111lE 

O•/<.HJ( /mtwunr:ie<I 
Artd101ol Sub~ : rele 
Spc1! 
E•CDvHed 

CLASS 

Subclau 
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This section includes an evaluation of previous investigation results (Section 3.1), which 

provides the basis for an initial evaluation of potential source areas and the site characteristics 

(Section 3.2). The conceptual site model (Section 3.3) will guide the RI and will assist in the 

identification of potential remedial actions. The preliminary identification of state and federal 

applicable or relevant and appropriate regulations (Section 3.4) provides guidance on regulatory 

requirements for remediation of environmental media. Based on the conceptual site model and 

regulatory requirements, preliminary remedial action objectives (Section 3.5) are developed. 

The preliminary remedial action objectives are used to identify preliminary remedial action 

alternatives (Section 3. 6). 

3 .1 Previous Investigation Evaluation 

Previous investigations conducted at the site have investigated hydrogeologic characteristics and 

the extent of contamination in environmental media. These investigations are summarized in 

Section 2.3.6.1 and presented in Table 2-2. The following sections evaluate the results of the 

previous investigations by environmental media. 

3 .1.1 Soil and Sediment 

Few soil and sediment samples collected during previous investigations have been analyzed for 

organic and inorganic chemical constituents. Soil samples collected during the Earth City 

industrial park investigations (Dames & Moore, 1990b and 1991) were analyzed for total 

petroleum hydrocarbons, pesticides, polychlorinated biphenyls, herbicides, cyanide, metals, and 

semivolatile organic compounds. These constituents were either not identified, identified at 

concentrations at or below background levels, or attributed to the sample collection technique. 

Analyses of soil samples collected from the OU-1 area by the NRC focused on radioactive 

materials based on the nature of the material reportedly disposed of at the site in 1973 (NRC, 
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1988). Priority pollutant analysis of soil samples detected chromium, copper, lead, nickel, and 

zinc. A leachate treatment pond sludge sample displayed lower priority pollutant concentrations 

than subsurface soil samples. 

Radiological constituent soil and sediment sampling has been similarly limited. The Dames & 

Moore studies of the Earth City industrial park collected samples from two radiological "hot 

spots" adjacent to OU-1 Area 2. The samples were analyzed for gross alpha, gross beta. 

thorium-230, radium-226, uranium-234, and uranium-238 (Dames & Moore, 1990b and 1991). 

Concentrations of radionuclides above background levels were identified in these samples. The 

RMC studies of OU-1 identified elevated levels of uranium and/or thorium decay chain nuclides. 

and potassium-40 in soil samples (RMC, 1982). A survey of erosion from the berm west of 

OU-1 Area 2 identified radionuclide migration from the source material (ORAU, 1984). 

The McLaren/Hart overland gamma survey identified slightly elevated gamma radiation 

extending west of OU-1 Area 1 to the site access road, and southwest of OU-1 Area 2 onto 

neighboring property (McLaren/Hart, 1994b), although all results are below health-based action 

levels. For completeness, McLaren/Hart recommended expansion of the OU-1Area1 to include 

the outlying radiological hot spot. 

3 .1. 2 Groundwater 

Groundwater sampling and analysis was conducted at the site as early as 1973, and has continued 

to date in various single and ongoing investigations summarized in Section 2.3.6.1. 

Groundwater samples have been collected by several different investigators and were analyzed 

for a variety of analytical suites, generally with unstated quality assurance/quality control 

(QA/QC) techniques. 

Initial groundwater monitoring investigations were oriented towards the now inactive landfill area 

on the western portion of the site (Figure 2-4). Samples were typically analyzed for general 

inorganic parameters and metals. Some analyte lists included phenol or restricted metals analysis 
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to iron. In 1980, samples were collected from temporary wells completed around the perimeter 

of the entire site. In 1981, wells completed around the leachate retention pond were included 

in the groundwater monitoring program. 

Extended analyte lists were used for three separate investigations. A 1983 investigation of wells 

completed around the site perimeter analyzed samples for general inorganic parameters, metals, 

and pesticides (Reitz & Jens, Jan. 3, 1984). An extensive investigation of the inactive landfill 

area was conducted by Burns & McDonnell in 1985 and 1986. The analyte list for this 

investigation included metals, volatile organic compounds, pesticides, polychlorinated biphenyls, 

acid/base neutral extractables, total phenols, and total cyanide (Burns & McDonnell, 1986). In 

1990, a site-wide investigation conducted by Environmental Analysis Inc. included the following 

analytes: general inorganic parameters, metals, volatile organic compounds, pesticides, 

herbicides, PCBs, cyanide, and phenol (Environmental Analysis, Oct. 4, 1990, Oct. 10, 1990, 

Nov. 1, 1990, and Dec. 1, 1990, and York, Oct. 4, 1990). 

Investigations of radiological constituents in groundwater were generally oriented towards OU-1, 

although some site-wide investigations have also included radiological constituents in parameter 

lists. Investigations conducted in 1980 (MDNR, Oct. 8, 1980), 1983 (Reitz & Jens, Jan. 3, 

1984), 1985 and 1986 (Burns & McDonnell, 1986), and 1990 (York, Oct. 4, 1990) included 

analysis and detection of radionuclides in excess of drinking water standards in groundwater 

downgradient and cross-gradient of the site. Recent sampling suggests that radioactivity in 

groundwater is regionally elevated. The RI data will be used to more completely characterize 

upgradient radionuclide concentrations. 

3. 1. 3 Surface Water 

Surface water samples were collected in 1980 from a surface water body in the quarry and a 

small slough north of the site (MDNR, Jan. 5, 1981) (Figure 2-4). The samples were analyzed 
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for biological oxygen demand, chemical oxygen demand, cations, anions, and total metals; 

concentrations of these parameters in the quarry lake samples were elevated compared to the 

slough samples. 

3.1.4 Leachate 

Chemical analysis of leachate has been conducted since the initiation of leachate collection in 

1978. As described in Section 2.6.2, leachate was initially pumped to an above ground holding 

tank for transport to the Metropolitan St. Louis Sewer District (MSD) (West Lake Quarry and 

Material Co. , Jan. 11, 1979). A leachate treatment system was then developed, for direct 

discharge to the MSD system. Samples of leachate have been collected both upstream and 

downstream of the treatment system (Environment Energy Consultants, Sept. 9, 1982). Leachate 

samples have been analyzed for general inorganic parameters, metals, grease, phenol, chemical 

and biological oxygen demand (COD and BOD), pesticides, herbicides, and radionuclides. 

Concentrations of these parameters are within the typical range for leachate by the EPA (EPA, 

1991e). 

3 .1. 5 Vegetation 

A vegetation analysis was conducted as part of the Radiological Survey of the West Lake Landfill 

(RMC, 1982). Weed samples from on site locations and farm crop samples (winter wheat) from 

the northwest boundary of the landfill were analyzed for the presence of chemical constituents. 

The analyses showed no elevated radiological activity in these samples. 
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Samples collected directly from the landfill gas collection system have been analyzed for 

compounds including oxygen, nitrogen, carbon dioxide, hydrogen sulfide, and methane. 

Analytical results of these samples compare favorably with typical landfill gas compositions 

collected by EPA (EPA, 199le). 

Air samples from site and nearby off-site locations were collected and analyzed for the presence 

of radon daughter products for the Preliminary Health Assessment for West Lake Landfill 

(ATSDR, 1991). A 1992 investigation of the site for the development of a site health and safety 

plan also collected and analyzed air samples for radon daughter products (Wester, 1992a). 

Samples were collected from the landfill gas collection system and the landfill cover surface. 

A landfill surface survey of OU-1 and follow-up gas collection assessment conducted in 1993 

also analyzed air samples for radon daughter products (Golder, 1993a). Each of these 

investigations identified detectable levels of radon daughter products, but concluded that risks 

to on-site workers and the general public were minimal. 

An assessment of chemical constituents in landfill gas was conducted in 1993 and 1994 (Golder, 

1994). Samples were collected from two gas collection system points, and analyzed for volatile 

organic compounds, fixed gases and sulfur compounds, aliphatic amines, and aldehydes. The 

composition of the landfill gas was determined to be typical for municipal solid waste facilities. 

Site workers were also fitted with personal air samplers and tested for volatile organic 

compounds and fixed gases; personal air samplers did not identify detectable levels of these 

constituents. 

3. 2 Potential Source Areas 

The following sections discuss potential sources areas at the West Lake Landfill, including solid 

waste, liquid waste, hazardous waste, radioactive waste, and underground storage tanks. A 

discussion of potential chemicals of concern concludes this section. 
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The leachate retention pond is associated with the active, regulated, solid waste landfill and has 

reportedly not received hazardous liquids. Consequently, at this juncture the leachate retention 

pond will not be considered a likely source. Additionally, some maps show a surface water 

feature in the quarry landfill. The surface water feature is ephemeral, based on precipitation and 

run-on into the landfill, and its location depends on changing landfill contours. It is therefore 

not a permanent surface water feature or potential source of ecological interest. 

3.2.1 Solid Waste 

The West Lake Landfill has accepted solid waste since at least 1962 and possibly as early as 

1952. Pre-MDNR waste disposal at the site may have included industrial, municipal, and 

demolition wastes. MDNR-regulated waste disposal, starting in 1974, is reported to include only 

demolition and sanitary wastes. 

The areas of the site addressed by this Work Plan include inactive landfill areas filled with 

unspecified, industrial, sanitary, and demolition wastes, as well as the active landfills filled with 

sanitary and demolition wastes. The inactive landfill portion of the site includes areas of pre­

MDNR and MDNR-regulated waste disposal on mine spoils and in the north quarry pit. 

The active permitted sanitary landfill (Permit# 118912) includes the eastern portion of the north 

quarry pit, the central pit, and the south pit. The north and central pits are not currently being 

filled; active sanitary landfilling is currently in the south pit. 

Available information indicates ~at pre-MDNR waste disposal did not occur within the central 

and south pits (Figure 2-14 and 2-16). Pre-MDNR waste disposal also did not occur within the 

north pit; however, the 118912 permit area extends about 200 feet beyond the limits of north 

pit quarrying (Figure 2-17). 
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Historical aerial photographs indicate that standing liquids were periodically present in the north 

pit area (EPA, 1989d). There is no documentation to indicate that these liquids were liquid 

wastes. The liquids are just as likely stormwater runoff accumulation and/or the result of quarry 

pit de watering. 

The inactive landfill area includes the highest elevation at the site (513.4 feet MSL). 

Undisturbed ground surface elevation ranges from about 450 feet MSL to about 485 feet MSL. 

Wastes disposed in the inactive portion of the landfill likely range from about 450 feet MSL to 

510 feet MSL; the refuse thickness is therefore a maximum of about 60 feet. Permit documents 

for MDNR-regulated waste disposal on top of pre-MDNR waste disposal in the 118903 permit 

area indicate a base grade of about 460 feet MSL. Therefore, the elevation of pre-MDNR waste 

disposal in the inactive landfill is from about 450 to 460 feet MSL; thickness of pre-MDNR 

waste is a maximum of about 10 feet. 

Pre-MDNR waste disposal areas are also present in the northwestern portion of the MDNR­

regulated sanitary landfill, as discussed above. Ground surface contours in the area of pre­

MDNR waste disposal are approximately 440 feet MSL, based on quarry pit records (Figure 2-

14), compared to undisturbed ground surface elevations of about 460 feet MSL. Current ground 

surface elevation in this area is a maximum of 500 feet, indicating a potential refuse thickness 

of about 60 feet. There is no information available to allow for an estimation of pre-MDNR 

waste thickness in this area. 

Leachate generated by water percolating through the landfilled areas may cause groundwater 

contamination if not properly collected and controlled. Leachate is controlled within the 

southern portion of the active sanitary landfill area by a leachate collection system. The system 

is intended to maintain an inward flow of groundwater towards the active landfill area. The 

system pumps collected leachate to a synthetic-lined leachate retention pond for treatment and 

subsequent discharge to the MSD sewer system. There is no leachate recovery within the 

inactive landfill areas or the active demolition landfill. 
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Landfill gases are generated by the decomposition of solid wastes within landfilled areas. 

Landfill gas generation within the active sanitary landfill is controlled with a gas collection 

system, which includes recovery wells, a blower, and flare to bum collected gases. There is 

no landfill gas collection system within the inactive portion of the landfill. 

3.2.2 Liquid Waste 

Liquid waste disposal is currently prohibited at the site. However, historical information 

indicates that liquid waste may have been disposed of in the inactive landfill between 1958 and 

1971 (EPA, 1989d). Potential liquid waste disposal areas appear to be restricted primarily to 

the north end of the inactive landfill area (southern extent of OU-1 Area 2) and the center of the 

inactive landfill area (Figure 2-8). Ponds within the quarry operations area were likely 

associated with limestone processing and were likely not associated with liquid waste disposal. 

3. 2. 3 Hazardous Waste 

Complete characterization of wastes at the site has not yet been performed. As discussed in 

Section 2.5.3.2, industrial wastes were deposited at the site between 1969 and 1979. These 

wastes were apparently disposed of either in pre-MDNR regulated or in unpermitted areas. 

Available information indicates the disposal of the following industrial wastes: 

Paints and pigments (unknown quantity) by Borden Chemical Company; 

... Insecticides, herbicides, fungicides, intermediates, and non-polar solvents (4,000 
tons) by Chevron Chemical Company; 

... Insecticides and shock sensitive wastes (1, 100 tons) by Olin Corporation; and. 

... Unspecified heavy metals and inorganic wastes (2, 100 tons) by Pfizer, Inc. 
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Radioactive wastes have apparently not been disposed of within the area of the site comprising 

OU-2. However, available information indicates that in 1973 approximately 8,700 tons of 

leached barium sulfate (BaS04) residues, containing approximately 7 tons of uranium, was mixed 

with approximately 39,000 tons of soil and deposited at the site within the area now comprising 

OU-1 (McLaren/Hart, 1994). The proximity of OU-1 to OU-2 increases the potential for 

radioactive waste deposited in OU-1 to contaminate OU-2 environmental media, as described 

below. The potential for radioactive contaminant migration via groundwater will be investigated 

as part of the OU-2 RI; migration via soils is anticipated to be limited in areal extent and will 

be addressed by the 0 U-1 RI. 

Groundwater 

Selected groundwater samples have been analyzed for the presence of radioactive isomers. 

Samples collected from the perimeter of the inactive landfill in 1986 identified low 

concentrations of gross alpha and gross beta in almost all locations (Bums & McDonnell, 1986). 

Highest concentrations were reported for piezometers downgradient or cross gradient from OU-1 

areas. Sampling and analysis for radiological contamination in groundwater in the adjacent 

Earth City industrial park identified no radionuclides above background levels in filtered 

groundwater samples (Dames & Moore, 1990b). 

Soil 

Available information indicates that migration of radioactively-contaminated soils from OU-1 

may have occurred. The Survey for Berm Erosion (ORAU, 1984) investigated the potential for 

erosion· to transport radiologically-contaminated soils from the berm along the western border 

of OU-1 Area 2. The survey concluded that "erosion is occurring and that there are elevated 

concentrations of Ra-226 and Th-230 at the base of the berm and extending into the adjacent 

field. II 
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The Dames & Moore (1990b) investigation of the adjacent Earth City industrial park similarly 

identified elevated concentrations of radiologically contaminated soils near OU-1 Area 2. In two 

sample locations, gross alpha and gross beta levels exceeded background levels by factors of 55 

to 200 and 10.6 to 31, respectively. Radioisotopes (U-234, U-238, Th-230, Th-232, and Ra-

226) ranged from 3 to over 900 times background concentrations as defined by their 

investigation. 

A recent walkover gamma survey of OU-2 (McLaren/Hart, 1994b) identified radiological "hot 

spots" outside the current boundaries of OU-1 Areas 1 and 2, although all results were below 

health-based action levels. Near Area 1, a hot spot was identified southeast of the entrance 

station near an underground storage tank site. Hot spots were also identified south of Area 2. 

at the location of a historical slope failure and along the fence line at the property boundary. 

These results indicate a strong potential for migration of radiological contamination outside the 

boundaries of OU-1. 

Air 

Air samples from site and nearby off-site locations were collected and analyzed for the presence 

of radon daughter products for the Preliminary Health Assessment for West Lake Landfill 

(ATSDR, 1991). A 1992 investigation of the site for the development of a site health and safety 

plan also collected and analyzed air samples for radon daughter products (Wester, 1992a). 

Samples were collected from the landfill gas collection system and the landfill cover surface. 

A landfill surface survey of OU-1 and follow-up gas collection assessment conducted in 1993 

also analyzed air samples for radon daughter products (Golder, 1993a). Ambient air samples 

collected during these investigations have identified radon or daughter products at or near 

background levels. 
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Underground storage tanks (USTs) are known to be present, based on visual inspection, near the 

asphalt batch plant (Figure 2-4) operated by Red Bird Asphalt. The USTs likely store 

petroleum-based products in support of asphalt plant activities. Laidlaw site personnel have 

observed the installation of monitoring wells around the UST location, indicating that an UST 

investigation may be underway. 

3.2.6 Potential Chemicals of Concern 

Based on the above-listed potential contaminant sources, and the EPA Administrative Order on 

Consent, Attachment II: Rl/FS Statement of Work (EPA, 1994b), the following types of potential 

chemicals of concern have been identified: 

• Volatile and semivolatile organic compounds; 

• Total petroleum hydrocarbons; 

• Pesticides; 

• Polychlorinated biphenyls; 

• Metals; 

• Cyanides; and, 

• Radionuclides (in groundwater only). 

Environmental media at the site have been tested for the presence of each of these analyte 

groups. However, inconsistent sampling and unknown QA/QC procedures have diminished the 

value of previous investigation results, and precise concentrations of these parameters within 

each media are not well established. This Work Plan will provide for assessment of actual 

conditions at the site. 
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Non-radioactive chemicals potentially present in groundwater at the site were identified based 

on sampling performed by Burns & McDonnell in 1985 and 1986 (Burns & McDonnell, 1986). 

Significant priority pollutant contamination in soils or groundwater has not been indicated. 

Analytical results have generally been inconclusive, .since the distribution of these contaminants 

has been scattered, irregular, and occasionally suggestive of laboratory contamination. Organic 

chemicals that have been detected include methylene chloride, phenol, acetone, 

hexachlorobenzene, and bis (2-ethylhexyl) phthalate (some of which are laboratory contaminants, 

and were detected in laboratory blank samples during previous investigations) (McLaren/Hart, 

1994a). Inorganic chemicals detected include antimony, arsenic, cyanide, iron, lead, nickel, 

sodium, thallium, and zinc. Total petroleum hydrocarbons (TPH) and chlorinated pesticides 

have also been detected. 

3. 3 Conceptual Site Model 

3.3.1 Puroose 

The conceptual site model (CSM) is a collection of hypotheses regarding the potential exposure 

pathways from chemical sources to receptors at or near the site. Receptors include both humans 

and identified ecological species or components (such as wetlands) of concern that are potentially 

exposed to site chemicals. The CSM identifies all potential chemical sources (described in 

Section 3.2), potentially exposed receptors, and exposure pathways for the site. Risk occurs 

only when all three elements are present. A graphic representation of risk components is 

provided in Figure 3-1. 

For exposure to occur, the potential must exist for a receptor to come in direct contact with 

constituents released into the environment, or for released constituents to be transported through 

an environmental medium to a receptor. An exposure pathway includes the five necessary 

elements listed below: 

Source of chemicals; 
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Each these five elements must be present for an exposure pathway to be complete. Exposure 

pathways are considered to be potentially complete if there are chemical releases, transport 

mechanisms, and identified receptors for that exposure pathway. An incomplete pathway means 

that no exposure can occur. Only complete and potentially complete pathways are addressed in 

a risk assessment. Information concerning waste sources, waste constituent release and transport 

mechanisms, and locations of potentially exposed individuals (receptors) is used to develop a 

conceptual understanding of the site in terms of potential human or ecological exposure 

pathways. 

The CSM is developed early in the process of site investigation. As additional information is 

collected, the model is modified to reflect new understanding of the site. The CSM guides the 

development of the exposure assessment portion of the risk assessment. The objectives of the 

exposure assessment are to identify receptor populations that may be exposed to contaminants 

of concern, the pathways by which exposure may occur, the route of intake and intake 

parameters for inhalation. and ingestion for each potentially contaminated medium, and the 

estimated magnitude, frequency, and duration of the exposures that may occur at the exposure 

points. Sampling or other data needs may be identified as the CSM is developed. 

EPA guidance (EPA, 1991e and 1993a) provides for special uses of the CSM as part of a 

streamlined risk assessment process for CERCLA municipal landfills (see Sections 3 . 3 and 3. 4). 

The guidance recommends containment as the presumptive remedy for landfills. If there is a 

clear justification for taking remedial action at the site, then a streamlined risk assessment may 

be sufficient. In this case, risks from the source need not be evaluated since the evaluation will 

not change the remedy; however, risks due to chemical migration from the site still need to be 

evaluated. Conversely, if chemicals are detected at concentrations near the screening levels yet 
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there is no clear need for action, a full risk assessment will be necessary to determine whether 

action is needed. (Note that EPA guidance provides no definition for "clear need.") The CSM 

is reviewed as the remedy is implemented to ensure that all potentially significant exposure 

pathways have been adequately addressed by the remedy. 

3.3.2 Conceptual Site Model for the West Lake Landfill 

The Conceptual Site Model for the West Lake Landfill provided in this Work Plan is preliminary 

and identifies only potential migration pathways. Sampling will provide information about 

whether migration has occurred along those potential pathways, allowing refinement of the CSM. 

Collected information will be compared to conservative screening concentrations and potential 

applicable or relevant and appropriate regulations (ARARs) such as Maximum Contaminant 

Levels (MCLs). If ARARs are clearly exceeded in areas where exposure is likely to occur, then 

remedial action may be taken without conducting a full risk assessment. The same is not true 

for conservative screening levels: exceeding screening levels such as EPA's Risk-Based 

Concentration (RBC) levels (EPA, 1994a) does not indicate a risk; instead, it indicates that a risk 

assessment is necessary. The RBCs, combined with the list of analytes described in Section 4.1, 

will be used as screening levels for this site. If conservative screening levels and MCLs are not 

exceeded, then any further action (including further detailed risk assessment) is not necessary. 

3.3.3 Site Historv and Use 

A complete description of the site history and land use is provided in Section 2.1. That 

description shows that the site has been used for commercial and industrial purposes. The only 

reasonable foreseeable future use for the site is as an industrial site. The State of Missouri and 

Federal RCRA Subtitle D Regulations restrict the use of closed landfills. Groundwater under 

or near the site is not used for drinking water, either by public water suppliers or by private 

users of domestic wells. 
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The site has three operating industrial facilities: an asphalt plant, a concrete plant, and the active 

solid waste landfill. The site also has one commercial facility: an automotive repair arid body 

shop. The asphalt and concrete facilities have no unusual features that indicate a potential for 

health risk. Similarly, the active solid waste landfill has been operating under MDNR permics 

118912 and 218912, which do not allow acceptance of hazardous wastes. Workers at these 

facilities are covered by appropriate OSHA Health and Safety plans. Under an agreement 

between OSHA and the EPA (OSHA-EPA, 1990), it is appropriate to apply OSHA regulations 

to workers at a CERCLA site. Laidlaw commissioned an investigation into emissions and 

worker exposure at the active solid waste landfill (Golder, 1994) which showed that boch 

emissions and exposures are typical for landfills in the United States. Risk assessment methods 

under CERCLA for worker exposure assume that the workers have no knowledge of the 

presence of chemicals at the work site, have no safety training, and have no protection under 

OSHA. These assumptions do not apply in the operating industrial facilities at the West Lake 

Landfill. 

Only source areas physically located in Operable Unit 2 (OU-2) are included in the CSM. 

Impacts on OU-2 from OU-1 will be addressed under the OU-1 risk assessment. Areas 

associated with the operating landfill, the asphalt plant, and the concrete plant will be excluded, 

as described above. 

3. 3 .4 Potential Human Receptors. Exposure Points. and Exposure Pathways 

In this section, different types of human receptors and their locations relative to the site are 

considered to identify potentially complete exposure pathways. Potential exposure pathways for 

human receptors are depicted in Figure 3-2. 

As more data are collected, certain exposure pathways may be found implausible due to the 

absence of specific chemicals likely to migrate in groundwater, volatilize from soils, 

bioaccumulate, etc. At this preliminary stage, pathways will not be eliminated based on the type 

or quantity of chemical present; all pathways will be retained. 
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There are no on-site residents, and future use of the site for residential purposes will not occur 

because of MDNR regulations, state and federal deed requirements, and recent court decisions. 

Use of groundwater as a drinking water source is extremely unlikely. Residential developments 

near the site are served by a public water system. Consistent with EPA guidance, on-site 

residential use will not be considered further in the CSM. 

Off-Site Residents 

There are no adjacent residential areas. The current use of adjacent sites is industrial only. 

Hypothetical, future nearby off-site residential use is improbable, based on current zoning, and 

a recent State of Missouri Court decision. For the purpose of the CSM, future off-site residents 

are assumed to reside in the same approximate locations as current residents. At the present, 

the closest residential areas are: 

... Spanish Lake Village, 1.5 km (0.9 miles) south of the landfill (90 homes); and, 

... A trailer court, 1. 5 km (0. 9 miles) southeast of the site. 

These residential areas are located hydraulically upgradient of the site. Population density is 26 

persons per square mile (ATSDR, 1991). 

Hypothetical future nearby off-site residents would be unlikely to use groundwater as the 

domestic drinking water source. While ·some private wells (approximately one mile or more 

from the site) may be used for domestic and irrigation purposes, four such wells have been 

monitored by the Missouri Department of Health (1990) and have shown no radionuclide or 

pesticide detections. The potential for chemical migration offsite in groundwater will be 
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evaluated from a risk perspective only if there is a reasonable probability of using the 

groundwater in the future. Depending on chemicals predicted to be present, ingestion, dermal 

contact, and inhalation exposures may be evaluated. 

The presumptive remedy prevents exposure to leachate through leachate collection and treatment 

(EPA, 1993a). Therefore, the sources of potentially impacted groundwater are existing 

groundwater plumes or leachate from areas of the landfill that are not collected by the leachate 

collection system. 

Chemicals may migrate offsite via the air. However, the presumptive remedy prevents exposure 

to landfill gas through gas collection and treatment, and the landfill cap will prevent fugitive dust 

emissions. Therefore, the remaining source of airborne chemicals is gas emission from areas 

of the landfill that are not collected by the gas collection system. It is expected that, given the 

large distance to the residential population, such emissions would have a negligible impact. Site 

investigation sampling will identify chemical sources that have the potential to release significant 

amounts of gas. Until this information i.s collected, inhalation of landfill gas by off-site residents 

will be retained as a pathway to be evaluated. 

On-Site Workers 

Currently available information (Golder, 1993 and 1994) shows that worker exposures via 

multiple pathways are below acceptable limits for workers. This conclusion is based on 

estimates of airborne emissions related to the gas collection system and radon emanation. 

exposure to radionuclides associated With the leachate collection system, and external radiation 

exposure. While these pathways are likely to represent the most significant exposures by on-site 

workers, there are additional potential pathways that have not been previously investigated (see 

Figure 3-2). Leachate associated with inactive areas of the landfill represents a potential source 

because it would not be collected by the existing leachate collection system. This leachate may 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

3-18 
Rev. 0 

943-2848 

seep onto surface soils or into surface waters, or groundwater impacted by leachate could be 

released to surface waters. Therefore, on-site workers will be evaluated for dermal exposure 

and incidental ingestion of surface soil and water. 

It is unlikely that groundwater will be used as a drinking water source for on-site workers. 

Direct exposure by workers to potentially impacted groundwater is likely to occur only in 

relation to remedial actions, with knowledge of the potentially impacted water and the use of 

protective equipment. Therefore, direct worker exposure to potentially impacted groundwater 

will not be evaluated. 

Gas emissions from inactive areas of the landfill represent a potential source of airborne 

chemicals. Workers will be evaluated for inhalation of these gases. 

The presumptive remedy eliminates several exposure pathways and, as a result, these pathways 

will not be evaluated in this report. These are: inhalation of fugitive dust, incidental ingestion 

of soils (other than soil exposure described above), and exposures to leachate and gas from the 

active landfill areas (which are prevented by collection systems). 

Future industrial activities at the site are subject to OSHA requirements These requirements 

ensure that future workers are aware of potential chemical exposures. Workers must be made 

aware of the chemicals they contact as part of their job. These workers are protected under 

OSHA health and safety plans; such exposures need not be evaluated using CERCLA risk 

assessment methods or criteria. 

Off-Site Workers 

The exposure potential for off-site workers is lower than for on-site workers. Accordingly, if 

there is no unacceptable risk to on-site workers, there will be no unacceptable risk to off-site 

workers. If calculated risks for on-site workers indicate a need for remedial action, such action 
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will further reduce any potential risks to off-site workers as well. Therefore, as long as risks 

to on-site workers are quantitatively evaluated, there should be no need to conduct a separate 

evaluation for off-site workers. 

Off-Site Recreational Receptors 

The most likely public receptors adjacent to the landfill are those engaging in recreational 

activities. There is evidence of fishing in the north slough (Figure 2-4). Potential reclamation 

of the landfill and surrounding areas may result in increased future recreational use. While the 

north slough is a likely point of exposure, it will be evaluated in the Rl/FS for OU-1, and is not 

addressed by the OU-2 Rl/FS. Other points and pathways of exposure are similar to those of 

on-site workers (see Figure 3-2). Existing groundwater plumes or groundwater potentially 

impacted by leachate from inactive landfill areas may be released to surface water features (such 

as the Missouri River) that may be frequented by recreational users. Recreational receptors 

adjacent to the landfill may come in contact with soil and water contaminated via seeps from the 

landfill. Gaseous emissions from inactive areas of the landfill would be transported off-site to 

potential recreational receptor locations. The presumptive remedy eliminates the same exposure 

points for the recreational receptor as it does for the on-site worker. 

On-site Trespassers 

On-site trespasser exposure is less likely than on-site worker exposure since trespassers are only 

occasional visitors to the site, while workers are at the site during normal working days. 

Therefore, if the risks to workers are a~ceptable, then the risks to trespassers will also be 

acceptable. Presently, on-site security and fencing significantly reduce the potential for on-site 

trespassers. 
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Based on the existing site survey and preliminary ecological description (McLaren/Hart, 1994a). 

no unusual habitats or protected species appear to be present. As described in Section 2. 3. 8. 

the site has not yet been surveyed for threatened and endangered species. Inquiry will be made 

of appropriate state agencies regarding the known occurrence of threatened, endangered, or state­

listed species or critical habitat on or near the site. Wetlands are present, and waterfowl may 

visit the water bodies on the site. Tentatively, wetlands and waterfowl are the preliminary 

receptors of concern. Other ecological receptors of concern may be identified following site 

evaluation, and additional pathways may need to be considered at that time. Potential exposure 

pathways for ecological receptors are depicted in Figure 3-3. 

Typically, only ingestion of soil, water, and food items is evaluated for ecological receptors 

(Opresko, et al., 1994). These exposure routes are generally far more important than the 

inhalation and dermal exposure routes. Chemicals likely to bioaccumulate significantly were not 

identified in the second round of sampling by Burns and McDonnell (1986) (see Section 

2.3.6.1). The term "bioaccumulate" is used broadly to cover uptake of chemicals by aquatic 

or terrestrial/avian receptors from water, sediment, soil, or food so that the resulting chemical 

concentration in the biota tissue is at least one-tenth of the concentration in the original medium. 

Chemicals that do not bioaccumulate significantly, such as volatile organics, are not likely to be 

detected in biota tissue unless the chemical concentration in abiotic media (soil, sediment, 

surface water) is very high. Therefore, sampling biota for non-bioaccumulating chemicals is 

unlikely to be productive. 

Surface water and sediment in wetlands or in ponds will be sampled and analyzed for chemicals 

of concern where threatened or endangered species (if known or suspected) or waterfowl are 

likely to be present. If a concern for bioaccumulation arises, a sampling plan will be developed 

that samples abiotic media using composite or individual samples over the entire exposure or 

foraging area of the species of concern, and collocates sampling of biota and abiotic media. 
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Groundwater is not a concern for ecological species until, or unless, it is released to surface 

water. The potential for such release will be investigated by sampling or modeling along 

realistic, potential exposure pathways. Direct release from the landfill is unlikely, since the 

landfill is lined and leachate is actively pumped. Furthermore, the leachate retention pond is 

synthetically lined and fenced. Release from other unprotected sources will, however, be 

evaluated for the potential to migrate and release to surface water. 

3. 3. 6 Summary of Potential Exposure Pathways 

Figure 3-2 shows a preliminary graphic representation of potential exposure pathways for human 

receptors. Based on current site understanding, the following appear to be the most important 

potential human exposure pathways: 

Migration of chemicals from defined sources into the potential leachate in the 
inactive solid waste landfill; 

... Migration of chemicals via discharge of groundwater to surface water or by 
surface water runoff from OU-2 sources, potentially exposing recreational users 
(and possibly workers); and, 

Airborne contaminants from sources other than the active solid waste landfill, if 
these sources exist, potentially exposing residents and recreational users. 

Potential ecological receptor exposure pathways of potential significance (shown graphically in 

Figure 3-3) are: 

... Discharge of contaminated groundwater (if identified) to surface water. potentially 
exposing aquatic and/or avian receptors; and, 

Bioaccumulating chemicals in food items or other ingested or inhaled media 
potentially exposing all ecological receptors. 
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Initial site characterization will include sampling of sediments, soil, surface water, and 

groundwater, leachate, and landfill gas. Analytical data from these samples should be adequate 

for risk assessment purposes, provided that hot spots or known impacted areas are not over­

sampled. Chemicals detected during sampling will be screened to determine if they pose a risk 

to human or ecological receptors. Preliminary screening levels (PSLs) may be developed for 

chemicals according to the expected exposures. Detection limits for chemicals should be one­

half to one-tenth of these screening levels, if possible. It should be noted that EPA guidance for 

screening levels (EPA, 1991c) is not site-specific; final health-based remedial goals may be 

higher than the PSLs when site-specific exposure information is used. 

The PSLs for chemicals that may cause cancer in humans must assume an acceptable cancer risk 

level. Current EPA guidance and practice is that CERCLA sites or sub-areas that pose a cancer 

risk of less than one in 10,000 (10-4) are not likely to need remediation (EPA, 1991c). 

Therefore, the PSLs established for the West Lake Landfill will use that target risk level. 

Chemical concentrations (if detected) may be compared to screening-level benchmarks for avian 

wildlife such as those found in Opresko, et al., (1994). Since surface water features at and near 

this site are limited to small ponds and streams, and none are expected to support a fishery. 

federal Ambient Water Quality Criteria (AWQCs) are not appropriate as screening 

concentrations. 
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3 .4 Preliminary Identification of Potential Federal and State Applicable or Relevant and 
Appropriate Regulations 

3 .4. 1 Identification 

Section 121(d) of CERCLA requires that remedial actions _at NPL sites comply with federal and 

state applicable or relevant and appropriate requirements (ARARs) under the circumstances 

presented by the release or threatened release of hazardous substances, pollutants, or 

contaminants at the site. The ARARs can be grouped into three types: 

Chemical-specific ARARs are established health- or risk-based concentration limits or 
discharge limitations in various environmental media for specific hazardous substances. 
These requirements generally set protective cleanup levels for the chemicals of concern 
in the designated media, or indicate an acceptable level of chemical discharge to an 
environmental medium occurring as a result of remedial activity. If a chemical has more 
than one ARAR, the more stringent requirement is generally complied with. An example 
of a chemical-specific ARAR is the Safe Drinking Water Act (SOWA) Primary Drinking 
Water Standard for benzene. The standard was developed to address potential health 
effects associated with elevated levels of benzene in drinking water supplies. 

Location-specific ARARs restrict the concentrations of hazardous substances or the type 
of activities conducted at a site based on the site location. Locations with restrictions 
include floodplains, wetlands, historic sites, and sensitive ecosystems or habitats. An 
example of a location-specific ARAR is the National Historical Preservation Act, which 
requires special consideration whenever a site, building, or object eligible for inclusion 
in the National Register of Historic Places might be affected by site activities. 

Action-specific ARARS are those requirements associated with the preliminary response 
actions under consideration for the site. These ARARs generally set performance, 
design, or other controls or restrictions on particular kinds of activities related to 
management of hazardous substances. An example of an action-specific ARAR is found 
in the RCRA Subtitle D standards applicable to municipal solid waste landfill operators. 

A listing of preliminarily-identified chemical-specific federal ARARs is provided in Table 3-la; 

state chemical-specific ARARs are listed in Table 3-lb. Tables 3-2a and 3-2b identify federal 

and state preliminary location-specific ARARs, respectively. Preliminary federal and state 

action-specific ARARs are identified in Tables 3-3a and 3-3b, respectively. 
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3.4.2 Point of Compliance 

A significant factor for evaluation of remedial alternatives at the West Lake Landfill will be 

determining the point of applicability for compliance with the ARARs. The point of compliance 

is the boundary that will be used to assess the effectiveness of the remedial alternatives. The 

point of compliance will likely be the property boundary. Determining the applicability of 

ARARs concerning groundwater quality is especially significant for the contaminants and 

primary exposure pathways identified for the site (See Section 3.3). 

For water that is or may be used for drinking, the Maximum Contaminant Levels (MCLs) set 

under the SDWA are generally the ARARs. The EPA's interim guidance on compliance with 

ARARs states that "MCLs are applicable at the tap where water will be provided to 25 or more 

people or will be supplied to 15 or more service connections. Otherwise, where surface water 

or groundwater is or may be used for drinking, MCLs are generally relevant or appropriate as 

cleanup standards for the surface water or groundwater" (EPA, 1987a). 

The EPA has published guidance on remedial actions for contaminated groundwater at CERCLA 

sites that is useful in determining cleanup standards and points of applicability (EPA, 1988a). 

The guidelines discuss EPA's groundwater protection strategy and procedures for classifying 

groundwater within a prescribed area around a facility or activity based on the value. use, and 

vulnerability of the groundwater. The groundwater protection strategy establishes three 

classifications of groundwater, requiring different levels of protection. These classifications are: 

Class I: Special groundwater (e.g., sole source aquifers); 

Class II (consisting of two subclasses): 

Class Ila: Current and potential sources of drinking water, and water 
having no other beneficial uses; and, 

Class Ilb: Not currently used as a drinking water source, but a potential 
source of drinking water, and water having other potential beneficial uses; 
and, 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

3-25 
Rev. 0 

943-2848 

Class III: Groundwater that is not a potential source of drinking water and is of 
limited potential use due to salinity or widespread contamination. 

Drinking water standards are applicable or relevant and appropriate cleanup standards for Class 

I and Class II groundwater. Drinking water standards are not applicable or relevant and 

appropriate for Class III groundwater. 

3.4.3 ARAR Evaluation 

Evaluation of ARARs is an iterative process that will be conducted throughout the Rl/FS, such 

as: 

... During the RI, when the public health evaluation is conducted to assess risks, the 
chemical-specific and location-specific ARARs will be identified in detail and will 
be used to help determine remedial action goals; 

During the development of remed~al alternatives in the FS, action-specific ARARs 
will be identified for each of the proposed alternatives and will be considered 
along with other ARARs; and, 

During detailed analysis of alternatives in the FS, all ARARs for each alternative 
will be examined as a package to determine what is needed to comply with other 
laws and be protective of public health and the environment. 

Following completion of the RI/FS, the remedial alternative selected must be able to atcain all 

ARARs unless one of the six statutory waivers provided in Section 12l(d)(4)(A) through (F) of 

CERCLA is invoked. This will be documented in the Record of Decision (ROD). Finally, 

during remedial design, the technical" specifications of construction must ensure attainment of 

ARARs. 

The six potential ARARs waivers are: 

The remedial action is an interim measure where the final remedy will attain 
ARARs upon completion; 
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Compliance will result in greater risk to human health and the environment than 
other options; 

~ Compliance is technically impractical from an engineering standpoint; 

~ An alternative remedial action will attain the equivalent performance as the 
ARAR; 

~ For state ARARs, the state has not consistently applied (or demonstrated the 
intention to consistently apply) the requirements in similar circumstances; and, 

For CERCLA-financed actions under Section 104, compliance with the ARAR 
will not provide a balance between the need for protecting public health, welfare, 
and the environment at the facility, and the need for fund money to respond to 
other sites. 

3.5 Preliminary Identification of Remedial Action Objectives 

A preliminary identification of remedial action objectives has been conducted, based on the 

preliminary risk assessment and EPA guidance in Conducting Remedial Investigations/Feasibility 

Studies for CERCLA Municipal Landfill Sites (EPA, 1991e) and Presumptive Remedy for 

CERCLA Municipal Landfill Sites (EPA, 1993a). The remedial action objectives may be used 

to identify potential remedial technologies and actions, which will help to develop preliminary 

remedial alternatives. The overall objective of the remedial action is to maintain the risk to 

human health and the environment at an acceptable level. 

In accordance with the requirements of the AOC and SOW (EPA, 1994b), the presumptive 

remedy model has been used to develop remedial action objectives for the site. This model 

assumes that remedial action for municipal landfill sites is best accomplished by containment 

technologies, because the volume and heterogeneity of the waste generally make treatment 

impractical (EPA, 1993a). The presumptive remedy remedial action objectives are: 

~ Preventing direct contact with landfill contents; 

~ Minimizing infiltration and resulting contaminant leaching to groundwater; 
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~ Collecting and treating contaminated groundwater and leachate to contain the 
contaminant plume and prevent further migration from the contaminant source; 
and, 

Controlling and treating landfill gas. 

Each of these objectives are addressed by containment technologies. According to the EPA 

(1993a), additional remedial action objectives not addressed by the presumptive remedy are: 

~ Remediating groundwater; 

~ Remediating contaminated surface water and sediments; and, 

~ Remediating contaminated wetland areas. 

All response objectives are addressed in this Work Plan in the following sections; however, the 

RI/FS will focus on the three response objectives not addressed by the presumptive remedy. 

3.6 Preliminary Identification of Remedial Action Alternatives 

According to EPA guidance, "use of the presumptive remedy eliminates the need for initial 

identification and screening of alternatives during the feasibility study." As described in Section 

3. 3, the presumptive remedy model recommends use of containment as the remedial action 

appropriate for CERCLA municipal landfill sites, and has been included as part of the Statement 

of Work for this site (EPA, 1994b). 

Although the presumptive remedy has identified the response actions for the containment 

approach, remedial action alternatives will be assembled for each component or combinations 

of components for detailed evaluation in the Feasibility Study. For example there may be 

several different applicable types of landfill capping alternatives that may be considered for 

further evaluation during the FS. 
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"Hot Spot" areas, for which other remedial actions may be feasible, potentially are present at 

the site. Remedial action alternatives other than containment will be identified and evaluated 

if hot spots are discovered during the site investigation. Remedial action alternatives appropriate 

for hot spots may include soil excavation and disposal, or thermal or physical solids treatment. 

3.6.1 Presumptive Remedy 

Remedial action alternatives considered for the West Lake site are based on EPA guidance 

provided in Conducting Remedial Investigations/Feasibility Studies for CERCLA Municipal 

Landfill Sites (EPA, 1991e), as modified by recommendations in Presumptive Remedy for 

CERCLA Municipal Landfill Sites (EPA, 1993a). As previously stated, the presumptive remedy 

for municipal landfills is containment. Containment consists of: 

~ Landfill capping; 

~ Source area groundwater control to contain contaminant plume; 

~ Leachate collection and treatment; 

~ Landfill gas collection and treatment; and/or, 

~ Institutional controls to supplement engineering controls. 

The following discussion describes remedial action objectives addressed by these response 

actions. 

Prevent Direct Contact 

Containment prevents direct contact with landfill contents and contaminated soils by placing a 

cap of materials such as low permeability soils over the landfill, and controlling access with 

fences, a manned entrance station during operating hours, and signage. The West Lake Landfill 

currently prevents direct contact by incorporating these measures. 
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Infiltration of stormwater runoff is minimized by the landfill cap, constructed with low 

permeability soils to promote runoff rather than infiltration. Current site drainage is intended 

to minimize infiltration. 

Control Surface Water and Erosion 

Surface water and erosion is controlled with appropriate grading to direct drainage away from 

potential contamination sources. A Stormwater Management Plan (SMP) is used to verify and 

document that engineering controls are in place and are effective. 

Collect and Treat Groundwater and Leachate 

Leachate has been collected and treated at the site since 1979. The leachate collection system 

was designed to maintain an inward gradient flow of groundwater towards the active landfill, 

minimizing the potential for contaminated groundwater to migrate from the site. Treatment of 

collected leachate and groundwater consists of aeration in a treatment pond located on the 

southern extreme of the property. If necessary, the existing leachate collection system could be 

expanded to include the inactive landfill area. 

Control and Treat Landfill Gas 

Landfill gases have been collected and thermally treated at the active landfill since 1982. If 

necessary, the landfill gas collection system may be expanded to include inactive landfill areas. 

3.6.2 Non-Presumptive Remedy 

The following section described remedial action objectives for impacted media not included in 

the presumptive remedy. 
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This Work Plan identifies methods to be used to fully characterize groundwater beneath the site, 

including any contamination originating from current or past site activities. When the 

groundwater quality is fully characterized, remedial action alternatives to restore groundwater 

quality will be identified, if necessary. 

Remediate Contaminated Surface Water and Sediments 

This Work Plan similarly identifies methods to characterize surface water and sediments at the 

site, including any contamination originating from current or past site activities. Remedial action 

alternatives for surface water and sediment contamination, if necessary, will be identified 

following characterization of these media. 

Remediate Contaminated Wetlands 

No natural wetlands areas are currently present at the site. This Work Plan includes methods 

to identify and characterize natural wetlands; remedial action alternatives to address any 

identified contamination will be developed, if necessary. 

3.6.3 No Action Alternative 

Under the no action alternative, remedial actions would not be undertaken under CERCLA, and 

the site would remain in its current position of being under the direction and control of the State 

of Missouri solid waste regulations and the Federal RCRA Subtitle D regulations. The no action 

alternative provides a baseline against which the other alternative(s) can be compared. 
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TABLE 3-la 

POTENTIAL FEDERAL CHEMICAL-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

' · ...... .. · ........ · .. ·-:··· ·.·.· 

/. · · Requirement 
.. · dti.tion 

Maximum contaminant levels (MCLs) and secondary Safe Drinking Water Act (42 USC 
maximum contaminant levels (SMCLs) for drinking 300 G), 40 CFR Part 141, Subpart 
water supplies are as follows: B), 40 CFR Part 143.3 

Contaminant Unit MCL SMCL 

Metals: 
Antimony ug/L 6 --
Arsenic ug/L 50 --
Beryllium ug/L 4 --
Cadmium ug/L 5 --
Cobalt ug/L 5 --
Copper ug/L - 1,000 
Cyanide ug/L 200 
Lead ug/L 15 --
Molybdenum ug/L - --
N.ickel ug/L 100 --
Selenium ug/L 50 
Thallium ug/L 2 --

Anions: 
Nitrates (as N) mg/L 10 --

Radionuclides: 
Gross alpha* pCi/L 15 --
Radium-226 and pCi/L 5 --
Radium-228 

Organics: 
Chlordane mg/L 0.002 
Lindane mg/L 0.0002 
Endriil mg/L 0.002 
Hexach lorobenzene mg/L 0.001 

* Including Radium-226 but excluding radon and 
uranium. 

Page 1 of 2 
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Because the site is not a public water 
system, these regulations are not 
applicable. Groundwater at the site 
is not currently utilized as drinking 
water sources; however, such 
groundwaters could be classified by 
the EPA as potentially potable. 
Surface waters near the site i.e., 
Missouri and Mississippi Rivers, may 
be potential drinking water sources, 
and these standards may be relevant 
and appropriate. 
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TABLE 3-la 

POTENTIAL FEDERAL CHEMICAL-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement .• 
. ·>·.•· 

Cibitioll ... \ .. ...... :: 
Proposed maximum contaminant levels (PMCLs) and National Primary and Secondary 
proposed secondary maximum contaminant levels Drinking Water Regulations (54 FR 
(PSMCLSs) for drinking water supplies is as 97, May 22, 1989), Proposed 
follows: Rules); Maximum Contaminant 

Contaminant Unit MCL SMCL 
Level Goals and National Primary 
Drinking Water Regulations for 
Lead and Copper (53 FR 160, 

Metals: 
August 18, 1988, Proposed Rules). 

Antimony ug/L -- --
Arsenic ug/L 50 --
Beryllium ug/L -- --
Cadmium ug/L 10 --
Cobalt ug/L -- --
Copper ug/L -- 1,000 
Lead ug/L 50 --
Molybdenum ug/L -- --
Nickel ug/L -- --
Selenium ug/L 
Thallium ug/L -- --

Anions: 
Nitrates (as N) mg/L 10 --

States are responsible for reviewing, establishing, Federal Water Pollution Control 
and revising water quality standards in accordance Act, Clean Water Act (33 USC 
with EPA guidance and approval. Permiuing 1251-1376, 40 CFR Part 131, 40 
authority for surface water discharges is delegated to CFR Parts 122-125 
the states according to the National Pollutant 
Discharge Elimination Systems (NPDES) process. 
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.. :.:. ·.·· 

· Comriieµts 

Because the site is not a public water 
system, these regulations are not 
applicable. Groundwater at the site 
is not currently utilized as drinking 
water sources; however, such 
groundwaters could be classified by 
the EPA as potentially potable. 

State water quality standards would 
be applicable to any surface-water 
discharges. 

943-2848 



OU-2 Rl/FS WORK PLAN 

Chemical Mel)iu01 

See Table Water 

April 1995 

TABLE 3-lb 

POTENTIAL STATE CHEMICAL-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

Maximum contaminant levels (MCLs) and secondary maximum 
contaminant levels (SMCLs) for drinking water supplies are as 
follows: 

Contaminant Unit MCL SMCL 
Metals: 
Antimony ug/L -- -
Arsenic ug/L 50 -
Beryllium ug/L -- --
Cadmium ug/L 5 --
Cobalt ug/L -- --
Copper ug/L -- 1,000 
Lead ug/L 15 -
Molybdenum ug/L -- -
Nickel ug/L -- --
Selenium ug/L 50 
Thallium ug/L -- --

Anions: 
Nitrates (as N) mg/L 10 --

Radionuclides: 
Gross alpha* pCi/L 15 -
Radium-226 and Radium-228 pCi/L 5 --

Chlorinated H:i:drocarbons: 
Endrin µg/L 2 --
Lindane µg/L 3 --

Volatile Organic Chemicals: 
Benzene mg/L 0.005 
Carbon Tetrachloride mg/L 0.005 
para-Dichlorobenzene mg/L 0.075 
1,4-Dichlorobenzene mg/L 0.400 
1,1-Dichloroethylene mg/L 0.007 
1, 1, 1-Trichlorethane mg/L 0.20 
Trichloroethane mg/L 0.005 
Vinyl chloride mg/L 0.002 

* Including Radium-226 but <!xcluding radon and uranium. 

Page 1 of 3 
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Citation 

Missouri Safe Drinking 
Water Act and 
Missouri Public 
Drinking Water 
Regulations 

REV. 0 

CoUlments 
.. •.······· .. 

Because the site is not a public water 
system, these regulations are not 
applicable. Groundwater at the site is 
not currently utilized as drinking water 
sources; however, such groundwaters 
could be classified by the EPA as 
potentially potable. 

943-2848 



OU-2 RI/FS WORK PLAN 

Chemical Medium 

Those listed in Water 
specific 
criteria of 
state water 
quality 
standards 

General Water 

Table A of Water 
cited 

regulation 

See Table Water 

Water 

April 1995 

TABLE 3-lb 

POTENTIAL ST ATE CHEMICAL-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

·.· .. ::•\:.• 
. ·• • • • Requiremerit • •·• 

When water quality exceeds levels necessary to protect 
beneficial uses, that quality shall be fully maintained and 
protected. Lowered water quality is allowable only under 
certain conditions and full satisfaction of intergovernmental and 
public participation provisions. 

No contaminant, by itself or in combination with other 
substances, shall prevent the waters of the state from being (a) 
free from substances in sufficient amounts to cause the formation 
of putrescent, unsightly or harmful bottom deposits or prevent 
full maintenance of beneficial uses; (b) free from oil, scum, and 
floating debris in sufficient amounts to be unsightly or prevent 
full maintenance of beneficial uses; (c) free from substances in 
sufficient amounts to cause unsightly color or turbidity, 
offensive odor, or prevent full maintenance of beneficial uses; 
and (d) free from substances or conditions in sufficient amounts 
to have a harmful effect on human, animal, or aquatic life. 

Water contaminants should not exceed the criteria for designated 
uses (Table A of the cited regulation). 

Other poh:ntially toxic substances fur which sufficient toxicity 
data are not available may not be released to waters of the state 
until safe levels are.demonstrated through hioassay studies. 
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.. .. 

Citi1ti0li •. 

Missouri Water Quality 
Standards, Antidegra-
dation (10 CSR 7 .031 
(2)) 

Missouri Water Quality 
Standards, General 
Criteria (10 CSR 20-
7 .031 (3)) 

Missouri Water Quality 
Standards, Specific 
Criteria (10 CSR 20-
7.031 (4)) 

Missouri Water Quality 
Standards, Specific 
Criteria (10 CSR 20-
7.031 (4)) 

Missouri Water Quality 
Standards, Toxic 
Substances (10 CSR 
20-7.031 (4) (B)) 

REV. 0 

.··.··•···· Comments .. · .................. 

Any surface water discharges are not 
anticipated to lower the water quality of 
the Missouri and Mississippi rivers. 

Any surface water discharges are not 
anticipated to cause such effects in the 
water which they would be discharged. 

These requirements are based on the most 
restrictive contaminant concentrations 
allowable for the designated uses of 
tributaries to the Missouri and Mississippi 
rivers; therefore, these requirements may 
be applicable to the remedial action. 

These requirements are based on the 
most restrictive contaminant 
concentrations allowable for the 
designated uses of tributaries to the 
Missouri and Mississippi rivers; 
therefore, these requiremenb may be 
applicable lo the remedial action. 

No such substances are antii:ipated from 
leachate or run-off from site soils. 

943-2848 



OU-2 RI/FS WORK PLAN 

Chemical· Mediµm 

Radionuclides Water 

Particulate Air 
Matter 

Particulate Air 
Matter 

April 1995 

TABLE 3-lb 

POTENTIAL STATE CHEMICAL-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

..... 
Requirement 

All streams and lakes shall conform with state and federal limits 
for radionuclides established for drinking water supply. 

No person may permit the handling, transport, or storage of any 
material in a way that allows unnecessary amounts of fugitive 
particulate matter to become airborne and that results in at least 
one complaint being filed. To prevent particulate matter from 
becoming airborne during construction, use, repair, or 
demolition of a road, driveway, or open area, the following 
measures may be required: paving or frequent cleaning of 
roads, applying dust-free surfaces or water, and planting and 
maintaining a vegetative ground cover. (Unpaved public roads 
in unincorporated areas that are in compliance with particulate 
matter standards are excluded.) 

Visible air contaminants (other than uncombined water) may not 
be released from an internal combustion engine for more than 10 
seconds at any one time. 
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Citiltion 

Missouri Water Quality 
Standards, Radioactive 
Materials (10 CSR 
7 .031 (4) {F)) 

Missouri Air Pollution 
Control Regulations; 
Air Quality Standards 
and Air Pollution 
Control Regulations for 
the St. Louis 
Metropolitan Area (I 0 
CSR 10-5.100), 
Preventing Particulate 
Maner from Becoming 
Airborne 

Missouri Air Pollution 
Control Regulation; Air 
Quality Standards and 
Air Pollution Control 
Regulations for the St. 
Louis Melropolitan 
Area (10 CSR 10-
5 .180), Emission of 
Visible Air 
Contaminants from 
Internal Combustion 
Engines 

REV. 0 

. .. 

· Commenti; • .. · · .. 

This requirement may be applicable to 
remedial action activities. 

The requirements may be relevant and 
appropriate to the control of particulate 
emissions that could result during 
implementation of the remedial action. 

These requirements may be applicable to 
particulates released from any internal 
combustion engines used during 
implementation of the remedial action. 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

Location 

Within 
floodplain 

Critical habitat 
upon which 
endangered 
species or 
threatened 
species 
depends 

Welland 

Wilderness 
area 

Wildlife 
refuge 

April 1995 

TABLE 3-2a 

POTENTIAL FEDERAL LOCATION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

}lequfrement 
.. ··· .. ·· .. · ..... · > .••.. 

Action to avoid adverse effects, minimize 
potential harm, restore and preserve 
natural and beneficial values of the 
floodplain. 

Action to conserve endangered species or 
threatened species; including consultation 
with the Department of the Interior 

Action to minimize the destruction, loss, 
or degradation of wetlands. 

Action to prohibit discharge of dredge or 
fill material into wetland without permit. 

Area must be administered in such a 
manner as will leave it unimpaired as 
wilderness and to preserve its wilderness 
character. 

Only actions allowed under 1he provisions 
of 16 USC Section 668 dd(c) may be 
undertaken in areas that are part of the 
National Wildlife Refuge System. 

.. . ... 

•.... Prerequisite(s)• 

Action that will occur in a 
floodplain, i.e., lowlands, 
and relatively flat areas 
adjoining inland and 
coastal waters and other 
flood-prone areas. 

Determination of 
endangered species or 
threatened species. 

Wetland as defined by 
Executive Order 11990 
Section 7. 

Federally owned area 
designated as wilderness 
area. 

Area designated as part of 
National Wildlife Refuge 
System. 

Page I of 3 
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. . 

· Citation Co11Jme1tt,s. 

Executive Order 11988, Applicable if part of the site is in the 100-
40 CFR Part 6, year floodplain. (Site is not within 
Appendix A floodplain due to constructed levees along 

river.) 

Endangered Species Act Need to identify whether any endangered 
of 1973 (16 USC 1531 species are known to exist on the Site. 
et seq.); 50 CFR Part 
2000, 50 CFR Part 402; 
40 CFR 6.302(h) 

Executive Order 11990, Applicable if wetlands are present next to 
40 CFR Part 6, or on the site. 
Appendix A 

Clean Water Act Section 
404; 40 CFR Parts 230, 
231 

Wilderness Act ( 16 USC Not applicable if the Site is not within a 
1131 et seq.);50 CFR Federal Wilderness Area. 
35.1 et seq. 

16 USC 668 dd ct sey.: Not applicable if the Site is not within a 
50 CFR Part '27 National Wildlife Refuge. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

LOcation 

Within area 
affecting 
national wild, 
scenic, or 
recreational 
river 

Within area 
where action 
may cause 
irreparable 
harm, loss, or 
destruction of 
significam 
artifacts. 

Historic 
project owned 
or controlled 
by federal 
agency 

Historic 
project owned 
or controlled 
by federal 
agency 

Land 

April 1995 

TABLE 3-2a 

POTENTIAL FEDERAL LOCATION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

Avoid laking or assisting in action that 
will have direct adverse effect on scenic 
river. 

Action to recover and preserve artifacts. 

Action to preserve historic properties; 
planning of action to minimize harm to 
National Historic Landmarks. 

Action 10 preserve historic properties; 
planning of action to minimize harm to 
National Historic Landmarks. 

Cultural resources, such as historic 
hu1ldin).!S and sites and natural landmarks, 
11111s1 hL· preserved on federal land lo avoid 
.1dversv impacts. 

. Prerequisite(s) 

Activities that affect or 
may affect any of the 
rivers specified in Section 
1276(a). 

Alteration of terrain that 
threatens significant 
scientific, prehistorical, 
historical, or 
archaeological data. 

Property included in or 
eligible for the National 
Register of Historic 
Places.· 

Property included in or 
eligible for the National 
Register of Historic 
Places. 

Page 2 of 1 
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... Citatillll · •• .•. · 

Scenic Rivers Act (16 
USC 1271 et seq. 
Section 7(a); 40 CFR 
6.302(e) 

National Archaeological 
and Historical 
Preservation Act (16 
USC Section 469); 40 
CFR 6.301(c); PL 93-
291; 88 Slat. 174; 36 
CFR Part 65 

National Historic 
Preservation Act Section 
106 (16 USC 470 ~ 
~.); 40 CFR 6.30l(b); 
36 CFR Part 800 

National Historic 
Preservation Act Section 
106 (16 USC 470 ~ 
~.); 36 CFR Part 800 

Allliquity Act; Historic 
Sites Act (16 USC 431-
433. 16 USC 461-467; 
40 Cl-R 6.301(a)) 

.. Comments 

Not applicable if national wild or scenic 
rivers are not located on the site and will 
not be affected by site remediation. 

Should scientific, prehistorical, or historical 
artifacts be found at the site, this will 
become applicable. 

Applicable if the site is included in the 
National Register of Historic Places. 

Applicable if the site is included in the 
National Register of Historic Places. 

No adverse impacts to such resources are 
expected 10 result from remedial action at 
the site: however, if these resources were 
affected, th.: requimnent would be 
applicablt:. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

Location 

Land 

Land 

Area affecting 
stream or 
river 

April 1995 

TABLE 3-2a 

POTENTIAL FEDERAL LOCATION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Require1111!nt ·• ·.· · 

A permit must be obtained if an action on 
public or Indian lands could Impact 
archeological resources. 

Historic. architectural, archeological, and 
cultural resources must be preserved, 
restored, and maintained, and must be 
evaluated for inclusion in the National 
Register. 

Action to protect fish or wildlife. 

.. .. F··· 
Prerequisite(s) 

Diversion, channeling, or 
other activity that modifies 
a stream or river and 
affects fish or wildlife. 

Page 3 of 3 
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Citaticm Comments 

Archeological Resources No impacts to archeological resources are 
Protection Act (16 USC expected to result from remedial action 
470(a)) activities. The site is located in an area that 

has been considerably disturbed by past 
human activities; therefore, this area is not 
expected to contain any such resources. 
However, if these resources were affected, 
the requirement would be applicable. 

Protection and No impacts to such resources are expected 
Enhancement of the to result from remedial action activities. 
Cultural Environment The site is located in an area that has been 
(Executive Order 11593; considerably disturbed by past human 
40 CFR Part 6.301) activities; therefore, this area is not 

expected to contain any such resources. 
However, if these resources were affected, 
the requirement would be applicable. 

Fish and Wildlife The Fish and Wildlife Coordination Act 
Coordination Act (16 requires consultation with the Department 
USC 661 et seq.); 40 of Fish and Wildlife prior to any action that 
CFR Part 6.302 would alter a body of water of the United 

States. 
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OU-2 Rl/FS WORK PLAN REV. 0 

Location 

Any 

Any 

Any 

Any 

A11y 

April 11>95 

TABLE 3-2b 

POTENTIAL ST ATE LOCATION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

Endangered species, i.e., those designared by 
1he Missouri Depanmenl of Conserva1ion and 
lhe U.S. Depanmenl of the lnlerior as 
threatened or endangered (see 1978 Code, 
RSMO. 252.240) may nol be pursued, iaken, 
possessed, or killed. 

Wildlife, including their homes and eggs, may 
nol be iaken or molesred. 

Wildlife may nol be laken, pursued, or molested 
on any s1a1e or federal wildlife refuge or any 
wildlife managemenl area, excepl under 
permine<l conditions. 

Wildlife may nol be laken or pursued, excepl 
under permined condi1ions. 

The Mb,ouri Depanment of C11merva1ion mu,1 
file with 1he ~1a1e a lisl of animal species 
designaled as endangered (for suhsequem 
rnnsi<leralion ol related requ1mnems). 

.•..• Prerequ~ite(s) 

Page I of 2 
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c;ttation . 

Missouri Wildlife Code 
(1989) RSMo. 252.240; 3 
CSR 10-4.111), 
Endangered Species 

Missouri Wildlife Code 
(l 989)(RSMo. 252.240; 3 
CSR 10-4.110) General 
Prohibi1ion; Applicalions 

Missouri Wildlife Code 
(1989) (RSMo. 252.240; 3 
CSR 10-4.115), Special 
Managemenl Areas 

Missouri Wildlife Code 
(1978)(RSMo. 252.240), 
Taking of Wildlife - Rules 
and Regula1ions 

Missouri Wildlife Code 
(1978)(RSMo. 252.240), 
Endangered species 
impona1iun. 1ransponation 
or sale. when prohibi1ed -
how Je,igna1ed - penally 

. ... Comments 

No cri1ical habi1a1 is known to exist in the 
affec1ed area, and no adverse impacls IO 
1hrea1ened or endangered species are expected IO 
resul1 from remedial ac1ion activi1ies. However, 
if such species were affected the requiremenl 
would be applicable. 

No wildlife would be actively iaken or molested 
as pan of the remedial action. However, wildlife 
could be disturbed during implemen1a1ion. 
Mitiga1ive measures would be iaken IO minimize 
poteniial adverse impaclS. 

No1 applicable because the sire is not a wildlife 
rduge or management area. No wildlife would 
be aclively iaken, pursued, or molested in any 
wildlife area as pan of remedial ac1ion ac1ivities. 
However, wildlife could be disturbed during 
implemen1a1ion. Mi1iga1ive measures would be 
taken to minimize po1ential adverse impaclS. 

No wildlife would be actively laken or pursued 
as pan of remedial aclion ac1ivi1ies. However, 
wil<lhfe could be disturbed during 
implementalion. Mitiga1ive measures would be 
laken to minimize po1en1ial adverse impaclS. 

No cri1ical habi1a1 1s known 10 exisl in the 
affoc1ed area. and no adverse impac1s to 
1hrea1ened or endangered species are expected to 
resuh from remedial ac1ion ac1ivi1ies. However, 
if such species were affected, lhe requiremem 
would he applicable. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

Location 

Stream 

Floodplain 

Land 

April 199) 

TABLE 3-2b 

POTENTIAL STATE LOCATION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement · 

It is unlawful to put any deleterious substances 
into waters of the state in quantities sufficient to 

injure fish, except under precautionary 
measures approved by the commission. 

Potential effects of actions taken in a floodplain 
must be evaluated to avoid adverse impacts. 

Landfill location standards. 

Prerequ_isite(s) 

Page 2 of 2 
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.. Citation .• • •. · > 

Missouri Wildlife Code 
(1978)(RSMo. 252.210). 
Contamination of streams 

Governors Executive Order 
82-19 

Missouri Hazardous Waste 
Management Regulations 
(1987) I 0 CSR 25 

.Commen~ 

It is not anticipated that quantities of deleterious 
substances sufficient to injure fish would be 
discharged to any waters of the state. 

Pans of the site are in a historic floodplain; the 
provisions of this regulation might applicable. 
However, the site is currently protected from 
flooding by levees. 

Siting standards for hazardous waste disposal 
facilities in Missouri may need to be considered 
when evaluating remedial action alternatives for 
the Site. 
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OU-2 Rl/FS WORK PLAN REV. 0 

Actions 

Capping 

Gas Control 

Post Closure 
Care 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

. ... ·.·· .. 

Require111ent 

A Municipal Solid Waste Landfill 
(MSWLF) unit must have a cap that is 
designed to minimize infiltration and 
erosion. The final cover system must be 
designed and constructed to: 1) have a 
permeability less than or equal to the 
permeability of any bottom liner system or 
natural subsoil present, or a permeability 
no greater than I x 10-s cm/s, 2) minimize 
infiltration by the use of a layer of 18 
inches of earthen material, and 3) 
minimize erosion by the use of an erosion 
layer that contains at least 6 inches of 
earthen material capable of sustaining 
vegetative growth. 

The concentration of methane must not 
exceed 25% of the lower explosive limit 
(LEL) for methane in any facility 
structures (excluding gas control systems). 
A MSWLF unit must not exceed 100% 
LEL for methane at the property 
boundary. A landfill gas monitoring plan 
must be developed for the MSWLF unit. 

Following closure of each MSWLF unit, 
the owner or operator must conduct post-
closure care. Post-closure care must be 
cnnductl'd for 30 years. The care must 
include: groundwater monitoring, gas 
1rnmitnnn!'. gas control, cap maintenance. 
CIC 

Prt!reqllisites 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Page 1 of 17 
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Citation •· 
......... 

40 CFR Part 258.60 

40 CFR Pan 258.23 

40 CFR Part 258.61 

Cc}IDJllents • ·.· ..• 

The substantive requirements of Resource 
Conservation and Recovery Act (RCRA) 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF Comprehensive Environmental 
Resonse, Compensation, and Liability Act 
(CERCLA) response actions that occur 
after October 9, 1993. 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

Actions·•· 

Deed 
Restrictions 

Surface Water 
Control 

April J9Q5 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

A notation must be placed on the deed in 
perpetuity notifying any potential 
purchaser that the property: 1) has been 
used as landfill, and 2) its use is restricted 
under 40 CFR Part 258.6l(c)(3). 

A MSWLF unit shall not: a) cause a 
discharge of pollutants to the waters of the 
United States, including wetlands, that 
violates any requirement of the Clean 
Water Act (CWA), including but not 
limited to, the National Pollutant 
Discharge Elimination System (NPDES) 
requirements, pursuant to Section 402; b) 
cause the discharge of a nonpoint source 
of pollution to waters of the United States, 
including wetlands, that violates any 
requirements of a State-wide water quality 
management plan that has been approved 
under Section 208 or 319 of the CW A. 

. 
Prereq1dsites ••. 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Page 2 of 17 
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Citation 

40 CFR Part 258.60(i) 

40 CFR Part 258 .27 

Coniinents 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

The substantive requirements of RCRA 
Sub1itle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

Ac lions 

Groundwater 
Monitoring 
System 

Groundwater 
Sampling and 
Analysis 

Groundwater 
Moniioring 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement < 
-:: .. ··· 

A groundwater monitoring system must be 
installed that consists of a sufficient 
number of wells, installed at appropriate 
location and depths, to yield groundwater 
samples from the upper most aquifer (as 
defined in 40 CFR Part 258.2). 

The groundwater monitoring program 
must include consistent sampling and 
analysis procedures designed to ensure 
monitoring results that provide an accurate 
representation of groundwater quality at 
the background and downgradient wells 
installed in compliance with 40 CFR Part 
258.5 l(a). 

MSWLF units are required to have a 
Detection Monitoring Program that 
includes at a minimum all of the constants 
listed in RCRA Subtitle D Appendix I. 
Assessment Monitoring is required if a 
stalistically significant increase over 
background has been detected for any of 
the Appendix I parameters. The 
Assessment Monitoring Program will 
include at a minimal, all of the 
constituents listed on RCRA Subtitle D 
Appendix II. 

Prl!requiSites 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Page 3 of 17 
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Citation 

40 CFR Part 258.51 

40 CFR Part 258.53 

40 CFR Part 258.54-.55 

Coliurients 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements of 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

·•Actions 

Financial 
Assurance 

Air Criteria 

Direct 
Discharge of 
Treatment 
System 
Effluent 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

· . 

Requirement . 

• 

The owner or operator must maintain 
continuous coverage for post-closure care 
until released from financial assurance 
requirements for post-closure care by 
demonstrating compliance with 40 CFR 
Part 258.61. 

Owners or operators must ensure that the 
units do not violate any applicable 
requirements developed under a State 
Implementation Plan (SIP) approved or 
promulgated by the EPA Administrator 
pursuant to Section IOO of the Clean Air 
Act (CAA). 

Applicable federal water quality criteria 
for the protection of aquatic life must be 
complied with when environmental factors 
are being considered. 

Applicable federal approved state water 
quality standards must be complied with. 
These standards may be in addition to or 
more stringent than other federal standards 
under the CWA. 

The discharge must be consistelll with the 
requirements of a Water Quality 
Managemelll plan approved hy EPA under 
Section 208(h) of the CWA. 

PJ:erequisites .·. · 

Municipal Solid Waste 
Landfill Unit 

Municipal Solid Waste 
Landfill Unit 

Surface discharge of 
treated effluent. 

Surface discharge of 
treated effluent. 

Page 4 of 17 
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Citation ColllirientS 

40 CFR Part 258.72 The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

40 CFR Part 258.24 The substantive requirements of RCRA 
Subtitle D regulations will be considered 
relevant and appropriate requirements for 
MSWLF CERCLA response actions that 
occur after October 9, 1993. 

50 CFR 30784 (July 29, 
1985) 

40 CFR Part 122.44 and If state regulations are more stringent than 
state regulations federal water quality standards, the state 
approved under standards will be applicable to direct 
40 CFR Part 131 discharge. The state has authority under 40 

CFR Part 131 to implement direct 
discharge requirements within the state, and 
·should be contacted on a case-by-case basis 
when direct discharges are contemplated. 

CWA Section 208(h) Discharge must comply with substantive but 
not administrative requirements of the 
management plan. 

943-2848 
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OU-2 RI/FS WORK PLAN REV. 0 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR . 

Actions 

Direct 
Discharge of 
Treatment 
System 
Effluent 
(continued) 

April 1995 

·.·.·: .·· .·· :·.: .. : 

· · Requirenierif .... 

Use of best available technology (BAT) 
economically achievable is required to 
control toxic and nonconventional 
pollutants. Use of best conventional 
pollutant control technology (BCT) is 
required to control conventional pollutants. 
Technology based limitations may be 
determined on a case-by-case basis. 

Discharge limitations must be established 
for all toxic pollutants that are or may be 
discharge at levels greater than those that 
can be achieved by technology-based 
standards. 

Discharger must be monitored to assure 
compliance. Discharge will monitor: 

.,. The mass of each pollutant discharged. 

... The volume of effluent discharged. 

... Frequency of discharge and other 
measurements as appropriate. 

WEST LAKE LANDFILL OU-2 

• Prerequisites 

Surface discharge of 
treated effluent. 

Surface discharge of 
treated effluent. 

Surface discharge of 
treated effluent. 

Page 5 of 17 
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:· . : ... · 

Citatio~• ·.•·· • 

40 CFR Part 122.44(a) 

40 CFR Part 122.44(e) 

40 CFR Part 122.44(i) 

Comments ... . 

If treated effluent is discharged to surface 
waters, these treatment requirements will be 
applicable. Permitting and reporting 
requirements will be applicable only if the 
effluent is discharged at an off-site location. 
The permitting authority should be 
contacted on a case-by-case basis to 
determine effluent standards. 

Exact limitations are based on review of the 
proposed treatment system and receiving 
water characteristics, and are usually 
determined on a case-by-case basis. The 
permitting authority should be contacted to 
determine effluent limitations. 

These requirements are generally 
incorporated into permits, which are not 
required for on-site discharges. The 
substantive requirements are applicable, 
however, in that verifiable evidence must 
be offered that the discharge standards are 
being met. The permiuing authority should 
be contacted to determine monitoring and 
operational requirements. 

943-2848 



OU-2 RI/FS WORK PLAN 

Actions 

Direct 
Discharge of 
Treatment 
System 
Effluent 
(continued) 

April 199~ 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement .. 

Approved test methods for waste 
constituents to be monitored must be 
followed. Detailed requirements for 
analytical procedures and quality controls 
are provided. 

Permit application information must be 
submitted, including a description of 
activities, listing of environmental permits, 
etc. 

Monitor and repon results as required by 
permit (at least annually). 

Comply with additional permit conditions 
such as: 

.. Duty to mitigate any adverse effects of 
any discharge . 

.. Proper operation and maintenance of 
treatment systems. 

Prerequisites 

Page 6 of 17 
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' .· .. 

C:itatfon 

40 CFR Pan 122.21 

40 CFR Pan I 22.44(i) 

40 CFR Pan 122.4l(i) 

REV. 0 

' 
Comments 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

·Actions 

Direct 
Discharge of 
Treatment 
System 
Effluent 
(continued) 

April 1995 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Req1.drement • 

Develop and implement a Best 
Management Practices (BMP) program 
and incorporate in the NPDES permit to 
prevent the release of toxic constituents to 
surface waters. 

The BMP program must: 

... Establish specific procedures for the 
control of toxic and hazardous pollutant 
spills. 

... Include a prediction of direction, rate of 
flow, and total quantity of toxic 
pollutants where experience indicates a 
reasonable potential for equipment 
failure . 

... Assure proper management of solid and 
hazardous waste in accordance with 
regulations promulgated. under RCRA. 

Sample preservation procedures container 
materials, and maximum allowable holding 
items are prescribed. 

. ·. Prerequisite~ 

Surface water discharge. 

Surface water discharge. 

Page 7 of 17 
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... 

Citation ComritentS 

40 CFR Part 125.100 The issues are determined on a case-by-case 
basis by the NPDES permitting authority 
for any proposed surface discharge of 
treatment wastewater. Although a 
CERCLA site remediation is not required 
to obtain an NPDES permit for on-site 
discharges to surface waters, the substantive 
requirements of the NPDES permit 
program must be met by the remediation 
action if possible. The permitting authority 
should be consulted on a case-by-case basis 
to determine BMP requirements . 

40 CFR Part 136.1- These requirements are generally 
136.4 incorporated into permits, which are not 

required for on-site discharges. The 
substantive requirements are applicable, 
however, in that verifiable evidence must 
be ·offered that standards are being met. 
The permitting authority should be 
consulled on a case-by-case basis to 
determine analy11cal requirements. 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

· ··.· Actions ···•· 
Discharge to 
POTW 

April I 9lJ5 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

... . .. 

. Requirement ·. ·: ··:> 

Pollutants that pass through the Publicly-
Owned Treatment Works (POTW) without 
treatment, interfere with POTW operation, 
or contaminate POTW sludge are 
prohibited. 

Specific prohibitions preclude the 
discharge of pollutants to POTWs that: 

.. Create a fire or explosion hazard in the 
POTW . 

.. Are corrosive (pH <5.0) 

.. Obstruct flow resulting in interference. 

.. Increase the temperature of wastewater 
entering the treatment plant that would 
result in interference, but in no case 
raise the POTW influem temperature 
above 104 °F (40°C). 

Discharge must comply with local POTW 
pretreatment program, including POTW-
specific pollutants, spill prevention 
program requirements, and reporting and 
monitoring requiremems. 

RCRA permit-by-rule requirements must 
be complied with fur discharges of RCRA 
hazardous wastes to POTWs by truck, 
rail, oi dedicati::d pipe. 

.. 

Pre~eql1isites 

Page 8 of 17 
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·.Citation. CommentS 

40 CFR Part 403.5 If any liquid is discharged to a POTW, 
these requirements are applicable. In 
accordance with guidance, a discharge 
permit will be required even for an on-site 
discharge, since permitting is the only 
substantive control mechanism available to 
a POTW. 

Categorical standards have not been 
promulgated for CERCLA sites, so 
discharge standards must be determined on 
a case-by-case basis, depending on the 
characteristics of the waste steam and the 
receiving POTW. Some municipalities 
have published standards for non-
categorical, non-domestic discharges. 
Changes in the composition of the waste 
stream due to pretreatment process changes 
or the addition of new waste streams will 
require renegotiation of the permit 
conditions. 

40 CFR Pan 403 .5 and 
local POTW regulations 

40 CFR Pan 264.71 
40 CFR Pan 264.72 

9-B-2848 



OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Dredging 

Excavation 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

Removal of all contaminated sediment. 

Area from which materials are excavated 
may require cleanup to levels established 
by closure requirements. 

All listed and characteristic hazardous 
wastes or soils and debris contaminated by 
a RCRA hazardous waste and removed 
from a CERCLA site may not be land 
disposed until treated as required by the 
Land Disposal Restrictions. If alternative 
treatment technologies can achieve 
treatment similar to that required by the 
Land Disposal Restrictions, and if this 
achievement can be documented, than a 
variance may not be required. 

Develop fugitive and odor emission 
control plan for this action if existing site 
plan is madequate. 

File an Air Pollution Emission Notice 
(APEN 1 with state to include estimation of 
emission rates for each pollutalll expected. 

·.:' .. ·· 
Pr~requisites ·. 

Disposal by disturbance of 
hazardous waste and 
moving it outside the unit 
or area of contamination. 

Disposal by disturbance of 
hazardous waste and 
moving it outside the unit 
or area of contamination. 

Waste disposed was RCRA 
waste. 

Page 9 of 17 
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Citation CommentS 

See discussions under 
Clean Closure, 
Consolidation, and 
Capping. 

40 CFR Part 264 If contaminated materials that are not 
hazardous wastes are excavated from the 
site during remediation, the RCRA 
requirements for disposal and site closure 
(of the excavated area) will be considered 
in light of the Corrective Action 
Management Unit (CAMU) rulemaking. 
See discussions under Capping, Clean 
Closure, Closure with Waste In Place, etc. 

40 CFR Pan 268 If soil is a characteristic waste, and if waste 
disposed prior to November 1980 is now 
designated as an RCRA waste, then 
soils/sediment and leachate contamination 
from those wastes must be managed as an 
RCRA waste. 

CAA Section 101 and See discussions under Consolidation. 
40 CFR 52 

40 CFR Part 52 See discussions under Consolidation. 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Excavation 
(continued) 

Gas Collection 

April 1995 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

· • Requirement· 

Include with the files APEN the following: 

• Modeled impact analysis of source 
emissions. 

• A Best Available Control Technology 
(BACT) review for the source 
operation. 

Verify through emission estimates and 
dispersion modeling that hydrogen sulfide 
emissions do not create an ambient 
concentration greater than or equal to 0.10 
ppm. 

Verify that emissions of mercury, vinyl 
chloride, and benzene do not exceed levels 
expected from sources in compliance with 
hazardous air pollution regulations. 

Design system to provide odor-free 
operation. 

File an APEN with state to include 
estimation of emission rates for each 
pollutant expected. 

Include with the filed APEN the 
following: 

• Modeled impact analysis of source 
emissions. 

• A Best Availahlc rnntrul Technology 
(BACT) rL"view for the source 
operation. 

... Pi-ef~~uisites •••·· 
This additional work and 
information is normally 
applicable to sources 
meeting the "major" 
criteria and/or to sources 
proposed for nonattainment 
areas. 

This additional work and 
information is normally 
applicable to sources 
meeting the "major· 
criteria and/or to sources 
proposed for nonanainment 
areas. 
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Citation• Comments···· 

40 CFR Part 52 See discussions under Consolidation. 

40 CPR Part 61 See discussions under Consolidation. 

40 CPR Part 61 See discussions under Consolidation. 

CAA Section IOI and See discussions under Consolidation. 
40 CFR Part 52 

40 CFR Part 52 See discussions under Consolidation. 

40 CFR Part 52 See discussions under Consolidation. 

94.1-2848 



OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Gas Collection 
(continued) 

Land 
Treatment 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

. . . 

Requirement 

Predict total emissions of volatile organic 
compounds (VOCs) to demonstrate 
emissions do not exceed 450 lb/hr, 3,000 
lb/day, 10 gal/day, or allowable emission 
levels from similar sources using 
Reasonably Available Control Technology 
(RACT). 

Verify through emission estimates and 
dispersion modeling that hydrogen sulfide 
emissions do not create an ambient 
concentration greater than or equal to 0.01 
ppm. 

Verify that emissions of mercury, vinyl 
chloride, and benzene do not exceed levels 
expected from sources in compliance with 
hazardous air pollution regulations. 

Ensure that hazardous constituents are 
degraded. transformed, or immobilized 
within the treatment zone. 

Maximum depth of treatment zone must be 
no more than 1.5 meters (5 feet) from the 
initial soil surface, and more than I meter 
(3 feet) above the seasonal high water 
table. 

Demonstrate that hazardou~ rnnsutuems 
for each waste can be complc::tely 
degrad.:d. transformed, or immobili1.ed in 
the treatmelll zone. 

Minimize run-off of hazardous 
co11stituen1s. 

. . • rr~l'equis~s 

Source operation must be 
in an ozone nonattainment 
area. 

RCRA hazardous waste. 

Page 11 of 17 
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' Ci~tio~··•• Coninients 

40 CFR Part 52 See discussions under Consolidation. 

40 CFR Part 61 See discussions under Consolidation. 

40 CFR Part 61 See discussions under Consolidation. 

40 CFR Part 264.271 See discussions under Consolidation. 

40 CFR Part 264.271 

40 CFR Part 264.272 

40 GR Pan 264.273 

943-2848 



OU-2 RI/FS WORK PLAN REV. 0 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

: / ... ~~tj;fui·················· .· ·········································•·•·•· ... ·.···~~ijii~~~t·········· >•••···········••••fr··················· ····•·•·•··········•······ ri-~~'~<························•·.·•·•·•.········.·.·. Land 
Treatment 
(continued) 

Removal 

April 1995 

Maintain run-on/run-off control and 
management system. 

Special application conditions if food-chain 
crops are grown in or on treatment zone. 

Unsaturated zone monitoring. 

General performance standard requires 
minimization of need for further 
maintenance and control; minimization or 
elimination of post-closure escape of 
hazardous waste, hazardous constituents, 
leachate, contaminated run-off, or 
hazardous waste decomposition products. 

Disposal or decontamination of equipment, 
structures, and soils. 

Disturbance of RCRA 
hazardous waste (listed or 
characteristic) and 
movement outside the unit 
or area of contamination. 

May apply to surface 
impoundment or to 
contaminated soil, 
including soil from 
dredging or soil disturbed 
in the course of drilling or 
excavation and returned to 
land. 

Page 12 of 17 
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40 CFR Part 264.273 

40 CFR Part 264.276 

40 CFR Part 264.278 

40 CFR Part 264.111 

40 CFR Part 264.111 

Clean closure removal of contaminate 
materials does not appear to be feasible for 
municipal landfill sites in general due to the 
lack of suitable off-site treatment or 
disposal facilities to accept the large volume 
of wastes typically found at municipal 
landfill sites and the impossibility of 
meeting the requirement at a site with 
portions (hot spots) of municipal landfill 
sites. The presumptive remedy 
(containment) is therefore recommended. 

943-2848 



OU-2 Rl/FS WORK PLAN REV. 0 

Removal 
(continued) 

April 1995 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Removal or decontamination of all waste 
residues, contaminated containment system 
componentS (e.g., liners, dikes), 
contaminated subsoils, and structures and 
equipment contaminated with waste and 
leachate, and manag~ment of them as 
hazardous waste. The effective date for 
final group of RCRA wastes is May 8, 
1990. Extensions to the effective dates 
have been granted for specific RCRA 

· wastes that are contained in soil and/or 
debris. 

Meet health-based levels at unit. 

RCRA hazardous wastes are subject to 

land disposal restrictions .. Land disposal 
restrictions set performance requirements 
on treatment of the ~astes before land 
disposal. The effective date for final 
group 8f RCRA wastes is May 8, 1990. 
Extensions to the effective dates have been 
granted for specific RCRA wastes that are 
contained in soil and/or debris. 

Not applicable to 

undisturbed material. 

Disposal of RCRA 
hazardous waste (listed or 
characteristic) after 
disturbance and movement 
outside the unit or area of 
contamination. 

Management of listed 
hazardous waste. 
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40 CFR Part 
264.228(a)(I) and 40 
CFR Part 264.258 

40 CFR Part 244.11 

40 CFR Part 268 Such management will be considered in 
light of the CAMU rulemaking. 
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OU-2 RI/FS WORK PLAN REV. 0 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR . 

Actions 

Treatment 

April J 995 

WEST LAKE LANDFILL OU-2 

Requirement ••.. 

Standards for miscellaneous units (long-
term retrievable storage, thermal treatment 
other than incinerators, open burning, 
open detonation, chemical, physical, and 
biological treatment units using other than 
tanks, surface impoundments, or land 
treatment units) require new miscellaneous 
units to satisfy environmental performance 
standards by protection of groundwater, 
surface water, and air quality, and by 
limiting surface and subsurface migration. 

Treatment of wastes subject to ban on land 
disposal must attain levels achievable by 
Best Demonstrated Available Treatment 
Technologies (BDAT) for each hazardous 
constituent in each listed waste. 

Prepare fugitive and odor emission control 
plan for this action. 

File an APEN with state to include 
estimation of emission rates ti.1r each 
pollutant expeLted. 

Pi-erequjsites •. 

Use of other units for 
treatment of hazardous 
wastes. These units do not 
meet the definitions for 
units regulated elsewhere 
under RCRA. 

Effective date for 
CERCLA actions is 
November 8, 1988, for 
FOO I-FOOS hazardous 
wastes. dioxin wastes, and 
certain "California List" 
wastes. Other restricted 
wastes have different 
effective dates as 
promulgated in 40 CFR 
268. 
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Citation 

40 CFR Part 264 
SubpanX 

40 CFR Pan 268 
Subpart D 

CAA Section 10 
and 40 CFR Part 52 

40 CFR Pan 52 

Comments .... : . 

The requirement will be relevant and 
appropriate to the construction, operation, 
maintenance, and closure of any 
miscellaneous treatment unit ( a treatment 
unit that is not elsewhere regulated) 
constructed on municipal landfill site for 
treatment and/or disposal of hazardous 
wastes. 

These requirements would be applicable to 
the construction and operation of a 
miscellaneous treatment unit for the 
treatment and/or disposal of hazardous 
waste. 

Such management will be considered in 
light of the CAMU rulemaking. 

See discussions under Consolidation. 

See discussions under Consolidation. 
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OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Treatment 
(continued) 

Demolition 

April 1995 

TABLE 3-3a 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

Requirement 

Include with the filed APEN the 
following: 

... Modeled impact analysis of source 
emissions. 

... A Best Available Control Technology 
(BACT) review for the source 
operation. 

Predict total emissions of volatile organic 
compounds (VOCs) to demonstrate 
emiss!ons do not exceed 450 lb/hr, 3,000 
lb/day, 10 gal/day, or allowable emission 
levels from similar sources using 
Reasonably Available Control Technology 
(RACT). 

Verify through emission estimates and 
dispersion modeling that hydrogen sulfide 
emissions do not create an ambient 
concentration greater than or equal to 0.01 
ppm. 

Verify that emissions of mercury, vinyl 
chloride, and benzene do nol exceed levels 
expec1ed from sources in compliance with 
hazardous air pollution regula1ions. 

The public must be protec1ed from noises 
(e.g., 1hat could result from demoli1ion 
activi1ies) that jeopardize health or 
welfare. 

·. ··•· .. ··. · Prerequisites .. 

This additional work and 
information is normally 
applicable to sources 
meeting the "major" 
criteria and/or to sources 
proposed for nonattainment 
area. 

Source operation must be 
in an ozone nonattainment 
area. 
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Citation Comments 

40 CFR Part 52 See discussions under Consolidation. 

40 CFR Part 52 See discussions under Consolidation. 

40 CFR Part 61 See discussions under Consolidation. 

40 CFR Part 61 See discussions under Consolidation. 

40 CFR Pan 61 
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OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Waste 
Treaunent 
Storage, or 
Disposal 

April ( lJ95 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

. Requirement· 

General requirements are established for 
facility location and inspection, waste 
compatibility determination, and worker 
training. Location requirements include 
(l) facilities must not be located within 61 
m (200 ft) of a fault in which displacement 
has occurred in Holocene time (i.e., since 
the of the Pleistocene) and (2) facilities 
located in a JOO-year floodplain must be 
constructed, operated, and maintained to 
prevent washout of any hazardous waste 
by a 100-year flood. 

Facilities must be designed, constructed, 
maintained, and operated to minimize the 
possibility of firt:, explosion, or any 
unplanned sudden or non-sudden release of 
hazardous waste (or constituents) to air, 
water, or surface water that could threaten 
human health or the environment. A 
contingency plan must be in place and 
emergency proct:dures must bt: 
implemented to minimize releases of 
hazardous wastes from a facility. 

Pl'.erequisites · 

Page 16 of 17 
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Solid Waste Disposal 
Act, amended (42 USC 
6901, et seq.); 40 CFR 
Pan 264, Subpan B 

Solid Waste Disposal 
Act, amended (42 USC 
6901, et seq.); 40 CFR 
Part 264, Subpart C 

... 

Comments 

The RCRA requirement for generation, 
transportation, and storage of hazardous 
wastes may be applicable if RCRA 
hazardous wastes are detected at the site in 
concentrations above EPA criteria for 
hazardous characteristics in soil. Land 
disposal restrictions may be applicable if 
sufficient concentrations of panicular 
hazardous wastes identified in 40 CFR Pan 
268 are store on-site. Missouri is an 
authorized state under RCRA, and Missouri 
State regulations replace federal 
regulations. for those federal standards for 
which Missouri has not yet received 
authorization, federal regulations will 
apply; therefore, both stale and federal 
regulations must be evaluated. 

Such management will be considert:d in 
light of the CAMU rulemaking. 
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OU-2 RI/FS WORK PLAN REV. 0 

Actions 

Waste 
Treatment 
Storage, or 
Disposal 
(continued) 

April 1995 

TABLE 3-Ja 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR 
WEST LAKE LANDFILL OU-2 

···.·.··• .... 

Requirement. · · Prereq11isite5 Ci~tion · · Commenl!i ·• • .•.. > 

Various requirements (e.g., for facility Solid Waste Disposal Such management will be considered in 
design, operation, and closure, as 
appropriate) are established for treatment, 
storage, and disposal of hazardous wastes. 
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Act, amended (42 USC light of the CAMU rulemaking. 
6901, et seq.); 40 CFR 
264, SubpartE, Subpart 
F, Subpart G, Subpart 
H, Subpart K, Subpart 
L, Subpart M, Subpart 
N, Subpart 0, Subpart 
P, and Subpart X 
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OU-2 RI/FS WORK PLAN REV. 0 

TABLE 3-3b 

POTENTIAL FEDERAL ACTION-SPECIFIC ARARs FOR WEST LAKE SITE 

.Actions .. Requirement citation Comments .. 

·Groundwater Municipal Solid Waste Landfill units must 10 CSR 80-3.010 (8)(c) The Detection Monitoring Program is 
Monitoring have a groundwater monitoring program in automatically upgraded to the Assessment 

place capable of detecting constituents Monitoring Program if a statistically 
listed in Appendix I and Appendix U of 10 significant increase over background 
CSR 80-3.010 (8)(c). concentrations of any listed constituent is 

identified. A corrective action measures 
monitoring program must be implanted if 
any Appendix n constituents is detected at a 
statistically significant level exceeding 
groundwater protection standards. 

Waste Various requirements are identified for Missouri Hazardous Such management will be considered in 
Treatment waste treatment, storage, and disposal Substance Waste Rules light of the CAMU rulemaking. 
Storage, and facilities. (10 CSR 24); Missouri 
Disposal Solid Treatment Waste 

Management Law 
(RSMo.storage, and 
260.200 to 260.245) and 
Regulations Disposal (10 
CSR 80); Missouri 
Hazardous Waste 
Management Law 
(RSMo. 260.350 to 
260.552) and 
Regulations (10 CSR 25) 

April 1995 943-2848 
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As described in Section 1.0, this RI/FS Work Plan has been developed in accordance with EPA 

presumptive remedy and streamlined RI/FS guidance. The data requirements described in this 

Work Plan therefore are oriented toward source containment and potential exposure pathways 

outside the source areas. Based on the initial evaluation of site conditions presented in Section 

3.0, existing data regarding site conditions is insufficient to adequately address the goals of the 

RI/FS (i.e., characterize the site, define site dynamics, define risks, and develop the remedial 

action). The following sections identify specific data needs and define the level of quality . 

required to fulfill these goals for both the Remedial Investigation and the Feasibility Study. 

4.2 Remedial Investigation Data Requirements 

The following specific objectives for field activities have been developed for the West Lake OU-

2 RI, based on the AOC requirements: 

... Investigate and define site physical and biological characteristics; 

,.. Define sources of contamination; 

... Characterize site hydrogeologic conditions; 

... Determine the quality of groundwater, surface water, and sediments; and, 

... Develop a conceptual site model which identifies contaminant migration pathways 
and potential receptors. 

To ac~omplish each of the stated specific objectives, it is necessary to review the level of 

information available and assess the data requirements for the objective. From this evaluation. 

the areas of insufficient data have been identified and a technical rationale has been developed 
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outlining the work tasks necessary to obtain the required data. The following discussion will 

accomplish this review process and present the technical rationale for additional data collection 

activities. A detailed description of the work tasks that will be undertaken during the additional 

data collection activities is presented in Section 5. 

4.2.1 Define Site Physical and Biological Characteristics 

In order to define the site and surrounding area physical and biological characteristics, 

information concerning the physiography, geology, hydrology, demographics and specific 

physical characteristics will be required. A literature review, physical measurements, 

observations, and sampling efforts will be utilized to obtain these data. 

Physical information needed to describe regional as well as site characteristics includes 

topography, local drainage patterns, surficial geology, soil types, geomorphological features, 

land use, and ecological setting. The biological information needed will include an analysis of 

the flora and fauna, critical habitats, and endangered species in the site vicinity. This 

information will assist in correlating regional information with site-specific conditions. 

As summarized in Section 2, a preliminary literature review conducted as part of the scoping 

task for this RI/FS identified certain information about regional physiography, geology and 

hydrogeology. Previous investigations have provided information about certain site-specific 

conditions, including land use, site history and development, surficial geology, drainage patterns, 

and ecological setting. This information will be evaluated and supplemented by additional 

literature review to complete the regional physical description. A surficial geologi_c investigation 

will be performed to define site topography, landfill settlement, current drainage patterns, 

surficial geology, and existing cultural features. The surficial geologic investigation is described 

in Section 5. 
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The demographics of the region surrounding the site will also be evaluated. This information 

will be used in conducting the risk assessment. Demographic information was obtained during 

the preliminary literature review, and will be supplemented with additional literature review as 

part of the RI. 

An ecological evaluation has been proposed for the site as part of the remedial investigation of 

OU-1. Following completion of this ecological assessment by McLaren/Hart, the results will 

be reviewed by Golder to determine whether this effort will be sufficient to meet the AOC 

requirements for 0 U-2. 

4. 2. 2 Define Sources of Contamination 

As part of the scoping process, information regarding the volume and nature of industrial wastes 

disposed of at the site, disposal practices, and analysis of historical aerial photographs has been 

reviewed. These records show that waste disposal at the site was generally governed by either 

St. Louis County or MDNR requirements. As discussed in Section 2.4.3.1, available 

information indicates that industrial wastes may have been deposited at the site by at least four 

companies prior to 1979. Potential liquid waste disposal areas have been inferred by the EPA 

(1989d and 1991a) based on an analysis of historical aerial photographs (Figure 2-8). Unknown 

factors include the chemical nature of liquids potentially disposed, the degree to which the 

wastes may have been altered since disposal, any waste migration, and the magnitude of possible 

contribution from sources other than areas where the wastes may have been disposed. Thus, 

there is the potential for isolated areas of industrial waste disposal within the West Lake 

Landfill. 

Because the available information indicates that industrial wastes were disposed of on-site, future 

activities should focus on characterization of the nature and extent of potential sources of 

industrial materials within the landfill. Because the presumptive remedy at this site will include 
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a landfill cap and gas collection (at a minimum), the scope of source area investigation can be 

targeted to obtain data necessary for the conceptual site model and predesign. To accomplish 

these goals several discrete efforts should be undertaken: 

1) Investigate the potential for liquid wastes and sludges to have been disposed of 
in limited portions of the site. This investigation will entail completion of 
leachate wells to determine whether the previously inferred liquid waste disposal 
areas are distinctly different in chemical composition than other waste disposal 
areas, and will assist in determining whether leachate collection may be 
necessary; 

2) Examine the extent and magnitude of landfill gas emissions across the landfilled 
areas. This investigation will be accomplished using soil gas survey techniques. 
In addition, a landfill gas survey will be conducted along the eastern boundary of 
the site to evaluate the potential for gas migration in this area; 

3) Evaluate the area near monitoring well MW-F2 to determine the extent of the 
petroleum product impacts previously detected in this well. This investigation 
will entail the completion of additional borings and monitoring wells to determine 
the nature and extent of these impacts; and, 

4) Evaluate the potential for leachate to have impacted the alluvial and/or bedrock 
aquifers. This investigation will entail the completion of monitoring wells 
downgradient of the landfill areas with a particular focus on inferred areas of 
industrial waste disposal. 

4.2.4 Characterize Site Hydrogeologic Characteristics 

The hydrogeologic characteristics of the site will be characterized to evaluate potential pathways 

for contaminant migration. The surface water bodies in the site vicinity include the Earth City 

stormwater retention pond and the north slough. There are also five permitted NPDES outfalls 

which discharge from the site. To adequately characterize the hydrologic conditions in the site 

vicinity, it will be necessary to assess the relationship between groundwater and surface water. 

and define the potential for site drainage features to impact surface water bodies. These 

objectives will be accomplished through completion of the surficial geologic investigation and 

updating of previously determined site drainage maps, and the comparison of groundwater levels 
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with surface water levels to determine potential interrelationships. In addition, climatic data and 

information on more regionally significant surface water bodies (e.g., Missouri River) will be 

obtained and evaluated to determine potential influences on site hydrologic conditions. 

Principal water bearing zones that could be impacted by historical landfill operations include the 

alluvium and the underlying limestone bedrock. Previous hydrogeologic investigations have 

focused primarily on alluvial groundwater, and have yielded partial information regarding 

background conditions, horizontal flow directions, vertical hydraulic gradients, velocity and the 

extent of site-related groundwater impacts. Previous investigations have generally not addressed 

hydrogeologic conditions in bedrock. 

Previous investigations suggest that the regional groundwater flow direction in the alluvium is 

northwesterly towards the Missouri River. Modification of the topography from quarrying and 

landfilling in the site vicinity may have impacted surface water drainage and pre-existing 

groundwater recharge areas, which has likely impacted local groundwater flow conditions in the 

alluvium and upper limestone aquifer. The current network of monitoring wells is not sufficient 

to ascertain local groundwater flow direction in the vicinity of OU-2. 

Site hydrogeologic conditions will be determined through a comprehensive investigation of the 

alluvial aquifer and underlying Salem/St. Louis limestone aquifer. This investigation will 

include the installation of clustered piezometers at interpreted background locations and across 

the OU-2 site. In addition, existing monitoring wells around the OU-1 site perimeter and other 

portions of the West Lake Landfill will be evaluated for inclusion into the hydraulic monitoring 

network for OU-2. The purpose of the hydraulic monitoring network will be to establish 

groundwater flow directions in the two principal stratigraphic units, evaluate vertical hydraulic 

gradients across the site and determine hydraulic parameters (e.g., hydraulic conductivity and 

effective porosity) for these units. 

Once this initial hydrogeologic investigation has been completed it will be possible to propose 

a groundwater quality monitoring network for OU-2. The new piezometers will be installed to 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

4-6 
Rev. 0 

943-2848 

the same standards as monitoring wells. This will permit the use of a subset of these 

piezometers for the groundwater quality monitoring network. The groundwater quality 

monitoring network for OU-2 will be proposed to EPA in a technical memorandum attached to 

a Monthly Progress Report. This technical memorandum will be prepared following the initial 

characterization of site hydrogeologic conditions, but prior to the Site Characterization Summary 

Report. 

The initial hydrogeologic investigation will also establish the physical characteristics of the 

alluvial and bedrock aquifers. More specifically, the drilling program will provide for sufficient 

data collection to permit accurate characterization of site stratigraphy including important 

characteristics such as facies changes, bedrock topography, geologic structural features, and 

hydraulic properties of the these units. A detailed description of the hydrogeologic investigation 

for OU-2 is included in Section 5. 

4. 2. 6 Determine Groundwater Quality 

The existing groundwater quality database for OU-2 requires updating and expansion to 

determine whether landfill operations may have adversely impacted groundwater quality in either 

of the principal stratigraphic units. As described in the previous section, the results from the 

initial hydrogeologic investigation will be evaluated to develop a groundwater quality monitoring 

network for OU-2. The proposed monitoring network will be designed to provide sufficient data 

to establish groundwater quality in the principal stratigraphic units at background locations as 

well as areas located downgradient of the identified source areas onsite. Depending on the 

nature of the data obtained from the initial hydrogeologic investigation, it may be prudent to 

incorporate some of the new and existing OU-1 monitoring wells into the OU-2 monitoring 

network. The details of the proposed groundwater quality monitoring network will be included 

in a technical memorandum, which will be submitted to EPA for review and approval. 

Following acceptance of the groundwater quality monitoring network by EPA, two rounds of 

groundwater quality monitoring will be conducted at the approved groundwater monitoring 

network (see Section 4.2.5). 
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The results from the initial hydrogeologic investigation and the groundwater monitoring program 

will be evaluated to determine potential contaminant migration pathways in the two principal 

stratigraphic units and the potential for leachate from the inactive landfill areas to have impacted 

groundwater quality in the site vicinity. This evaluation will also evaluate the potential for 

groundwater quality impacts to impact surface water bodies adjacent to the site. Ultimately, the 

results of the groundwater investigations conducted during the RI will be factored into the 

Conceptual Site Model, and used to determine whether remedial action will be necessary for 

groundwater. 

4.2.7 Determine Surface Water and Sediment Quality 

Currently, surface water bodies are limited to the Earth City stormwater retention pond, the 

slough located north of the site, and surface water runoff accumulated in depressions of the 

current landfill. Five NPDES permitted surface water discharge points onsite have been 

monitored in accordance with permit conditions and have been found to be in general compliance 

with permit limits. Previous investigations have included limited sampling of site surface water 

bodies. Although seeps have been detected along the northeast perimeter of the OU-2 site there 

has not been an effort to systematically identify seep locations and determine whether sediments 

in the vicinity may have been impacted. 

To determine the extent of surface water and sediment contamination, it will be necessary to 

undertake an investigative program in the site vicinity. A seep survey will be conducted to 

identify potential sampling locations. A sampling program will be conducted at specific surface 

water bodies and confirmed seep locations. In addition to water quality sampling, physical data 

including water levels in discrete surface water bodies, drainage patterns on site. climatic records 

and river stage will be obtained. This investigative program will allow for determination of 

potential adverse impact from surface water or seeps, which will be factored into the Conceptual 

Site Model. 
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Landfill gas has been sampled during previous investigations. The results compare favorably 

with typical landfill gas composition. To detennine the potential for landfill gas to impact air 

quality on-site or off-site, a specific program will be undertaken as part of the RI. As part of 

the RI field activities, an air monitoring program will be implemented to evaluate air quality 

onsite. The details of this air monitoring program are presented in Section 5. 

4.2.9 Develop Conceptual Site Model 

The results from the RI investigative program will be evaluated to revise the preliminary 

Conceptual Site Model presented in this Work Plan. The CSM will identify potential source 

areas, impacted media, potential contaminant migration pathways, and potential receptors and 

provide an assessment of whether each of the exposure pathways are complete. The purpose of 

this CSM is to provide sufficient infonnation to allow for assessment of risk not covered by the 

response actions contemplated in the EPA's presumptive remedy. 

4.3 Remedial Investigation Data Quality Objectives 

This section describes the data quality objectives for the RI tasks described above. Table 4-1 

summarizes the RI data needs and data quality objectives. Analytical levels listed in the tables 

are described in Data Quality Objectives for Remedial Response Activities, Volume /, 

Development Process (EPA, 1987b). Analytical levels that may be required for the RI/FS at the 

site are summarized below. 

Level I: Field Screening 

This level is characterized by the use of portable instruments, such as an organic vapor 
analyzer (OVA), photoionization detector (PID), or scintillation detector, that can provide 
real-time data to assist in the optimization of samples for laboratory analysis and for 
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health and safety monitoring. Qualitative data can be generated regarding the presence 
or absence of certain types of contaminants (i.e., volatile organic compounds) at 
sampling locations. Results are generally not chemical-specific and are not quantitative. 
Level I analyses will be utilized throughout the West Lake Landfill OU-2 RI. 

Level II: Field Analyses 

This level uses more sophisticated portable analytical instruments either on-site or in a 
mobile laboratory. Qualitative and quantitative data can be generated for certain 
compounds depending on the type of contaminant, sample matrix analytical procedures, 
and skills of the personnel. Level II field analyses will be used for selected field data 
acquisition for the West Lake Landfill OU-2 RI. 

Level III: Laboratory Analyses 

This level refers to analyses conducted by standard, laboratory procedures conducted in 
a laboratory. Level III analyses will be performed using primarily SW-846 methods. 
Enhanced data deliverables will support full data validation. Level III procedures will 
be used for all laboratory analyses conducted under the West Lake Landfill OU-2 RI 
Work Plan. 

Existing data are insufficient to allow adequate identification of indicator parameters. As a 

result, initial samples for Level III analysis will be analyzed for parameters on the RCRA 

Subtitle D Appendix I list, as well as CLP Target Compound List (TCL) semi-volatile organic 

compounds and pesticides/PCBs. Certain radionuclides will also be included in the groundwater, 

surface water, and leachate sample analyte list. Table 4-2 lists the specific analytes for soil and 

sediment samples. Table 4-3 lists the specific analytes for liquid (groundwater, surface water. 

and leachate) samples. The list will be analyzed using primarily SW-846 methods. Initial 

samples will be analyzed for the complete parameter list appropriate for each media: the 

parameter list may be reduced if analytical results indicate that certain parameters or groups of 

parameters are not appropriate for analysis. Detection limits will be designed to meet ARARs 

and provide reliable data for use in the baseline risk assessment. 

Data quality objectives (DQOs) are qualitative and quantitative statements specified to ensure that 

data of known and appropriate quality are obtained in support of remedial response activities and 
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agency decisions. To ensure that the data generated during the remedial response activities are 

adequate to support a decision, a clear definition of the objectives and the method by which 

decisions will be made must be established early in the planning of the remedial response 

activities. 

The data type and quality must be sufficient to meet the overall objective of the West Lake 

Landfill OU-2 RI, which is to determine the nature and extent of the threat posed by the release, 

or threat of release, of hazardous substances, and to evaluate proposed remedies. The overall 

objective of the FS is to select the most cost-effective remedial alternative which mitigates 

threats to, and provides protection of, public health, welfare, and the environment. DQOs will 

be utilized throughout the process to ensure adequate data are collected. 

Indicators of data quality include precision, accuracy, representativeness, completeness, and 

comparability (PARCC). According to the EPA (1987b), RI/FS sites are so different and 

information on overall measurements is so limited that it is not practical to set P ARCC goals 

prior to initiation of work. However, CLP data has been found to be 80 to 85 percent complete, 

with completeness being defined as "the percentage of measurements made which are judged to 

be valid" (EPA, 1987b). For the West Lake Landfill OU-2 RI/FS, completeness of data will 

be considered acceptable if it is at least 85 percent complete. Completeness for Level I analyses 

is not critical; however, experience suggests that a Level I completeness of 90 percent is 

possible. 

If data are found to be less than 85 percent complete, an analysis will be made to determine if 

the incomplete data allow for an adequate determination _of site characterization, risk assessment, 

evaluation of alternatives, etc. If the data are complete, no corrective action will be required. 

If the data are inadequate, an evaluation will be made of the data gaps, and subsequent sampling 

will be conducted to fill those gaps. In all cases, the EPA will be consulted to allow for their 

input and recommendations. 
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The DQOs related to P ARCC must be met to ensure that the data are of acceptable quality for 

the intended uses. In general, precision and accuracy specified in the analytical methods will 

provide acceptable levels of these parameters for all intended data uses. Acceptable precision 

and accuracy is most critical if concentrations of contaminants detected are close to the level of 

concern defined by the ARARs or are necessary for the baseline risk assessment. However, if 

analytical results are far above or below the level of concern, the data may be useful even when 

the precision and accuracy are outside the normally acceptable range. 

In order to be considered representative, the sampling program (locations, sampling intervals, 

and sampling procedures) must be designed to ensure that the sample data accurately and 

precisely represent the site conditions. The objectives for comparability of data must be met by 

using standardized protocols and techniques to collect and analyze representative samples and 

in reporting analytical results. 

4.4 Feasibility Study Data Reguirements 

Several investigative tasks will be performed to develop data necessary to develop suitable 

remedial alternatives in the Feasibility Study. Following is a list of these data collection 

activities. 

1) An investigation will be conducted to determine the thickness, composition and 
physical properties of the existing soil cover for the inactive landfill areas. 

2) The installation of leachate wells in the central portion of the inactive landfill 
areas will allow for determination of the areal extent and volume of leachate near 
inferred industrial waste disposal areas. 
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Data quality objectives are not required by the EPA for Feasibility Study tasks as defined above. 

However, the inactive landfill soil cover investigation, and the investigation of the volume and 

extent of leachate within the landfill will be conducted as part of the RI and therefore will use 

appropriate Level I (field screening) data quality. 
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TABLE 4-1 

REMEDIAL INVESTIGATION DATA QUALITY NEEDS AND OBJECTIVES 

Investigative 
Activity . 

Surficial Geologic 
Investigation 

Aquifer 
Characterization 

Geo technical 
Sampling and 
Analysis 

Sediment 
Sampling and 
Analysis 

Surface Water 
Sampling and 
Analysis 

Groundwater 
Sampling and 
Analysis 

Landfill Gas 

April 199.5 

Site Characterization 

Site Characterization 

Site Characterization 
Remedial Design 

Site Characterization 
Risk Assessment 

Site Characterization 
Risk Assessment 
Remedial Design 

Site Characterization 
Risk Assessment 
Remedial Design 

Site Characterization 

Level I 

Level II 

Level III 

Level III 

Level III 

Level Ill 

Level III 

None 

None 

None 

Background 
Field Duplicate 
Rinsate Blank 

Background 
Field Duplicate 
Rinsate Blank 

Trip Blank 

Background 
Field Duplicate 
Rinsate Blank 

Trip Blank 

Field Duplicate 
Rinsate Blank 

Trip Blank 

Identify site features that will 
potentially affect Rl/FS. 

Determine vertical/horizontal . 
gradients, flow rates, and 
aquifer thickness. 

Determine structural integrity 
of landfill liner and cover. 

Determine impacts to surface 
soils and sediment. 

Characterize surface water. 
Determine remedial options for 
surface water. 

Determine impacts to 
groundwater. Determine need 
for groundwater remediation. 

Determine constituent 
concentrations. Determine 
extent of hydrocarbon 
contamination. 
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ContlUDinants of ~.Ji~~ • •.• • · 
·. ·. · ·Concern···••· > .·.• J)etectioll · LevelS ... 

NIA 

NIA 

NIA 

voes, svocs, 
metals, cyanide, 

pesticides 

VOCs, SVOCs, 
metals, cyanide, 
TPH, pesticides, 

indicator 
parameters 

voes, svocs, 
radionuclides, 

metals, cyanide, 
pesticides, TPH 

voes, methane 

NIA 

Instrument 
detection levels 

ASTM standards 

Risk-based 
detection levels; 

ARA Rs 

Risk-based 
detection levels; 

ARARs 

Risk-based 
detection levels; 

ARA Rs 

Risk-based 
detection levels; 

ARA Rs 
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TABLE 4-1 

REMEDIAL INVESTIGATION DATA QUALITY NEEDS AND OBJECTIVES 

Investigative · AnalYtical • .·· 
Activity nata Application Level 

Air Monitoring Health and Safety Level I 

Leachate Site Characterization Level Ill 
Risk Assessment 
Remedial Design 

Subsurface Soil Site Characterization Level III 
Sampling and Risk Assessment 
Analysis Remedial Design 

NIA = Not applicable. 

J\pril I 9Q5 

.·· .... ·.···.·· . .. . . . . Criti<:81 . 
Salllples Jlbj(!C!tiyes ... 

None Determine volatile and oxygen 
concentrations for health and 
safety purposes. 

Field Duplicate Characterize leachate. 
Rinsate Blank Detennine remedial options for 

Trip Blank leachate. 

Field Duplicate Characterize impacts to 
Rinsate Blank subsurface soils in vicinity of 

Trip Blank MW-F2. Determine remedial 
options 
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... 

Contaminants of 
. Co11cf!m 

VOCs, Oxygen, 
methane 

voes, svocs, 
metals, cyanide, 
TPH, pesticides 

indicator 
parameters 

Benzene, toluene, 
ethyl benzene, 
xylene, total 

petroleum 
hydrocarbons 

REV. 0 

. Required 
· Detecti011 Levels 

Instrument 
detection levels 

Risk-based 
detection levels; 

ARA Rs 

Risk-based 
detection levels; 

ARA Rs 
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Metals 

Antimony, Total 

Arsenic, Total 

Barium, Total 

Beryllium, Total 

Boron, Total 

Cadmium, Total 

Calcium, Total 

Chromium, Total 

Cobalt, Total 

Copper, Total 

Iron, Total 

Lead, Total 

Magnesium, Total 

Manganese, Total 

Mercury, Total 

Nickel, Total 

Selenium, Total 

Silver, Total 

Sodium, Total 

Thallium, Total 

April 1995 

TABLE 4-2 

SOIL AND SEDIMENT ANALYTE LIST 

Vanadium, Total 

Zinc, Total 
. . . 

General Parameters·· 

Cyanide, Total 

Sulfide 

Total Petroleum Hydrocarbons 

Total Dissolved Solids (TDS) 

Total Organic Carbon (TOC) 

. Radic:mµ<:lides · · 

Gross Alpha 

Gross Beta 

Radium-226 

Thorium-230 

Uranium-234, 235, and 238 

Volatile Organic Compounds (VOCs) 

Acetones 

Acrylonitrile 

Benzene 

Bromochloromethane 

Bromodichloromethane 
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voes, conti11u~ 
Bromoform (Tribromomethane) 

Bromomethane (Methyl bromide) 

Carbon disulfide 

Carbon tetrachloride 

Chlorobenzene 

Chloroethane 

Chloroform (Trichloromethane) 

Chloromethane (Methyl chloride) 

1,2-Dibromo-3-chloropropane 

Dibrom:x:hlorometl!ane (Chlorodibrmoomelhane) 

1,2-Dibromoethane (Ethylene dibromide) 

trans-1,4-Dichloro-2-butene 

1,2-Dichlorobenzene (o-DCB) 

1,4-Dichlorobenzene (p-DCB) 

1, 1-Dichloroethane 

1,2-Dichloroethane 

l, 1-Dichloroethene 

cis-1,2-Dichloroethene 

trans-1,2-Dichloroethene 

1,2-Dichloropropane 
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voes, continued 

cis-1,3-Dichloroethene 

trans-1,3-Dichloropropene 

Ethyl benzene 

2-Hexanone 

Methyl ethyl ketone (2-Butanone) 

Methyl iodide (iodomethane) 

Methyl isobutyl ketone (4-Methyl-2-pentanone) 

Methylene bromide (Dibromomethane) 

Methylene chloride (Dichloromethane) 

Styrene 

1, 1, 1,2-Tetrachloroethane 

1, 1,2,2-Tetrachloroethane 

Tetrachloroethene 

Toluene 

I, I, I-Trichloroethane 

I, 1.2-Trichloroethane 

Trichloroethene 

Trichlorotluoromethane 

1,2.3-Trichloropropane 
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SOIL AND SEDIMENT ANALYTE LIST 

voes, coiltinued ·. 

Vinyl acetate 

Vinyl chloride 

Xylenes 

S~mivolatile Organic Compounds (SVOCs) 

Acenaphthene 

Acenaphthylene 

Anthracene 

Benzo(a)anthracene 

Benzo(a)pyrene 

Benzo(b )fluoranthene 

Benzo(ghi)perylene 

Benzo(k)fluoranthene 

4-Bromophenyl phenyl ether 

Butyl benzyl phthalate 

Carbazole 

p-Chloro-m-cresol ( 4-Chloro-3-methylphenol) 

4-Chloroaniline 

bis(2-Chloroerhoxy)methane 

bis(2-Chloroethyl)ether 
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SV()Cs, continued 

bis(2-Chloroisopropyl)ether 

2-Chloronaphthalene 

2-Chlorophenol 

4-Chlorophenyl phenyl ether 

Chrysene 

m-Cresol (3-Methylphenol) 

o-Cresol (2-Methylphenol) 

p-Cresol (4-Methylphenol) 

Dibenzo( a, h )anthracene 

Dibenzofuran 

1,3-Dichlorobenzene (m-DCB) 

3, 3-Dichlorobenzidine 

2 ,4-Dichlorophenol 

Diethyl phthalate 

Dimethyl phthalate 

2,4-Dimethylphenol 

Di-n-butyl phthalate 

4.6-Dinitro-o-cresol (2-n~thyl-4,6-<linitrophenol) 

2 ,4-Dinitrophenol 
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SVOC, continued 

2,4-Dinitrotoluene 

2,6-Dinitrotoluene 

Di-n-octyl phthalate 

bis(2-Ethylhexy)) ohthalate 

Fluoranthene 

Fluorene 

Hexachlorobenzene 

Hexachlorobutadiene 

Hexachlorocvclooentadiene 

Hexachloroethane 

Indeno(l ,2,3-cd)pyrene 

Isophorone 

2-Methv I naphthalene 

Naphthalene 

2-Nitroanil ine 

3-Nitroanil ine 

4-Nitroanil ine 

Nitrobenzene 

2-Nitrophenol 

4-Nitrophenol 

April 1995 

TABLE 4-2 

SOIL AND SEDil\.fENT ANALYTE LIST 

.·· ·. .:- .. 

SVOCs, continued· 

N-Nitrosodi-n-oroovlamine 

N-Nitrosodiphenvlamine 

Pentachlorophenol 

Phenanthrene 

Phenol 

Pyrene 

1,2 ,4-Trichlorbenzene 

2,4,5-Trichloroohenol 

2,4,6-Trichloroohenol 

Pesticides and:~ . ..:.:...:.__....:~· . .~(PC&): 

Aldrin 

aloha-BHC 

beta-BHC 

delta-BHC 

gamma-BHC (Lindane) 

aloha-Chlordane 

gamma-Chlordane 

4,4'-DDD 

4,4'-DDE 

4,4'-DDT 
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Pesticides and PCBs; . continued 

Dieldrin 

Endosulfan I 

Endosulfan II 

Endosulfan sulfate 

Endrin 

Endrin aldehyde 

Endrin ketone 

Heotachlor 

Heptachlor eooxide 

Methoxychlor 

Toxaohene 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor-1248 

Aroclor-1254 

Aroclor-1260 

943-2848 



OU-2 RI/FS WORK PLAN 

..... 

Metals 

Antimony, Total and Dissolved 

Arsenic, Total and Dissolved 

Barium, Total and Dissolved 

Beryllium, Total and Dissolved 

Boron, Total and Dissolved 

Cadmium, Total and Dissolved 

Calcium, Total and Dissolved . 

Chromium, Total and Dissolved 

Cobalt, Total and Dissolved 

Copper, Total and Dissolved 

Iron, Total and Dissolved 

Lead, Total and Dissolved 

Magnesium, Total and Dissolved 

Manganese, Total and Dissolved 

Mercury, Total and Dissolved 

Nickel, Total and Dissolved 

Selenium, Total and Dissolved 

Silver, Total and Dissolved 

Sodium, Total and Dissolved 

Thallium, Total and Dissolved 

April 1995 

TABLE 4-3 

LIQUID ANAL YTE LIST 

Metals continued 

Vanadium, Total and Dissolved 

Zinc, Total and Dissolved 

General Parameters 

Ammonia as N 

Chemical Oxygen Demand (COD) 

Chloride 

Cyanide, Total 

Fluoride 

Hardness, Total (Calculated) 

Nitrate/Nitrite 

Phosphorus, Total 

Sulfate as S04 

Sulfide 

Total Petroleum Hydrocarbons 

Total Dissolved Solids (TDS) 

Total Organic Carbon (TOC) 

Radionuclides 

Gross Alpha, Total and Dissolved 

Gross Beta, Total and Dissolved 

Radium-22'1, Total and Dissolved 
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Ra<lionuclides, continued· : :··>.: 
.· .. ··.: ·. 

Thorium-230, Total and Dissolved 

Uranium-234, 235, and 238, Total and Dissolved 

Volatile Qrga:nic Co01pounds (VOCs) 

Acetone 

Acrylonitrile 

Benzene 

Bromochloromethane 

Bromodichloromethane 

Bromofonn (Tribromomethane) 

Bromomethane (Methyl bromide) 

Carbon disulfide 

Carbon tetrachloride 

Chlorobenzene 

Chloroethane 

Chloroform (Trichloromethane) 

Chloromethane (Methyl chloride) 

1,2-Dibromo-3-chloropropane 

Dibromochloromethane (Chlorodibromomethane) 

1,2-Dibromoethane (Ethylene dibromide) 

trans-l ,4-Dichloro-2-butene 
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VOcs,. continued 

1,2-Dichlorobenzene (o-DCB) 

1,4-Dichlorobenzene (p-DCB) 

1, 1-Dichloroethane 

1,2-Dichloroethane 

1, 1-Dichloroethene 

cis-1,2-Dichloroethene 

trans-1,2-Dichloroethene 

1,2-Dichloropropane 

cis-1,3-Dichloroethene 

trans-1,3-Dichloroethene 

Ethylbenzene 

2-Hexanone 

Methyl ethyl ketone (2-Butanone) 

Methyl iodide (iodomethane) 

Methyl isobutyl ketone (4-Methyl-2-pentanone) 

Methylene bromide (Dibromomethane) 

Methylene chloride (Dichloromethane) 

Styrene 

I, I, 1,2-Tetrachloroethane 

I, 1,2,2-Tetrachlorocthane 

April 1995 

TABLE 4-3 

LIQUID ANAL YTE LIST 

. ... .. .. -:-· .. . .. . 

VOCs, contirU.led 

Tetrachloroethene 

Toluene 

1, l , 1-Trichloroethane 

l, 1,2-Trichloroethane 

Trichloroethene 

Trichlorofluoromethane 

1,2,3-Trichloropropane 

Vinyl acetate 

Vinyl chloride 

Xylenes 

Sentivofatill! OrgariiC Compounds (SVOCs) .. 

Acenaphthene 

Acenaphthylene 

Anthracene 

Benzo(a)anthracene 

Benzo(a)pyrene 

Benzo(b) fl uoranthene 

Benzo(ghi)pery Jene 

Benzo( k) fl uoranthene 

4-Bromophenyl phenyl ether 
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. ..... 

SVOCs, coliti~ued 

~utyl benzyl phthalate 

Carbazole 

p-Chloro-m-cresol (4-Chloro-3-methylphenol) 

4-Chloroaniline 

bis(2-Chloroethoxy )methane 

bis(2-Chloroethyl)ether 

bis(2-Chloroisopropyl)ether 

2-Chloronaphthalene 

2-Chlorophenol 

4-Chlorophenyl phenyl ether 

Chrysene 

m-Cresol (3-Methylphenol) 

o-Cresol (2-Methylphenol) 

p-Cresol (4-Methylphenol) 

Dibenzo(a,h)anthracene 

Dibenzofuran 

1,3-Dichlorobenzene (m-DCB) 

3,3-Dichlorobenzidine 

2 ,4-Dich lorophenol 

Diethyl phthalate 
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SVOCs, continued 

Dimethyl phthalate 

2 ,4-Dimethylphenol 

Di-n-butyl phthalate 

4,6-Dinitro-o-cresol (2-methyl-4,6-dinitrophenol) 

2,4-Dinitrophenol 

2,4-Dinitrotoluene 

2,6-Dinitrotoluene 

Di-n-octyl phthalate 

bis(2-Ethylhexyl) phthalate 

Fluoranthene 

Fluorene 

Hexachlorobenzene 

Hexachlorobutadiene 

Hexachlorocyclopentadiene 

Hexachloroethane 

lndeno( I , 2, 3-cd)pyrene 

Isophorone 

2-Methylnaphthalene 

Naphthalene 

2-Nitroaniline 

3-Nitroaniline 

April 1995 

TABLE 4-3 

LIQUID ANAL YTE LIST 

SVOCs, co11titaried ·•··· 

4-Nitroaniline 

Nitrobenzene 

2-Nitrophenol 

4-Nitrophenol 

N-Nitrosodi-n-propylamine 

N-N itrosodiphenylamine 

Pentachlorophenol 

Phenanthrene 

Phenol 

Pyrene 

I ,2,4-Trichlorbenzene 

2,4 ,5-Trichlorophenol 

2,4,6-Trichlorophenol 

Ptsicides and P<>lychlorinatec:I Billhenvl5 (PCBs) 

Aldrin 

alpha-BHC 

beta-BHC 

delta-BHC 

gamma-BHC (Lindane) 

alpha-Chlordane 

gamma-Chlordane 
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·PestiJid~ · a~d PCBs, cont~Jed 
4,4'-DDD 

4,4'-DDE 

4,4'-DDT 

Dieldrin 

Endosulfan I 

Endosulfan II 

Endosulfan sulfate 

Endrin 

Endrin aldehyde 

Endrin ketone 

Heptachlor 

Heptachlor epoxide 

Methoxychlor 

Toxaphene 

Aroclor-1016 

Aroclor-1221 

Aroclor-1232 

Aroclor-1242 

Aroclor- I 248 

Aroclor-1254 

Aroclor-1260 
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5.0 DESCRIPTION OF REMEDIAL INVESTIGATION/FEASIBILITY 
STUDY TASKS 

Five primary tasks have been identified for the OU-2 RI/FS, based on the SOW. These tasks 

are: 

Task 1: 

Task 2: 

Task 3: 

Task 4: 

Task 5: 

Scoping (Work Plan) 

Site Characterization (Remedial Investigation) 

Treatability Studies (as needed) 

Development and Screening of Remedial Alternatives (Feasibility Study) 

Detailed Analysis of Alternatives (Feasibility Study) 

These tasks are described in the following sections. A schedule for task completion is provided 

in Section 6. 

5. 1 Task 1 : Scoping 

The scoping phase of the West Lake Landfill OU-2 RI/FS consists of development of this Work 

Plan. The RI/FS scoping task includes preparation and EPA review of the draft Work Plan, and 

preparation and EPA approval of the final Work Plan. The Draft Sampling and Analysis Plan 

(Appendix A) is submitted to EPA simultaneous with submission of the final Work Plan. The 

Field Sampling Plan (FSP) and Quality Assurance Project Plan (QAPP) comprise the Sampling 

and Analysis Plan. 

5.2 Task 2: Site Characterization 

During site characterization, the sampling and analysis plan (SAP) developed during project 

planning will be implemented. Field data will be collected and analyzed to determine if the site 

poses a threat to human health or the environment. The rationale for specific components of the 

RI data collection activities are expanded in this section. More specifically, Section 5 describes 
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the details of the field investigative tasks, including the scope of activities and general 

methodology that will be utilized. After completion of the field program, a Site Characterization 

Summary Report and an RI Report will be prepared and submitted to the EPA. 

The site characterization will include the following specific subtasks: 

Define site physical and biological characteristics: 

Surficial geologic investigation; 
Ecological evaluation; 
Collection of additional information on site physical characteristics and 
demographics; 

Characterize site hydrogeologic characteristics: 

Evaluation of existing well integrity; 
Initial hydrogeologic investigation; 
Technical memorandum recommending groundwater quality monitoring 
network; 
Determine groundwater quality; 

Define sources of contamination: 

Leachate sampling and analysis; 
Landfill gas characterization; 
Investigation of potential petroleum impacts near well MW -F2; 
Evaluation of potential impacts to groundwater; 

Determine surface water and sediment quality: 

Surface water sampling and analysis; 
Seep survey, sampling, and analysis; 

.- Determine air quality; 

.- Site characterization reporting; 

.- Receipt of EPA's baseline risk assessment, allowing preparation of the RI report; 
and, 

.- RI reporting. 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

5-3 
Rev. 0 

943-2848 

The site characterization and RI reports will consist of submitting draft reports for EPA review, 

and submitting final reports for EPA approval. Reporting tasks are specified in the SOW. The 

site characterization field tasks, described in detail below, are activity requirements specified in 

the SOW. 

The primary objectives of the OU-2 RI is to collect data in and adjacent to OU-2 regarding 

contaminant characteristics, occurrence, pathways, and transport mechanisms. Data from the 

RI will be evaluated to assess risk to human health and the environment and to determine the 

most feasible remedial options (including no action). 

A detailed description of the methods and procedures to be used during the investigative tasks 

is presented in the Field Sampling Plan (FSP) of the Sampling Analysis Plan (SAP), which is 

Appendix A to this Work Plan. Chemical laboratory methods, analytical levels and laboratory 

quality assurance/quality control (QA/QC) methods are discussed in the Quality Assurance 

Project Plan (QAPP) (Appendix A-2). 

The following sections summarize field investigation subtasks. 

5.2.1 Define Site Physical and Biological Characteristics 

This subtask includes three separate work activities to be performed; i) surficial geologic 

investigation, ii) ecological evaluation, and iii) collection of additional information on site 

physical characteristics and demographics. 

Surficial Geologi.c Investigation 

A surficial geologic investigation will be performed to define surficial geology, current drainage 

patterns, site geomorphology, site cultural features, and to evaluate landfill settlement. 
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1) Surficial Geologic Mapping: To identify soil conditions, bedrock outcrops, 
stratigraphic relationships, local landforms, and surface water bodies. This effort 
will result in the development of a detailed geologic map of the site. 

2) Evaluation of Landfill Settlement: Historical aerial photographs will be reviewed 
to determine the rate of landfill settlement for the inactive landfill. 

The end product of these field activities will be the development of detailed topographic and 

geologic maps which will aid in the planning for later site characterization activities. 

Ecologi.cal Evaluation 

The SOW for OU-2 requires that an ecological evaluation be performed to evaluate the flora and 

fauna of the site, identify critical habitats and endangered species, and describe the ecological 

setting of the site and the surrounding area. The SOW for OU-1 requires a similar ecological 

evaluation. Following completion of the ecological evaluation by McLaren/Hart for OU-1, the 

data will be reviewed to determine if this evaluation is sufficient to meet the AOC requirements 

for OU-2. If the OU-1 ecological evaluation is determined to be insufficient, supplemental 

activities will be performed to address the outstanding issues. 

Collection of Additional Information on Site Physical Characteristics and Demographics 

As part of the initial RI activities, additional information will be obtained to assist m 

characterization of the site. This activity will include a literature review and field verification 

of information as required. The data collection activities will focus on updating geologic. 

hydrogeologic, hydrologic, ecologic, climatic, land use and demographic information for the site 

and surrounding area. The end product of this activity will be a more complete database for the 

physical and demographic description of the site, which will also assist in refining the 

Conceptual Site Model. 
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As discussed in Sections 2 and 4, industrial wastes may have been disposed of at the site. The 

investigative activities will focus on characterization of the nature and extent of potential sources 

of hazardous substances within the landfill. Because the presumptive remedy at the site will 

include a landfill cap and gas collection (at a minimum), the scope of the source area 

investigation can be targeted to obtain data necessary for the CSM and predesign. To 

accomplish these goals several discrete field activities will be undertaken: 

1) Leachate sampling and analysis; 

2) Landfill gas characterization; 

3) Investigation of potential petroleum impacts near well MW-F2; and, 

4) Evaluation of potential impacts to groundwater. 

The following discussion provides a detailed description of the field activities that will be 

performed for each task. 

5.2.2.1 Leachate Sampling and Analysis 

In an effort to determine whether past disposal practices may have resulted in source areas for 

contamination in the inactive landfill, a subsurface investigation will be performed consisting of 

the installation of leachate risers in the inactive landfill. Based on the identified source areas 

shown on Figure 2-8, six leachate risers will be installed within these areas and will be sampled 

if leachate is present. Following is a description of the proposed location for each of these 

leachate risers. 

The leachate risers will be designated LR-100 through LR-105. Leachate risers LR-100 through 

LR-102 will be installed in potential source area targets in the inactive landfill on the western 
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portion of the site. Leachate risers LR-103 and LR-104 will be installed east of the inactive 

landfill in the central portion of the site in two potential source area targets. Leachate riser 

LR-105 will be installed near the top of the inactive landfill. The proposed locations for these 

six leachate risers are shown on Figure 5-1. 

This investigative program will involve advancement of test borings in the six proposed 

locations, and subsequent evaluation to determine whether a leachate riser should be inscalled 

at each location. The test borings will be advanced at each location using hollow stem auger 

drilling methods and samples of the waste materials/soils will be obtained using split-spoon or 

wireline samplers. The test borings will be completed to the base of the waste materials and 

care will be taken to avoid penetration through the landfill liner, if present. After completion 

of the test boring to the base of the waste, the boring will be checked for leachate level. If 

leachate is encountered in the test boring, a leachate riser will be completed. If leachate is not 

encountered in that test boring, an assessment will be made as to whether the boring should be 

abandoned. Borehole abandonment will be accomplished by using a cement/bentonite grout or 

bentonite pellets to backfill the boring. During drilling of the test boring samples of any landfill 

cap material and/or liner material will be retained for geotechnical analysis. The suite of 

geotechnical tests to be performed on these samples is summarized in Section 5.2.4.1.2. 

The leachate risers will be constructed using 2-inch PVC materials. The screened interval will 

extend from the base of the leachate to the top of the leachate, or to a maximum length of 10 

feet, whichever is less. Care will be taken to avoid screening above the top of the leachate layer 

to prevent the development of landfill gas condensate in the riser. Landfill gas condensate could 

alter the chemistry of the leachate samples. The completed leachate risers will be surveyed for 

vertical and horizontal control to allow for determination of leachate levels. 

Following completion of the leachate riser installations, each of the leachate risers will be 

sampled for the parameter list identified in Table 4-3. 
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A field investigation will be conducted to determine the extent and magnitude of landfill gas 

emissions across the inactive landfill areas. This investigation will consist of two components: 

1) An investigation of landfill gas emissions along the crest of the inactive landfill 
areas biased toward the proposed leachate riser locations; and, 

2) An investigation of potential landfill gas migration along the western boundary 
of the inactive landfill. Both investigation methodologies are described below. 

Investigation of Landfill Gas Emissions Within The Inactive Landfill 

A soil gas survey will be conducted at 10 locations within the boundary of the inactive landfill 

areas (Figure 5-2). The location of these soil gas sampling points will be biased toward the 

source area targets and the crest of the landfill where landfill gas should accumulate, if present. 

These sampling points will be 4riven to a depth of approximately 3 feet below ground surface 

using standard soil gas sampling techniques. Soil gas samples will be obtained from each 

location by evacuating the soil gas from the sampling probe with a pump and directing the gas 

sample into a Tedlar bag or Summa canister. The gas samples will be submitted for laboratory 

analysis of landfill gas parameters, which are listed in Table 5-2. The sampling points will be 

abandoned by backfilling the annulus with bentonite. The results from this investigation will 

provide a preliminary indication of landfill gas chemistry and will provide data for the CSM. 

Investigation of Potential Landfill Gas Migration Along The We stem Boundary of The Inactive 
Landfill . 

Landfill gas has the potential to migrate along the western side of the inactive landfill near St. 

Charles Rock Road. To address this issue, a soil gas survey will be conducted along the access 

road on the west side of the inactive landfill to determine whether gas migration may be 

occurring. Soil gas sampling points will be advanced every 250 feet along this edge of the 
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landfill (approximately ten sampling locations, Figure 5-2). This soil gas survey is intended to 

provide qualitative information only. This investigation will use a combustible gas indicator to 

measure gas concentrations. The soil gas barhole probes will be advanced to a depth of 

approximately 3 feet below ground surface before a sample is withdrawn. 

5.2.2.3 Investigation of Potential Petroleum Impacts Near Well MW-F2 

Previous investigations have shown that landfill gas near monitoring well MW-F2 may have been 

impacted by petroleum products. To address this issue, a subsurface investigation will be 

conducted to determine the extent and magnitude of the impacts. The investigation will include 

the following components: 

1) Installation of piezometer PZ-303-AS; 

2) Completion of four borings to characterize soil impacts; 

3) Installation of a leachate riser; and, 

4) Soil, leachate, and groundwater sampling. 

Piezometer PZ-303-AS will be installed adjacent to well MW-F2 and will be constructed using 

the methodology presented in Section 5.2.4. The piezometer is intended to monitor the water 

table interface and will be constructed to allow for monitoring of floating product (if present) 

as well as collection of groundwater samples. Four soil borings will be completed in the vicinity 

of PZ-303-AS as shown in Figure 5-3. These soil borings will be continuously sampled to 

termination at the water table, and one soil sample will be collected from each boring for 

laboratory analysis. The purpose of these borings is to evaluate the lateral extent of vadose zone 

impacts in this vicinity. 

A leachate riser will be installed at the top of the berm of the inactive landfill, near PZ-303-AS. 

The leachate riser will be installed to determine whether a source of the petroleum products 

observed at MW-F2 is present within the landfill. The leachate riser, LR-105 will be installed 

using the methods described earlier in this section. Samples of leachate from LR-105 and 
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groundwater samples from PZ-303-AS will be submitted for laboratory analysis of benzene, 

toluene, ethylbenzene, and xylenes (BTEX) as well as total petroleum hydrocarbons (TPH). The 

selected soil samples will also be submitted to the project laboratory for BTEX and TPH 

analyses. The results from this investigation will be reviewed to determine whether any 

additional investigation will be required to determine the source or extent of the petroleum 

impacts in this vicinity. 

5.2.2.4 Evaluation of Impacts to Groundwater 

As part of the effort to define source areas it will be important to determine whether industrial 

waste disposal on-site may have impacted groundwater quality. As described in Section 4.2.4, 

a groundwater quality monitoring network will be proposed to EPA following completion of the 

initial hydrogeologic investigation for OU-2. One of the primary objectives of this monitoring 

network will be to provide an adequate monitoring network downgradient of the identified source 

areas. Thus, the final groundwater monitoring network will be designed to provide data on the 

potential for industrial leachate to have impacted groundwater quality onsite and address the 

potential for a leachate plume to migrate beyond the site boundary. Both of these design 

objectives for the groundwater monitoring network must be met to determine whether the site 

remedy should address groundwater remediation onsite and/or offsite. 

5.2.3 Characterize Site Surface Water Hydrologic Conditions 

In order to adequately characterize hydrologic conditions in the site vicinity it will be necessary 

to define drainage patterns, assess the relationship_ between surface water and groundwater, and 

evaluate the potential for site drainage features to impact the identified surface water bodies. 

This task will be accomplished by completion of the following activities: 

1) Evaluation of the monitoring records for NPDES permitted discharges; 

2) Evaluation of climatic data, river stage data, water quality records for the 
Missouri River and any other regional surface water quality records; 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

5-10 
Rev. 0 

943-2848 

3) Evaluation of hydraulic head data from the hydrogeologic investigation to 
determine the potential for groundwater discharge to surface water 
bodies; and, 

4) Establish staff gauges at significant surface water bodies in the site vicinity, and 
monitor water level on a monthly basis. 

5.2.4 Characterization of Site Hydrogeology 

Groundwater beneath the site exists in alluvial deposits and bedrock. Bedrock is the uppermost 

saturated unit in the eastern portion of the site. In the western portion of the site, saturated 

alluvium overlies the bedrock. Previous hydrogeologic investigations have focused primarily 

on alluvial groundwater conditions, but have not yielded complete information regarding 

horizontal flow directions, vertical hydraulic gradients or groundwater velocity. In addition. 

previous groundwater investigations have not fully addressed hydrogeologic conditions in the 

bedrock. 

Data from previous investigations suggest that the regional groundwater flow is northwesterly 

towards the Missouri River. Modification of the local topography from quarrying and landfilling 

may have impacted surface water drainage and pre-existing groundwater recharge areas, which 

has likely impacted local groundwater flow conditions in the alluvial and upper bedrock aquifers. 

For example, leachate collection in the active landfill is designed to maintain a gradient into the 

landfill from the surrounding bedrock. The current network of monitoring wells is not sufficient 

to adequately determine local groundwater flow direction in the vicinity of OU-2. 

During the RI, the hydrogeologic framework beneath the site will be characterized by installing 

piezometers in the alluvial aquifer and in the bedrock. Aquifer characteristics will be determined 

by conducting slug tests and packer tests. Horizontal flow directions and possible vertical 

gradients will be identified by water level measurements in proposed piezometers and selected 

existing monitoring wells. Only monitoring wells determined by an OU-1 well survey to be 

reliable will be used. 
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The hydrogeologic investigation will also define the physical characteristics of the alluvial and 

bedrock aquifers beneath the site. Specifically, the drilling program will allow for accurate 

characterization of stratigraphic units including features such as facies changes, bedrock 

topography, geologic structural features and hydraulic properties of these units. 

The proposed piezometers to be installed as part of OU-2 activities will be installed to EPA and 

MDNR standards for installation of groundwater monitoring wells, which will permit the use 

of a subset of these piezometers for the groundwater quality monitoring network. The ground 

water quality monitoring network will be proposed to EPA in a technical memorandum following 

the initial characterization of site hydrogeologic conditions. 

5.2.4.1 Initial Hydrogeologic Characterization 

To conduct the initial hydrogeologic investigation, a significant investigative program will be 

undertaken. The first step of this investigation will be installation of a series of clustered 

piezometers to evaluate groundwater flow directions in each principal stratigraphic unit to 

determine physical characteristics and hydraulic relationships. 

The piezometers to be installed during the RI will be designated 11 100-, 11 11 200-, 11 and 11 300- 11 

series. The 11 100- 11 and 11 200- 11 series piezometers will characterize the bedrock (Salem/St. 

Louis, Warsaw, and Keokuk Formations, if encountered) and the alluvium across the eastern 

part of the site. The "300-" series piezometers will characterize the bedrock (Salem/St.Louis 

Formation) and the alluvium across the western and southern parts of the site. The 11 100-, 11 

"200-," and "300-" series piezometers to be installed are shown in Figure 5-2. 

Piezometers will be labeled with a prefix "PZ" and will include a suffix designation specific to 

the formation being monitored. An "A 11 suffix will be used if the piezometer is completed into 

the alluvium. An "S" suffix will be used if the piezometer is completed into the Salem\St. Louis 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

5-12 
Rev. 0 

943-2848 

Limestone. A suffix "K" will be used if the piezometer is completed into the Keokuk 

Limestone. An additional suffix will designate whether the piezometer is completed into the 

shallow (i.e., "S"), intermediate (i.e., "I"), or deep (i.e., "D") portion of the aquifer. 

Four borings will be completed into the limestone sequence below the shales of the Warsaw 

Shale (assumed to be Keokuk Formation); 4 borings will be completed at the bottom of the 

Salem/St. Louis Limestone; .23 borings will be completed at the top of the Salem/St. Louis 

Limestone. Sixteen borings will be drilled in the alluvium, of which 10 will be completed at 

the water table, 4 will be completed in the intermediate portion of the aquifer, and 2 of the 

borings will be completed at the bottom of the aquifer. The relatively high number of borings 

intended for the Salem/St. Louis Limestone reflects the lack of existing data for this aquifer. 

The alluvial aquifer has been well-characterized and does not require significant additional data. 

The rationale for each of the proposed borings and their designations is presented below. The 

borings are grouped by clusters where appropriate. 

PZ-100-SS 

PZ-100-SD 

PZ-100-KS 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. PZ-100-SS is intended to be used in 
conjunction with PZ-115-SS and PZ-208-SS in triangulation of water 
levels along the northern end of the sanitary landfill. 

Boring intended to be completed in the lower portion of the Salem/St. 
Louis Limestone. PZ-100-SD will be used in conjunction with PZ-100-SS 
and PZ-100-KS to determine vertical gradients along the northern end of 
the sanitary landfill. 

Boring intended to be completed into the limestone sequence below the 
shales of the Warsaw Shale (assumed to be Keokuk Formation). This 
boring will be continuously sampled during drilling and will be 
geophysically logged upon reaching total depth. PZ-100-KS will be used 
in conjunction with PZ-100-SS and PZ-100-SD to determine vertical 
gradients along the northern end of the sanitary landfill. 
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Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-101-SS is intended to be used in conjunction with PZ-
102-SS and PZ-200-SS in triangulation of water levels along the 
northeastern portion of the sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-102-SS is intended to be used in conjunction with PZ-
101-SS and PZ-200-SS in triangulation of water levels along the 
northeastern portion of the sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-103-SS is intended to be used in conjunction with PZ-
201-SS and PZ-202-SS in triangulation of water levels along the eastern 
portion of the sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. PZ-104-SS is intended to be used in 
conjunction with PZ-105-SS and PZ-203-SS in triangulation of water 
levels along the southeastern portion of the sanitary landfill. 

Boring intended to be completed in the lower portion of the Salem/St. 
Louis Limestone. PZ-104-SD will be used in conjunction with PZ-104-SS 
and PZ-104-KS to determine vertical gradients along the southeastern edge 
of the sanitary landfill. 

Boring intended to be completed into the limestone sequence below the 
shales of the Warsaw Shale (assumed to be Keokuk Formation). This 
boring will be continuously sampled during drilling and will be 
geophysically logged upon reaching total depth. A permanent surface 
casing will be placed in the borehole prior to drilling the upper shale 
sequence of the Warsaw Shale, to isolate the St. Louis and Salem 
Limestone units from the underlying limestone sequence of the Warsaw 
Shale and the Keokuk Limestone. PZ-104-KS will be used in conjunction 
with PZ-104-SS and PZ-104-SD to determine vertical gradients along the 
southeastern end of the sanitary landfill. 
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Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-105-SS is intended to be used in conjunction with PZ-
106-SS, PZ-204-SS and LCS-2 in triangulation of water levels near the 
active landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. PZ-106-SS is intended to be used in 
conjunction with PZ-105-SS, PZ-204-SS, and LCS-2 in triangulation of 
water levels near the active landfill. 

Boring intended to be completed in the lower portion of the Salem/St. 
Louis Limestone. PZ-106-SD will be used in conjunction with PZ-106.:.ss 
and PZ-106-KS to determine vertical gradients along the southern edge of 
the sanitary landfill. 

Boring intended to be completed 150 feet below the top of the Warsaw 
Shale (assumed to be into the Keokuk Formation). This boring will be 
continuously sampled during drilling and will be geophysically logged 
upon reaching total depth. A permanent surface casing will be placed in 
the borehole prior to drilling the upper shale sequence of the Warsaw 
Shale, to isolate the St. Louis and Salem Limestone units from the 
underlying sequence of the Warsaw Shale and the Keokuk Limestone. 
PZ-106~KS will be used in conjunction with PZ-106-SS and PZ-106-SD 
to determine ':'ertical gradients along the southern end of the sanitary 
landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-107-SS will be used in conjunction with PZ-106-SS, 
LCS-4, and PZ-205-SS in triangulation of water levels near the 
southwestern comer of the sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-108-SS is intended to be used in conjunction with PZ-
109-SS and PZ-206-SS in triangulation of water levels near the old 
quarry. 

Golder Associates 



April 1995 

PZ-109-SS 

PZ-110-SS 

PZ-111-SD 

PZ-111-KS 

PZ-112-AS 
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Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-109-SS is intended to be used in conjunction with PZ-
108-SS and PZ-206-SS in triangulation of water levels near the old 
quarry. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. The location of PZ-110-SS was selected to maintain an 
approximate 400 lineal foot spacing and to assist in defining the location 
of the edge of the alluvial valley. 

Boring intended to be completed in the lower portion of the Salem/St. 
Louis Limestone. No shallow boring is necessary at this cluster location 
because wells MW-FlS and MW-FlD already exist. PZ-111-SD will be 
used in conjunction with MW-F 1 S, MW -F 1 D, and PZ-111-K to determine 
vertical gradients along the western edge of the sanitary landfill. 

Boring intended to be completed into the limestone sequence below the 
shales of the Warsaw Shale (assumed to be Keokuk Formation). This 
boring will be continuously sampled during drilling and will be 
geophysically logged upon reaching total depth. PZ-111-KS will be used 
in conjunction with PZ-106-SD, MW-FlS, and MW-FlD to determine 
vertical gradients along the western edge of the sanitary landfill. A 
permanent surface casing will be placed in the borehole prior to drilling 
the upper shale sequence of the Warsaw Shale, to isolate the St. Louis and 
Salem Limestone units from the underlying sequence of the Warsaw Shale 
and the Keokuk Limestone. 

Shallow boring intended to be completed 10 feet below the water table in 
the alluvium. This boring will be continuously sampled during drilling. 
Alluvial boring intended to determine the potentiometric surface between 
the inactive landfill to the west and the sanitary landfill to the east. 

Shallow boring intended to be completed 10 feet below the water table in 
the alluvium. PZ-113-AS is intended to be used in conjunction with PZ-
207-AS and S-84 in triangulation of water levels between the demolition 
landfill and the sanitary landfill. 
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Boring intended to be completed at the base of the alluvium. PZ-113-AD 
will be used in conjunction with PZ-113-AS to determine vertical 
gradients between the demolition landfill and the sanitary landfill. 

Boring intended to be completed 50 feet into the Salem/St. Louis 
Limestone. This boring will be continuously sampled during drilling. 
PZ-113-SS will be used in conjunction with PZ-113-AS and PZ-113-AD 
to determine vertical gradients between the demolition landfill and the 
sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the alluvium. This boring will be continuously sampled during drilling. 
PZ-114-AS is intended to provide potentiometric surf ace data north of the 
sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-115-SS is intended to be used in conjunction with PZ-
100-SS and PZ-208-SS in triangulation of water levels along the northern 
end of the sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-200-SS is intended to be used in conjunction with PZ-
101-SS and PZ-102-SS in triangulation of water levels along the 
northeastern portion of the sanitary landfill. PZ-200-SS will also be used 
to determine landfill gas concentrations. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-201-SS is intended to be used in conjunction with PZ-
103-SS and PZ-202-SS in triangulation of water levels along the eastern 
portion of the sanitary landfill. PZ-201-SS will also be used to determine 
landfill gas concentrations. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-202-SS is intended to be used in conjunction with PZ-
103-SS and PZ-201-SS in triangulation of water levels along the eastern 
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portion of the sanitary landfill. PZ-202-SS will also be used to determine 
landfill gas concentrations. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-203-SS is intended to be used in conjunction with PZ-
104-SS and PZ-105-SS in triangulation of water levels along the 
southeastern portion of the sanitary landfill. PZ-203-SS will also be used 
to determine landfill gas concentrations. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-204-SS is intended to be used in conjunction with PZ-
105-SS, PZ-106-SS and LCS-2 in triangulation of water levels near the 
active landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the alluvium. PZ-205-AS will be used in conjunction with PZ-205-SS to 
determine vertical gradients near the southwestern comer of the sanitary 
landfill. 

Deep boring intended to be completed 50 feet into the Salem/St. Louis 
Limestone. This boring will be continuously sampled during drilling. 
PZ-205-SS will be used in conjunction with PZ-106-SS, PZ-107-SS, and 
LCS-4 in triangulation of water levels near the southwestern comer of the 
sanitary landfill. 

Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-206-SS is intended to be used in conjunction with PZ-
108-SS and PZ-109-SS in triangulation of water levels near the old 
quarry. 

Shallow boring intended to be completed 10 feet below the water table in 
the alluvium. This boring will be continuously sampled during drilling. 
PZ-207-AS is intended to define the hydrogeologic conditions between the 
demolition landfill and the sanitary landfill as well as to allow 
triangulation of water levels between the two landfills in conjunction with 
PZ-113-AS and S-84. 
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PZ-208-SS Shallow boring intended to be completed 10 feet below the water table in 
the Salem/St. Louis Limestone. This boring will be continuously sampled 
during drilling. PZ-208-SS is intended to be used in conjunction with PZ-
100-SS and PZ-115-SS in triangulation of water levels along the northern 
end of the sanitary landfill. 

PZ-300-AS,AI,AD One cluster of wells will be installed near the southern edge of the site, 
adjacent to wells D-91, 1-50, and S-80. This cluster will provide 
background groundwater quality data. 

PZ-300-SS One upper bedrock piezometer will be installed near wells D-91, 1-50, and 
S-80 to provide vertical gradient information between the alluvium and the 
bedrock in this background setting. 

PZ-301-SS One upper bedrock piezometer will be installed near the southern edge of 
the soil borrow area. This piezometer will provide supplemental 
background data for the upper and lower Salem/St. Louis Formation, 
respectively. 

PZ-302-AS,Al One cluster of piezometers will be installed near well S-75. This cluster 
will provide hydraulic head data immediately upgradient of the landfilled 
materials. 

PZ-303-AS This piezometer will be installed adjacent to MW-F2, which has exhibited 
petroleum odors. The shallow completion interval coincides with the 
shallow completion interval for MW-F2. 

PZ-304-AS,AI A cluster of piezometers will be installed along the western boundary of 
the site, near abandoned well 1-56. This cluster will be used to determine 
the hydraulic head near the Earth City stormwater retention feature, to 
compare water levels to leachate levels within the landfilled materials, and 
to determine vertical gradients at the edge of the facility. 

PZ-305-AS,AI A cluster of wells will be installed near the center of the site in an area 
identified as an underground storage tank (UST) site. This cluster will be 
used to triangulate water levels across the western portion of the site. 
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All piezometer boreholes will initially be drilled with a truck mounted rig equipped with at a 

minimum 3 114 inside diameter (l.D.) hollow stem augers (HSA) or solid stem augers (SSA) 

until the target depth or bedrock is encountered. The boreholes to be advanced into bedrock will 

be drilled with a minimum l.D. of 8 inches. Permanent surface casing will be placed in three 

deep boreholes (PZ-104-KS, PZ-106-KS, and PZ-111-KS) prior to penetrating through the upper 

shale sequence in the Warsaw Shale. 

Bedrock drilling will be accomplished with a truck mounted rotary rig capable of drilling with 

air or water. The rotary rock boring diameter will be a minimum I.D. of 6 inches. 

5.2.4.1.2 Sampling and Logging of Subsurface Material 

Soil Sampling and Logging 

Sampling of the alluvium will allow for direct observation of the overburden material beneath 

the site. This will allow for determining screen intervals and allow for the proper sizing of the 

sand pack. 

The deepest boring in each piezometer cluster will be sampled continuously by split-spoon 

samplers (alluvium and loess), and wireline samplers (bedrock). The borings to be sampled 

continuously are identified in Table 5-1. The overburden material descriptions will include 

geologic origin where appropriate, blow counts (if samplers are driven), and color (Munsell 

color chart). The overburden samples will be classified according to the Unified Soil 

Classification System using ASTM Methods D2487 and D2489 on standard geologic boring logs. 

Geologic boring logs will include overburden material descriptions, drilling and sampling 

methods, sample depth intervals, land surface elevations, and total depth of the boring. 
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Soil samples from the site borings will be archived for later geotechnical testing as described 

below. During borehole construction of the "300-" series alluvial monitoring wells, one soil 

sample corresponding to the screened interval will be obtained and analyzed for Total Organic 

Carbon (TOC). TOC data has a direct correlation to potential migration of dissolved organi1.; 

compounds and will therefore assist in determining transport via groundwater. 

In order to properly evaluate the geotechnical properties of the overburden materials, the 

following laboratory testing of selected overburden samples will be conducted: 

. . . .. .. ... . .. .... . . 

·•·AsTM.Method .. Estimated Number 

. Geote(!Juiicaj Testiilg •·•·• • 
.. Number of Tests .. 

Grain Size (Sieve and Hydrometer) D442 35 

Atterberg Limits D4318 35 

Moisture Content D2216 27 

Standard Proctor D698 4 

Remold Permeability D5084 2 

Undisturbed Permeability D5084 10 

Dry Density D2937 27 

The drilling logs, field data sheets, and logbooks generated during the hydrogeologic 

investigation will be copied for submittal as appendices in the site characterization report. 

Golder Associates 



April 1995 

Bedrock Sampling and Logging 

OU-2 RI/FS WORK PLAN 
5-21 

Rev. 0 
943-2848 

Bedrock characterization will be accomplished utilizing rock coring techniques. Coring will 

allow for precise stratigraphic control of the underlying bedrock and will define aquifer thickness 

and characteristics. Direct observation of the rock core samples allows identification of the 

geologic properties ·of the rock such as fracture zones which may behave as preferred 

groundwater flow pathways. Core samples will allow for selection of packer test intervals and 

determination of screen intervals. 

Geophysical Borehole Logging 

Geophysical logging of the four deep (i.e., approximately 350 feet deep) bedrock borings 

targeted for the limestone sequence below the shales of the Warsaw Shale (assumed to be 

Keokuk Formation) will assist in the hydrogeologic characterization. If core and cutting samples 

retrieved during drilling are insufficient to confidently define the aquifer lithology and thickness, 

a borehole geophysics program will be implemented. The hydrogeologic objectives of the 

borehole geophysical program will include correlation and definition of aquifer or other 

lithologic units; estimation of aquifer properties such as porosity and permeability; and an 

assessment of the physical properties associated with the materials surrounding the borehole. 

This would be in addition to proposed geotechnical testing described above. 

The borehole geophysical methods for this investigation may include, as necessary, natural 

gamma ray, caliper, resistivity, neutron, and gamma-gamma density. 

5.2.4.1.3 Piezometer Installation 

The piezometer screen intervals will enable delineation of the uppermost and underlying aquifers 

at the site. Based on current knowledge of the general hydrogeologic regime at the West Lake 

Landfill, it is anticipated that the shallow piezometer at each cluster east of the alluvial valley 

will be screened at the water table; the middle piezometer will be screened at the bottom of the 
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limestone aquifer (immediately above the Warsaw Shale); and the deep piezometer will be 

screened in limestone 20 feet below the shales of the Warsaw Shale. For clusters in the alluvial 

valley, it is anticipated that the shallow alluvial piezometer will be screened at the water table. 

the intermediate alluvial piezometer will be screened near the center of the aquifer, and the deep 

alluvial piezometers will be screened immediately above the limestone bedrock. The shallow 

bedrock piezometer will be screened approximately 50 feet into the limestone aquifer. Table 

5-1 lists the proposed piezometers, the corresponding aquifer to be monitored, and estimated 

depth of the piezometer. 

In general, piezometer screened intervals will be placed across the bottom 10 feet of each 

borehole. The exceptions will be for four proposed piezometers located east of the facility 

(PZ-200-SS, PZ-201-SS, PZ-202-SS, and PZ-203-SS), which will be constructed with a modified 

design. Specifically the screen will extend from approximately 10-feet below ground surface 

to approximately 10-feet below the water table. These piezometers may be used for both 

groundwater and gas monitoring purposes. 

In addition, the existing groundwater monitoring well 1201 near the active landfill will be 

modified and redesignated 1201-SS. This existing open hole completed well will be modified 

to a water table piezometer. The bottom of the existing well will be backfilled with grout 

consistent with Missouri well construction rules and appropriate EPA guidance. The estimated 

depth of 1201-SS will be 145 feet. 

Piezometer materials and installation will be in accordance with the Missouri and EPA accepted 

standards. The Missouri Well Construction Rule CSR 23-4.060 and appropriate EPA guidance 

will be followed, to provide opportunity to utilize selected piezometers as monitoring wells. 

The bedrock piezometers, due to their proposed depths, will be constructed of 2-inch diameter, 

10-feet long (minimum), 0.010-inch factory slotted, schedule 80 PVC screen. Flush thread 
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schedule 80 PVC riser pipe will be connected to the screen and will extend from 2 to 2.5 feet 

above the ground surface. The alluvial piezometers will be constructed identically, except 

schedule 40 PVC components will be used. 

5.2.4.1.4 Piezometer Surveying 

A land surveyor registered in the state of Missouri will determine the location and elevations of 

all piezometers. Borings will be located to the nearest 0.1 foot and elevations of the top of inner 

casings of the piezometers will be measured to 0.01 foot. All elevation measurements, grid 

patterns and coordinates must be established and used consistently throughout the investigation 

and referenced to North American Datum (NAD) 1983 and National Geodetic Vertical Datum 

(NGVD) 1929 or North American Vertical Datum (NAVD) 1988. 

Surveyed elevations and coordinates will be utilized in preparing geological contour maps and 

groundwater contour maps. 

5.2.4.1.5 Piezometer Development 

Piezometers will be developed in order to ensure that drilling fluids and solids are removed from 

the gravel pack and formation, and to ensure hydraulic communication between the well and the 

formation. 

All piezometers will be developed in accordance with the Missouri Well Construction Rule 

lOCSR 23-4.070 and appropriate EPA guidance. The piezometers will be developed by an 

electrically operated staged impeller submersible pump; a nitrogen-gas operated downhole 

bladder pump; a filtered compressed air system; a teflon, PVC, or stainless steel bailer; in 

conjunction with a fitted surge block. Water must move both in and out of the filter pack during 

development. 

Development water will be discharged into the on-site leachate retention pond. 
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Aquifer characteristics will be obtained for piezometers in order to provide a hydrogeologic 

conceptual model for the site. Aquifer testing will include packer tests in bedrock prior to 

piezometer completion, and slug tests in piezometers after completion. 

Constant Head Injection Packer Testing 

Constant head injection packer tests will be conducted in the four deep boring locations (PZ-100-

KS, PZ-104-KS, PZ-106-KS, and PZ-111-KS) prior to piezometer installation in order to 

determine horizontal flow velocity of the bedrock aquifer. Packer test intervals will be 

determined from visual observation of the bedrock core samples and from geophysical logs. 

Packer tests are anticipated to be conducted at fracture zones in the bedrock units, as well as 

relatively unfractured zones to provide an upper and lower limit to hydraulic conductivity. 

Slug Tests 

Slug tests will be conducted in all of the piezometers in order to evaluate the horizontal 

hydraulic conductivity of the formation adjacent to the screened interval. Slug tests will be 

performed by either the addition of a known volume of clean, distilled water to the piezometer, 

the addition of a decontaminated rod (slug) capable of creating a known rise in water level in 

the piezometer or the removal of a known volume of water. Slug tests will be performed once 

in each piezometer shortly after completion. Slug tests will continue until water levels have 

reached at least 80 percent of the static water. 
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Water level measurements will be made subsequent to installation of the piezometers. These 

data will be used to aid in defining the groundwater flow regime at the site. 

Water level measurements will be performed on the new piezometers and selected existing 

groundwater monitoring wells. 

A site-wide well integrity survey will be conducted as part of OU-1 RI/FS activities in order to 

determine which of the currently existing monitoring wells may be incorporated into the site 

monitoring network. The currently existing site wells which are deemed usable will also be 

incorporated in the site-wide water level survey. 

Monthly water level measurement will be performed beginning with completion of all 11 100- 11 

and "200-" series piezometers and continuing for 12 months after completion of all 11 300- 11 series 

piezometers. Concurrently, fluid levels will be obtained from the four leachate collection sumps 

(LCS-1 through LCS-4) in the active landfill, one leachate well (Q71), ten gas wells (W-1 

through W-10), and four gas collection manholes (GC-1 through GC-4). All fluid levels will 

be obtained on the same day, if possible. 

A precipitation gauge capable of measuring precipitation events greater than 0. 01 inch will be 

installed at an appropriate location on-site concurrent with, or prior to, installation of the 

piezometers. Data from the gauge will be used to interpret fluctuations in potentiometric level(s) 

on-site throughout the site characterization period. 

U.S. Army Corps of Engineers daily stream flow data for the Missouri River at St. Charles will 

be obtained for the same one-year period as the groundwater level measurements. 

At the conclusion of the physical portion of the hydrogeologic investigation a technical 

memorandum will be prepared providing the technical rationale for the proposed groundwater 
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quality monitoring network. This technical memorandum will identify the piezometers that will 

be used as monitoring wells as part of the site-wide monitoring network. 

5.2.5 Determine the Nature and Extent of Groundwater Contamination 

The nature and extent of groundwater contamination will be determined using the EPA approved 

groundwater monitoring network for the site. It is anticipated that the groundwater monitoring 

network will be comprised of selected existing site wells and new monitoring wells installed for 

the OU-1 RI, as well as selected piezometers from the hydrogeologic investigation for OU-2. 

Once the final groundwater monitoring network is installed and the wells are developed, two 

rounds of groundwater sampling will be conducted. The target period for these sampling rounds 

is provided in Section 7. The groundwater sampling rounds will be conducted using EPA and 

MDNR approved sampling methods. 

Groundwater samples from the first sampling round will be submitted to the project laboratory 

for the parameters specified in Table 4-3. Following evaluation of the first round data, a 

site-specific parameter list will be developed and proposed to EPA for the second round of 

ground water sampling. 

The proposed groundwater quality monitoring network will be designed to provide sufficient data 

to establish groundwater quality in the principal stratigraphic units at background locations as 

well as areas located downgradient of the identified source areas onsite. The results of the 

hydrogeologic investigation and the groundwater monitoring program will be evaluated to 

determine potential contaminant migration pathways in the two principal stratigraphic units and 

the potential for leachate from the identified source areas to have impacted groundwater quality 

in the site vicinity. This evaluation will also evaluate the potential for groundwater quality 

impacts to affect su~ace water bodies. 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

5-27 
Rev. 0 

943-2848 

5.2.6 Determine the Nature and Extent of Surface Water. Seep and Sediment Contamination 

To determine the extent of surface water and sediment contamination, it will be necessary to 

undertake field sampling activities. The following are the principal tasks and methods that will 

be used to complete this sampling program. 

1) Conduct a seep survey to determine the location of flowing seeps. According to 
the Dictionary of Scientific and Technical Terms (Parker, 1994), a seep is defined 
as an area, generally small, where water (or leachate) percolates slowly to the 
land surface. The seep survey will be conducted once, after a 0.1-inch in 
24-hour storm event, and identify up to ten seeps. Each seep location will be 
staked, photo-documented and assigned a unique sample location code (SP-01. 
etc.). Seep discharge at each of the defined seep locations will be estimated at 
the time of the sampling event. 

2) Collect one water sample and one sediment sample from each of the defined seep 
locations. Sample collection methods will comply with EPA protocols. These 
samples will be submitted to the project laboratory for analysis of the parameters 
shown on Tables 4-2 and 4-3. 

3) Collect one surface water and sediment sample from two of the Earth City Stonn 
Water Retention Ponds (southwes~ of the inactive landfill, and south of the 
monitoring well cluster consisting of S-80, 1-50, and D-91) and submit these 
samples to the project laboratory for analysis of the parameter list specified in 
Tables 4-2 and 4-3. 

Following review of the laboratory results an assessment will be made to determine whether 

additional sampling may be required. 

5. 2. 7 Determine the Nature and Extent of Air Impacts 

To determine the potential for landfill gas to impact air quality, a specific program will be 

undertaken as part of the RI field activities. More specifically, air quality will be monitored and 
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recorded at each investigative location and sampling point using a combustible gas indicator and 

an FID. The results from the air quality monitoring program will be evaluated on an ongoing 

basis to determine whether significant landfill gas concentrations are being observed during field 

work. 

The results from the air monitoring program will be evaluated in the RI to determine the 

potential for adverse impact from landfill gas. 

5. 2. 8 Site Characterization Deliverables 

As described in Section 4.2.5, the results of the physical characterization portion of the 

hydrogeologic investigation and recommendations for the final groundwater monitoring network 

will be submitted to EPA as part of the Physical Characterization Technical Memorandum. A 

preliminary Site Characterization Summary Report will be prepared and submitted to EPA prior 

to preparation of the Baseline Risk Assessment by EPA. The RI Report will be prepared once 

the Baseline Risk Assessment has been received from EPA. Following are the deliverables that 

will be submitted to EPA following completion of the RI field activities. 

5.2.8.1 Site Characterization Summaa Report 

The Site Characterization Summary Report will review the investigative activities that have taken 

place, and describe and display data documenting the location and characteristics of surface and 

subsurface features. This report will provide data concerning impacted media, including the 

location, types and concentrations of contaminants. A preliminary interpretation of potential 

sources of the detected contamination as well as potential contaminant migration pathways will 

also be provided. 
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An RI report will be prepared and submitted to EPA for review and approval. The RI report 

will summarize the results of field activities to characterize the site, sources of contaminants, 

nature and extent of contaminants, associated impacts, and the fate and transport of the 

contaminants. 

5. 3 Task 3: Treatability Studies 

The application of the presumptive remedy for OU-2 may require one or more response actions 

that would include a treatment component; e.g., leachate treatment, groundwater treatment, or 

landfill gas treatment. In addition, if the results of the RI indicate that environmental media not 

covered under the presumptive remedy present significant risks to human health or the 

environment, treatment may be required. 

Following completion of the Final RI Report, a technical memorandum analyzing the need for 

treatability studies will be prepared and submitted to EPA. If treatability studies are required 

for this project, the following submittals would be prepared for EPA's review and approval: 

... Identification of Candidate Technologies Memorandum; 

... Treatability Testing Work Plan; 

... Treatability Study Sampling and Analysis Plan; 

... Treatability Study Site Health and Safety Plan; and, 

... Treatability Study Evaluation Report. 

The scope of these potential additional submittals and schedule are presented in the AOC SOW. 
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The Feasibility Study will conform to Section 121 of SARA, the NCP as amended (March 

1990), the FS guidance as amended, and relevant State and Federal policies. The FS will consist 

of the following three tasks: 

... Task 4 - Development and Screening of Remedial Alternatives; 

... Task 5 - Detailed Analysis of Remedial Alternatives; and, 

... Task 6 - Feasibility Study Report. 

5.4.1 Task 4: Development and Screening of Remedial Alternatives 

This task constitutes the first stage of the PS and is comprised of nine interrelated subtasks. The 

goal is to develop and evaluate remedial alternatives, each of which would achieve the remedial 

objectives, for additional screening and review. The results of the streamlined risk assessment 

will be considered throughout the evaluation process. 

As discussed previously, the AOC indicates that the Presumptive Remedy for CERCLA 

Municipal Landfills (1993a) will be the response action. The presumptive remedy for CERCLA 

municipal landfills relates primarily to containment of the landfill mass and collection and/or 

treatment of landfill gas. In addition, measures to control landfill leachate and affected 

groundwater at the perimeter of the landfill may be implemented as part of the presumptive 

remedy. For those impacted environmental media not covered under the presumptive remedy. 

remedial alternatives will be developed. Additional remedial alternatives may be developed and 

screened to address any potential hot spots identified during the RI. This development and 

analysis will also follow recommendations provided in EPA presumptive remedy guidance. As 

part of this process, the "no action" alternative will be included in the list of potential remedial 

alternatives. 

Golder Associates 



April 1995 
OU-2 RI/FS WORK PLAN 

5-31 
Rev. 0 

943-2848 

The following nine subtasks define the sequence of activities and submittals that will comprise 

this FS work task. 

Subtask 4a: 

Develop Remedial Alternatives. A range of appropriate waste management 
options will be developed that ensure protection of human health and the 
environment. This development will occur concurrently with site 
characterization. 

Subtask 4b: 

Refine and Document Remedial Action Objectives. Site-specific remedial 
action objectives will be reviewed and modified, if necessary. The revised site­
specific remedial action objectives shall be documented in a technical 
memorandum entitled Refined Remedial Action Objectives that will be reviewed 
and approved by EPA. The refined remedial action objectives shall specify the 
contaminants and media of interest, exposure pathways and receptors, and an 
acceptable contaminant level or range or levels (at particular locations for each 
exposure route). 

Subtask 4c: 

Develop General Response Actions. General response actions will be developed 
for each medium of interest defining containment, treatment, excavation, 
pumping, or other actions, singly or in combination, to satisfy the remedial action 
objectives. 

... Subtask 4d: 

Identify Areas or Volumes of Media. Areas of volumes of media to which 
general response actions may apply will be identified. 

... Subtask 4e: 

Identify and Screen Remedial Technologies. Technologies applicable to each 
general response action will be identified and evaluated to eliminate those that 
cannot be implemented. The general response actions will be refined to specify 
remedial technology types. Technology process options for each of the 
technology types will be identified either concurrent with the identification of 
technology types, or following the screening of the considered technology types. 
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Process options will be evaluated on the basis of effectiveness, implementability, 
and cost factors to select and retain one or, if necessary, more representative 
processes for each technology type. The reasons for eliminating alternatives will 
be specified. 

.. Subtask 4f: 

Assemble Alternatives. Selected representative technologies will be assembled 
into alternatives for each affected medium. Together, all of the alternatives will 
represent a range of treatment and containment combinations that will address site 
remediation. The reasons for eliminating alternatives during the preliminary 
screening process will be specified. 

.. Subtask 4g: 

Refine Alternatives. The remedial alternatives will be refined, taking into 
account contaminant volume, proposed process, and sizing of critical unit 
operations. Site-specific remediation objectives for each chemical in each 
medium will also be modified as necessary to incorporate any applicable risk 
assessment information presented in the Baseline Risk Assessment report. 
Additionally, action-specific ARARs will be updated as necessary. 

Subtask 4h: 

Conduct Screening Evaluation of Each Alternative. The final screening 
process will be performed based on short and long-term aspects of effectiveness, 
implementability, and relative cost. Generally, this screening process is only 
necessary when there are many feasible alternatives available for detailed 
analysis. If necessary, the screening of alternatives shall be conducted to assure 
that only the alternatives with the most favorable composite evaluation of all 
factors are retained for further analysis. As appropriate, the screening shall 
preserve the range of treatment and containment alternatives that was initially 
developed. The range of remaining alternatives will include options that use 
treatment technologies and permanent solutions to the maximum extent 
practicable. 

.. Subtask 4i: 

Alternatives Development and Screening Deliverables. A report entitled 
Development and Screening of Remedial Alternatives will be prepared 
summarizing the work performed in and the results of each task above, including 
an alternatives array summary for EPA review and approval. This deliverable 
at a minimum will document the methods, rationale, summary of the assembled 
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alternatives and their related action-specific ARARs, and results of the 
alternatives screening process including the identification of the action-specific 
ARARs for the alternatives that remain after screening. 

5.5 Task 5: Detailed Analysis of Remedial Alternatives 

The remedial alternatives identified above will be subjected to a detailed analysis as part of the 

FS. The FS will be_prepared after the RI and risk assessment are completed, and will be based 

upon the results of these studies. As previously discussed, the RI/FS is an iterative process and 

additional RI work may be warranted as the FS progresses. 

A detailed analysis of remedial alternatives will be conducted consisting of an analysis of each 

option against a set of nine evaluation criteria and a comparative analysis of all options using 

the same evaluation criteria as a basis for comparison. 

5.5.1 Apply Nine Criteria and Document Analysis 

The following nine evaluation criteria will be applied to the assembled remedial alternatives: 

~ Overall protection of human health and the environment; 

~ Compliance with ARARs; 

~ Long-term effectiveness and permanence; 

~ Reduction of toxicity, mobility, or volume through treatment; 

~ Short-term effectiveness; 

~ Implementability; 

~ Cost; 

~ State acceptance; and, 

~ Community acceptance. 
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... A description of the alternative that outlines the waste management strategy 
involved and identifies the key ARARs associated with each alternative; and, 

... A discussion of the individual criterion assessment. 

5.5.2 Compare Alternatives Against Each Other and Document the Comparisons of 
Alternatives 

A comparative analysis will be performed between the remedial alternatives by using the nine 

evaluation criteria as a basis of comparison. Identification and selection of the preferred 

alternative are reserved by EPA. A technical memorandum entitled Comparison of Remedial 

Alternatives will be submitted to EPA for review and approval which provides a comparative 

analysis of the alternatives. 

5.6 Task 6 - Detailed Analysis Deliverables Feasibility Study CFS) Report 

A Draft PS Report will be prepared for EPA review and comment. This report, as ultimately 

adopted or amended by EPA, provides a basis for remedy selection by EPA and documents the 

development and analysis of remedial alternatives. The Interim Final Guidance for Conducting 

Remedial Investigations and Feasibility Studies Under CERCLA (OSWER Directive 9355.3-01, 

· October 1988) will be utilized for an outline of the report format and the required report content. 

A Final PS report will be prepared which will incorporate EPA comments. This Final FS 

Report will be submitted for EPA approval. 

5. 7 Feasibility Study Data Collection 

To facilitate initiation of Feasibility Study activities, a landfill cap investigation will be 

undertaken during the Remedial Investigation field program to obtain data that will be useful for 

evaluation of remedial alternatives. The landfill cap investigation program will determine the 
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existing cap thickness and its physical properties over the inactive landfill. The data collection 

program will be performed using a hand auger to collect soil samples for geotechnical testing 

as well as measurement of existing cap thickness. The investigative program will be conducted 

using a 200-foot grid spacing over the capped area of the inactive landfill (Figure 5-5). Data 

obtained from this investigation will be useful in establishing parameters for HELP modeling 

(i.e., potential leachate generation), as well as for development and evaluation of remedial 

alternatives for the site. 
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Aquire~ 
to be 

Piezometer · · . Characterjied 

PZ-100-SS Salem/St. Louis Limestone 

PZ-100-SD Salem/St. Louis Limestone 

PZ-100-KS Keokuk Limestone* 

PZ-101-SS Salem/St. Louis Limestone 

PZ-102-SS Salem/St. Louis Limestone 

PZ-103-SS Salem/St. Louis Limestone 

PZ-104-SS Salem/St. Louis Limestone 

PZ-104-SD Salem/St. Louis Limestone 

PZ-104-KS Keokuk Limestone* 

PZ-105-SS Salem/St. Louis Limestone 

PZ-106-SS Salem/St. Louis Limestone 

PZ-106-SD Salem/St. Louis Limestone 

PZ-106-KS Keokuk Limestone* 

PZ-107-SS Salem/St. Louis Limestone 

PZ-108-SS Salem/St. Louis Limestone 

PZ-109-SS Salem/St. Louis Limestone 

PZ-110-SS Salem/SI. Louis Limestone 

TABLE 5-1 

RATIONALE OF PROPOSED PIEZOMETERS 
REMEDIAL INVESTIGATION 

.• zone ••.Estimated .. 
··•··•.··.to be .. I>¢pth. 

.. .. 

.... 

(Feet) .·.·.Characterized · · · Sampling Requiremenl:S 

Water Table 150 Continuous from 140 to 150' 

Bottom of Aquifer 263 Continuous from 253 to 263' 

Top of Aquifer 353 Continuous 

Water Table 140 Continuous 

Water Table 145 Continuous 

Water Table 145 Continuous 

Water Table 155 Continuous from 145 to 155' 

Bottom of Aquifer 243 Continuous from 233 to 243' 

Top of Aquifer 333 Continuous 

Water Table 170 Continuous 

Water Table 165 Continuous from 155 to 165' 

Bottom of Aquifer 199 Continuous from 189 to 199' 

Top of Aquifer 289 Continuous 

Water Table 140 Continuous 

Water Table 135 Continuous 

Water Table 135 Continuous 

Water Table 138 Continuous 

* or limestone sequence below the shales of the Warsaw Shale. See text for discussion. 
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Estioiated · • Estimated • · · E!ithraated • 
.. 

··. Bedrock • .. Depth to Alluvial . .. 

• Interval • Intenral •·· Gr:oundwater 

0-80' 80-150' 140' 

0-80' 80-263' 140' 

0-80' 80-353' 140' 

0-65' 65-140' 130' 

0-60' 60-145' 135' 

0-40' 40-145' 135' 

0-25' 25-155' 145' 

0-25' 25-243' 145' 

0-25' 25-333' 145' 

0-20' 20-170' 160' 

0-30' 30-165' 155' 

0-30' 30-199' 155' 

0-30' 30-289' 155' 

0-50' 50-140' 130' 

0-35' 35-135' 125' 

0-50' 50-135' 125' 

0-65' 65-138' 128' 
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... 

Aquiferc · 
. . . 

to be· . .. 

· • Piezometer . Characterized •. •. · 

PZ-111-SD Salem/St. Louis Limestone 

PZ-111-KS Keokuk Limestone* 

PZ-112-AS Alluvium 

PZ-113-AS Alluvium 

PZ-113-AD Alluvium 

PZ-113-SS Salem/St. Louis Limestone 

PZ-114-AS Alluvium 

PZ-115-SS Salem/St. Louis Limestone 

PZ-200-SS Salem/St. Louis Limestone 

PZ-201-SS Salem/St. Louis Limestone 

PZ-202-SS Salem/St. Louis Limestone 

PZ-203-SS Salem/St. Louis Limestone 

PZ-204-SS Salem/St. Louis Limestone 

PZ-205-AS Alluvium 

PZ-205-SS Salem/St. Louis Limestone 

PZ-206-SS Salem/St. Louis Limestone 

PZ-207-AS Alluvium 

TABLE 5-1 

RATIONALE OF PROPOSED PIEZOMETERS 
REMEDIAL INVESTIGATION 

· Esthna~d • . Zone . 
·. to be •••··•· Depth ... . 

. Characterized ······(Feet) .. •.•· .sampling Requirements 

Bottom of Aquifer 205 Continuous from 195 to 205' 

Top of Aquifer 295 Continuous 

Water Table 35 Continuous 

Water Table 35 Continuous from 25 10 35' 

Bottom of Aquifer 90 Continuous from 80 to 90' 

50' into Bedrock 140 Continuous 

Water Table 30 Continuous 

Water Table 130 Continuous 

Water Table 130 Continuous 

Water Table 130 Continuous 

Water Table 130 Continuous 

Water Table 170 Continuous 

Water Table 155 Continuous 

Waler Table 35 Continuous from 25 to 35' 

50' into Bedrock 105 Continuous 

Water Table 125 Continuous 

Waler Table 40 Continuous 

* or limestone sequence below the shales of the Warsaw Shale. See text for discussion. 
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.. 

&thnated•· ····Es~ated< Estimated 
. Alluvial·· Bedrock .. Depth to ... 

. liitervaI liitervitl Growldw.i,ter 

0-65' 65-205' 24' 

0-65' 65-295' 24' 

0-35' -- 25' 

0-35' - 25' 

0-90' - 25' 

0-90' 90-140' 25' 

0-30' -- 20' 

0-65' 65-130' 120' 

0-75' 75-130' 120' 

0-50' 50-130' 120' 

0-25' 25-130' 120' 

0-20' 20-170' 150' 

0-30' 30-155' 145' 

0-35' -- 25' 

0-50' 50-105' 25' 

0-50' 50-125' 115' 

0-40' -- 30' 
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. Piezometer 

PZ-208-SS 

PZ-300-AS 

PZ-300-AI 

PZ-300-AD 

PZ-300-SS 

PZ-301-SS 

PZ-302-AS 

PZ-302-AI 

PZ-303-AS 

PZ-304-AS 

PZ-304-AI 

PZ-305-AS 

PZ-305-AJ 

Aquifer .·. 
to be 

Characteriied ·.•· 

Salem/St. Louis Limestone 

Alluvium 

Alluvium 

Alluvium 

Salem/St. Louis Limestone 

Salem/St. Louis Limestone 

Alluvium 

Alluvium 

Alluvium 

Alluvium 

Alluvium 

Alluvium 

Alluvium 

TABLE 5-1 

RA TIO NALE OF PROPOSED PIEZOMETERS 
REMEDIAL INVESTIGATION 

•Zone•·· 
to be 

Cbaracteriied .. 

Water Table 

Water Table 

Intermediate Ponion of Aquifer 

Bottom of Aquifer 

Top of Aquifer 

Top of Aquifer 

Waler Table 

.Intermediate Ponion of Aquifer 

Waler Table 

Waler Table 

lntermedia1e Portion of Aquifer 

Waler Table 

Intermediale Portion of Aquifer 

.. 

El!timated 
peptb 
(Feet). · 

130 

30 

40 

50 

155 

155 

15 

35 

20 

20 

50 

30 

55 

.. . . 

.. sain[Jling · Require~ts 

Continuous 

Continuous 

Continuous from 30 to 40' 

Continuous from 40 co 50' 

Continuous from 50 to 155' 

Continuous 

Continuous 

Continuous from 15 10 35' 

Continuous 

Continuous 

Continuous from 20 to 50' 

Continuous 

Continuous from 30 10 55' 

* or limestone sequence below the shales of the Warsaw Shale. See text for discussion. 

April l lJ95 
Page 3 of 1 

Golder Associates 

REV.O 

&timated ·&tiinated .. ·. ·&tirnatecl •. 
Alluvial Bedrock peptb to · ·. 
Interval Intervill ·• Groundwater . 

0-80' 

0-30' 

0-40' 

0-50' 

0-50' 

0-10' 

0-15' 

0-35' 

0-20' 

0-20' 

0-50' 

0-30' 

0-55' 

80-130' 

50-155' 

10-155' 

120' 

25' 

25' 

25' 

145' 

145' 

10' 

10' 

15' 

15' 

15' 

25' 

25' 
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TABLE 5-2 

LANDFILL GAS ANAL YTE LIST 

·.•·Risk Based Criteria:forAmbient•Air ·. 

• · . · . . · · · Risk == lE--04 · 
··:=·, ... : . .. 

·:.:Pllrametet;,: .. ·· 
Dichlorodifluoromethane (Freon 12) 

Chloromethane 

Air .· 
(ug/mJ). · 

99 

HQ= 1 
Air 

(ug/m3) 

210 

1,2-Dichloro-l, 1,2,2,-Tetrafluoroethane (Freon 114) 

Vinyl Chloride 

no values provided 

Bromomethane 

Chloroethane 

Trichloroflouromethane (Freon 11) 

1, 1-Dichloroethene 

Carbon Disulfide 

1, l ,2-Trichloro-1,2,2-Trifluoroethane (Freon 113) 

Acetone 

Methylene Chloride 

Trans-1,2-Dichloroethene 

1, 1-Dichloroethane 

Vinyl Acetate 

cis-1, 2-Dichloroethene 

2-Butanone (Methyl Ethyl Ketone) 

Chloroform 

I , 1, I -Trichlorethane 

Carbon Tetrachloride 

Benzene 

1,2-Dichloroethane 

Trichloroethene 

1,2-Dichloropropane 

Bromodichloromethane 

1, 3-Dichloropropene (Surrogate for cis-) 

4-Methyl-2-Pentanone (Methyl lsobutyl Ketone) 

Toluene 

1,3-Dichloropropene (Surrogate for trans-) 

1, 1,2-Trichloroethane 

Tetrachloroethene 

2-Hexanone (Methyl Butyl Ketone) 

Bibromochloromethane 

1,2-Dibromoethane 

Chlorobenzene 

Ethyl benzene 

Page 1 of 2 
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2.1 

5.2 

10000 

730 

3.6 

IO 

31000 

370 

380 

73 

520 

210 

37 

1000 

7.8 

1000 

12 

22 

6.9 

100 

9.2 

10 

4.8 

84 

420 

4.8 

11 

310 

no values provided 

7.5 

0.81 

21 

1000 

REV.O 
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p-Xylene 

m-Xylene 

o-Xylene 

Styrene 

Bromoform 

TABLE 5-2 

LANDFILL GAS ANAL YTE LIST 

: .. Risk Based' Criteria·for Ambient.Air 

.· ·:" 

:'~eter'·. 

. . . . · Risk . '= lE--04 

Air 
(ug/m3) •. 

160 

3.1 

3.7 

HQ= 1 
Air 

(ug/m3) 

310 
730 
730 
1000 

1, 1,2,2-Tetrachloroethane 

Benzyl Chloride 

4-Ethyltoluene 

1,3,5-Trimethylbenzene 

l ,2,4-Trimethylbenzene 

l, 3-Dichlorobenzene 

no values provided 

l.5 

l.8 

320 
1, 4-Dichlorobenzene 

1,2-Dichlorobenzene 

1,2,4-Trichlorobenzene 

Hexachlorobutadiene 

26 

8.1 

SOURCE: Risk-Based Concentration Table, Fourth Quarter 1994 
(EPA Region III, Roy L. Smith) 
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April 1995 

6.0 SCHEDULE 

OU-2 Rl/FS WORK PLAN 
6-1 

Rev. 0 
943-2848 

Figure 6-1 presents the schedule proposed for the RI/FS, constructed in terms of elapsed 

calendar days from the approval of this Work Plan. For purposes of completing this schedule, 

an approximate 45-day time frame was assumed for EPA review of reports. As is apparent on 

the schedule, certain tasks are dependent on that approval and cannot commence until receipt 

of such approval. Based on the actual time frames required by the EPA for review of these 

documents, the schedule will have to be revised accordingly. A revised schedule will be 

submitted to the EPA with the Monthly Progress Reports, as appropriate. Schedule dates for 

completion of field activities or the submission of deliverables which fall on weekends or 

holidays will be .effective on the following business day. Activities that are weather/climate 

dependent (e.g., surface water sampling) may be delayed until suitable weather conditions occur. 

If this results in schedule changes, the EPA will be advised of the necessity for such changes. 
I 

The AOC defines the duration of certain portions of the RI/FS work. Certain activities 

described in the AOC will be conducted only if determined to be necessary based on evaluatiop.s 

of data generated as the RI progresses. The schedule presented in Figure 6-1 assumes that none 

of these additional activities will be required. Additionally, certain activities, such as EPA 

development of the baseline risk assessment and document review, are not under the control of 

Laidlaw Waste Systems (Bridgeton), Inc. Assumed timeframes for these activities are provided 

in the schedule depicted in Figure 6-1; deviations from these assumptions may result in a change 

in the schedule of activities. Table 6-1 summarizes timeframes, deliverable documents, and 

EPA actions. 

Golder Associates 



OU-2 RI/FS WORK PLAN REV. 0 

TABLE 6-1 

DELIVERABLE SCHEDULE SUMMARY 

>·< · · \ Delite;~bfo .•.•.••.... ·• · . Submittal Date ·.,. 

Task I: Scoping 

Draft Work Plan1 60 days after December 14, 1994 (i.e., February 
12, 1995) 

Firial Work Plan2 45 days after receipt of 'EPA comments on the 
Draft Work Plan 

Draft Site Health and Safety Plan1 60 days after December 14, 1994 (i.e., February 
12, 1995) 

Final Site Health and Safety Plan2 45 days after receipt of EPA comments on the 
Draft Site Health and Safety Plan 

Draft Sampling and Analysis Plan3 45 days after receipt of EPA comments on the 
Draft Work Plan 

Final Sampling and Analysis Plan2 45 days after receipt of EPA comments on the 
Draft Sampling and Analysis Plan 

Interim Action Work Plan As necessary 

Task II: Site Characterization 

Monthly Progress Reports2 Monthly -

Physical Characterization Technical 60 days after completion of "300-" series 
Memorandum3 piezometers 

Site Characterization Summary 30 days after completion of water level 
Report3 monitoring 

Draft Remedial Investigation 60 days after receipt of the EPA's Baseline Risk 
Report2 Assessment 

Final Remedial Investigation 45 days after receipt of EPA comments on the 
Report2 Draft Remedial Investigation Report 

NOTES: 
* The schedule may change based on actual EPA review time. 
1. The submittal dates for these deliverables are defined by the AOC. 
2. The schedule for these deliverables is defined by the AOC. 
3. The schedule for these deliverables is not defined by the AOC and has been assumed. 
4. The completion of Task IV and Task V deliverables is dependent on receipt of the 

EPA' s Baseline Risk Assessment. 

April 1995 
Page 1 of 3 

Golder Associates 943-2848 
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Task III: 

TABLE 6-1 

DELIVERABLE SCHEDULE SUMMARY 

ne1iver~bte \ <c L. ) > / > < < Submittal Date•• . 

Treatability Studies (if necessary) 

REV. 0 

Treatability Studies Memorandum3 45 days after receipt of EPA comments on the 
Draft Remedial Investigation Report 

Identification of Candidate as necessary 
Technologies Memorandum 

Treatability Testing Work Plan as necessary 

Treatability Study Sampling and as necessary 
Analysis Plan 

Treatability Study Health and as necessary 
Safety Plan 

Treatability Study Evaluation as necessary 
Report 

Task IV: Development and Screening of Remedial Alternatives* 

Memorandum on Remedial Action 60 days after receipt of the EPA' s Baseline Risk 
Objectives2 Assessment 

Development and Screening of 30 days after EPA approval of the Memorandum 
Remedial Alternatives Technical on Remedial Action Objectives 
Memorandum3

•
4 

NOTES: 
* The schedule may change based on actual EPA review time. 
1. The submittal dates for these deliverables are defined by the AOC. 
2. The schedule for these deliverables is defined by the AOC. 
3. The schedule for these deliverables is not defined by the AOC and has been assumed. 
4. The completion of Task IV and Task V deliverables is dependent on receipt of the 

EPA' s Baseline Risk Assessment. 
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,. TABLE 6-1 

DELIVERABLE SCHEDULE SUMMARY 

>·····. < Deiitet~b1~> ) ····> •.•••·••··············.·.·. 
. . .·. 

·· Submittal Date 

Task V: Detailed Analysis of Remedial Alternatives* 

Draft Comparative Analysis 
Technical Memorandum3

•
4 

Final Comparative Analysis 
Technical Memorandum2

•
4 

Draft Feasibility Study Report3.4 

Final Feasibility Study Report2•
4 

NOTES: 

30 days after EPA approval of the Development 
and Screening of Remedial Alternatives 
Technical Memorandum 

45 days after receipt of the EPA comments on 
the Draft Comparative Analysis Technical 
Memorandum 

30 days after EPA approval of the Final 
Comparative Analysis Technical Memorandum 

45 days after receipt of the EPA comments on 
the Draft Feasibility Study Report 

* The schedule may change based on actual EPA review time. 
1. The submittal dates for these deliverables are defined by the AOC. 
2. The schedule for these deliverables is defined by the AOC. 
3. The schedule for these deliverables is not defined by the AOC and has been assumed. 
4. The completion of Task IV and Task V deliverables is dependent on receipt of the 

EPA's Baseline Risk Assessment. 
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The purpose of this section of the Work Plan is to define the administrative and institutional 

tasks necessary to support the remedial investigation at the West Lake Landfill. This section 

summarizes the responsibilities of the various participants, the organizational structure, and the 

project tracking and reporting procedures. 

7 .1 Project Organization and Responsibilities 

Laidlaw Waste Systems (Bridgeton), Inc. as sole respondent and party to the AOC, will respond 

directly to the EPA for implementation of the OU-2 Rl/FS. Laidlaw Waste Systems (Bridgeton), 

Inc. has entered into a contract with Golder Associates Inc. (Golder) for the performance of this 

RI-FS. Golder, an international engineering consulting firm, will provide professionals for the 

design, oversight, and performance of this work, and secure qualified subcontractors for certain 

tasks. Resumes for the key personnel were previously forwarded to EPA for review. The 

responsibilities of the key technical personnel are described below. 

Project Manager 

The' Project Manager will provide technical and administrative oversight for Golder in 

performance of the tasks described in this Work Plan. The Project Manager will work with 

Laidlaw Waste Systems (Bridgeton), Inc. to communicate with the EPA during implementation 

of this Work Plan. The Project Manager will have overall responsibility for the quality of work 

provided by Golder. 

The responsibilities of this position will also include providing technical and administrative 

coordination for Golder in performing this Work Plan. The Project Manager will have direct 

responsibility for planning and implementing the work specified in this Work Plan. The Projecl 
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Manager will work with the Health and Safety Officer, Field Team Leader, Data 

Management/QA Officer, and Golder staff and subcontractors to implement this Work Plan. 

Mr. Ward Herst will serve as Project Manager. 

Health and Safety Officer 

Golder recognizes the importance of Health and Safety on CERCLA projects such as the West 

Lake Landfill OU-2 RI/FS. Golder will assign Health and Safety responsibilities to the 

following personnel categories: 

~ Corporate Health and Safety Officer; 

~ Project Health and Safety Officer; and, 

~ Site Health and Safety Officer. 

The Corporate Health and Safety Officer will ensure that the RI/FS activities are conducted in 

compliance with overall company requirements. 

The Project Health and Safety Officer (HSO) will be responsible for implementation of the Site 

Health and Safety Plan and administration of all related activities. The Project HSO will provide 

expertise regarding the evaluation of chemical and radiological data. The Project HSO will 

direct the Site Health and Safety Officer, report to the Project Manager, and coordinate activities 

with other project personnel. 

Mr. William Hager, CIH, will serve as Corporate Health and Safety Officer. Mr. Christopher 

Rife will serve as the Health and Safety Officer. Mr. Brian Tilton will serve as Site Health and 

Safety Officer. 
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The Field Team Leader will be responsible for coordinating all site field activities as part of this 

Work Plan. He will be responsible for scheduling and coordination of Golder staff and 

subcontractors to perform the field activities specified herein. The Field Team Leader will 

report to the Project Manager and Health and Safety Officer, and coordinate activities with other 

project personnel. 

Mr. Brian Tilton will serve as the Field Team Leader for this project. 

Data Management/QA Officer 

The Data Management/QA Officer (DMQ) will be responsible for the compilation, reduction, 

storage, and evaluation of the data generated during the activities of this Work Plan. The DMO 

will report to the Project Manager and will coordinate activities with the other project officers. 

Dr. Jay Corgiat will serve as the Data Management/QA Officer for this project. 

7. 2 Reporting Requirements 

Data developed during the RI will ultimately be the basis for formulating the FS and the Record 

of Decision (ROD) for OU-2. The data can also be used as baseline information to monitor the 

progress and adequacy of corrective measures, such as the presumptive remedy (containmem). 

The Sampling and Analysis Plan (SAP, Appendix A) presents field procedures and protocols to 

be implemented during data collection activities. These procedures will be followed during field 

activities as much as practicable. Periodically, unforeseen conditions will necessitate 

modification of established procedures. If the deviation is a single variation, Laidlaw Waste 

Systems (Bridgeton), Inc. or Golder will record the following information in the daily field log, 

and will provide written notification to the EPA of the change: 
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... The reason or reasons requiring a deviation from the stated procedure; 

... A detailed description of the alternative method used; 

Rev. 0 
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... A rationale for selection of the alternative method and possible implications for 
data usage; and, 

A copy of this information will be placed in the project QA/QC file for future 
reference. 

If the deviation is a permanent modification to field procedures or impacts the quality of data 

collected, the procedures described above will be followed and the EPA will be notified before 

initiation of the permanent procedure modification. 

7 .2.1 Required Documents 

The following documents are deliverable to the EPA according to the schedule discussed in 
I 

Section (i.O: 

... Draft Work Plan 

... Final Work Plan 

... Draft Site Health and Safety Plan 

... Final Site Health and Safety Plan 

... Draft .sampling and Analyses Plan 

... Final Sampling and Analysis Plan 

... Monthly Progress Reports 

... Draft Site Characterization Summary Report 

... Final Site Characterization Summary Report 

... Draft Remedial Investigation Report 

... Final Remedial Investigation Report 

... Treatability Studies Memorandum 

... Memorandum on Remedial Action Objectives 
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... Development and Screening of Remedial Alternatives Technical Memorandum 

... Draft Comparative Analysis Technical Memorandum 

... Final Comparative Analysis Technical Memorandum 

... Draft Feasibility Study Report 

... Final Feasibility Study Report 

Monthly written progress reports will be provided to the EPA in accordance with the AOC. 

Reports will be submitted on the tenth business day of each month and at a minimum, these 

reports will include the following: 

... A description of the actions which have been taken to comply with the AOC 
during the proceeding month; 

All validated results of sampling and tests, and all other validated data related to 
the AOC and received by the Respondent during the reporting period; 

A description of the work planned for the next two months, with schedules 
relating such work to the overall project schedule for RI/FS completion; and, 

A description of all material problems encountered and any anticipated material 
problems, any actual or anticipated material delays, and solutions developed and 
implemented to addressing actual or anticipated material problems or delays. 

7. 3 Data Management Plan 

7. 3 .1 Introduction and Objectives 

This data management section presents a program to systematically manage information acquired 

during OU-2 RI/FS activities at the site. This section describes the procedures to track 

information, measurements and observations, as well as a system to uniformly record project 

data. In addition, a summary of likely data presentation displays to be used for both raw data 

and final data that are generated are discussed below. 
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The data management section has been designed to satisfy the following objectives: 

Identify and establish data as documentation materials and procedures for the OU-
2 RI/FS activities; 

Develop and establish project file requirements to allow collection and tracking 
of project materials; and, 

.. Provide anticipated formats to be used to present raw data and conclusions of the 
OU-2 RI/FS activities. 

An extensive amount of site characterization data, as well as records, documents, 

correspondence, and other critical information, will be generated during the OU-2 RI/FS 

activities at the site. These data and other information will be used to evaluate the need for, and 

the selection of, remedial actions at the site. The integrity of the data and information is critical 

to the quality of the final decision. Therefore, it is essential that the data and information be 

properly managed to provide for access by authorized persons and the adequate tracking of 

receipt, storage, and control both during and after the RI/FS process. 

This Data Management Plan describes the types of data and information that are expected to be 

collected and the types of procedural controls that will be enacted to assure their integrity. The 

procedural controls comprise a Data Management System (DMS) that is also described within 

this section. 

7.3.2 Types of Data to be Collected and Analyzed 

The data and information collected during the RI/FS process have been divided into two 

categories: technical data and administrative data. These two types of data are discussed in 

greater detail below. 
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Examples of technical data and information that are generated through the RI/FS process and 

need to be included in the DMS are provided in Table 7-1. The raw data represent the actual 

field and laboratory measurements or observations that will be made. The summary data 

represent the first-order analysis of raw data. 

7.3.2.2 Administrative Data 

Examples of administrative data and information that are generated through the Rl/FS process 

and need to be included in the DMS are provided in Table 7-2. Administrative data are those 

required for the performance of the project but cannot be considered field or laboratory data. 

A library of applicable EPA guidance documents and other pertinent documents will be 

maintained. 

7. 3. 3 Data Tracking 

As indicated in Section 7. 3 .1, adequate tracking of the data types listed in Section 7. 3. 2 must 

be provided. This section describes the data tracking system that will be employed including 

project data flow, project documentation materials, and project files. 

7.3.3.1 Project Data Flow 

A schematic representation of project data flow is included in Figure 7-1. As indicated in this 

figure, all project information will reside in a central project data base and filing system which 

will be maintained at the Golder's Denver (Lakewood), Colorado office. Field information 

collected by Golder's personnel and subcontractors will be recorded using the uniform field data 

collection sheets described in the OU-2 Rl/FS Work Plan, the Field Sampling Plan, the Quality 

Assurance Project Plan, and in the referenced attachments. These records will be stored in the 
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project data files and pertinent inf onnation for use in data assessment will be entered into the 

project data base for later merging with laboratory results as appropriate. This project data base 

and filing system provides a means of tracking and assuring that all samples collected in the field 

can be accounted for through the laboratory and during subsequent stages of data analysis. 

Laboratory analysis d.ata, which will be generated by the various chemical laboratories. will be 

tracked by Golder' s personnel through the evaluation of hard copy laboratory resulcs. 

Laboratory results from a given sample or sample set will be merged with corresponding field 

records. These data, field observations and records, and laboratory measurements, will be 

subjected to quality control review by the technical staff, and validated. This quality assured 

infonnation will then fonn a final data set in the project data base and file system. Subsequent 

phases of the data flow chart, as indicated in Figure 7-1, describe the preparation of pre! iminary 

data summary infonnation, and the review and refinement of this infonnation resulting in 

completion of the draft RI and FS reports. 

7.3.3.2 Project Documentation Materials 

Standardized project fonns and fonnats have been developed for the collection of field data and 
• 

observations, recording of laboratory infonnation, and routine project communications. Routine 

project communications will be documented on standardized forms for telephone communications 

and project memoranda. 

7.3.3.3 Project Files 

To accommodate the diversity of infonnation that will be accumulated a project filing system 

will be developed to integrate and track project data and historical information. The system will 

be structured to permit collection of files of one type to be collected together. The skeleton 

structure of the filing system is shown on Table 7-3. All project records will be logged in and 

filed to allow for careful tracking of both internal and external communications. 
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The filing system is fundamental to the orderly referencing of correspondence, reports, 

calculations, and other information relating to the project. The filing system will be carefully 

maintained so that information can be readily retrieved when required. 

There are a number of basic procedures which must be followed to prevent a breakdown in the 

system. 

All incoming items must be logged in and stamped with a circulation stamp and 
given an index reference number and item number. The item is then circulated 
to the appropriate personnel, as directed by the Project Manager. After 
circulation, the item is returned to the project secretary and placed into the 
central file. 

... All information must be returned to the files as soon as possible. Copies of items 
may be made to assist project team members maintaining current information, 
particularly in calculation files. 

When any file folder, report, drawing, or other data is removed from the file, a 
file record card will be completed and placed in the file where the folder was 
removed, until the information is returned. 

7. 3 .4 Data Records 

This section describes data record requirements and the project data base including the 

identification of existing Data Management Systems and data entry and review. 

7.3.4. l Data Record Requirements 

A data record for information will be developed to provide all information needed to 

subsequently analyze and assess the results of the field and laboratory work. Data records 

require consistent labeling and recording of field observations to facilitate future data reduction 

and analysis, and to eliminate the need for speculation concerning the quality of observations or 

the influence of environmental factors on an ultimate result. The following requirements will 

be met by the data record: 
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... Unique sample or field measurement code; 

... Sampling or field measurement location and sample type; 

... Laboratory analysis measured; 

... Property or component measured; 

... Results of analysis (concentration); 

... Detection limit; and, 

... Reporting units. 
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All data collected during the investigation will be accounted for and reported to the EPA. 

including suspected outliers or samples contaminated due to improper collection, preservation, 

or storage procedures. Data that are invalidated during the quality control assessment will be 

marked as such, and reference made to explanations relating to the reasons for data invalidation. 

In addition to the above, certain field information must be recorded during sample collection to 

document procedures used and to indicate the prevailing conditions during the time of sampling. 

This information includes: 

... Name and address of sampler; 

... Purpose of sampling; 

... Date and time of sampling; 

... Sample type and suspected contaminants; 

... Sampling location description; 

... Sampling method, sample containers, and preservative used; 

... Sample weight or volume; 

... Number of samples taken; 
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... Sample identification numbers; 

... Amount purged for ground water monitoring well sampling; 

... Field observations (prevailing weather conditions and other relevant factors that 
might influence sample integrity); 

... Field measurements conducted; and, 

... Name and signature of person responsible for observation. 

In addition to the above information, unusual conditions encountered during sampling should be 

described to allow interpretation of erroneous data at a lat<;:r date. 

Each sample collected as part of this investigation will be assigned a unique sample number that 

will include some of the information outlined above. These sample identification numbers will 

be maintained in a project data base to allow tracking of sample status throughout the project. 

7.3.4.2 Project Data Base 

If, after evaluation, it is decided that an electronic data base system is required, information will 

be stored, tracked, and evaluated using a PC-based data base system. If an electronic data base 

is not required, the filing system described above will be used as the data base. If an electronic 

data base is required, it will be developed using existing software and data handling systems to 

allow electronic manipulation of data at an early stage, and avoid errors associated with data 

transcription. 

Data management systems often are implemented electronically providing on-line access to data. 

Golder will evaluate the need for this type of system. An electronic database system of site data 

is being developed. 
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Data collected in the field will be entered into the data base and hard copy records kept in the 

project file using a project specific file system. Upon entry of the sample collection data, 

tracking of these data elements will begin and continue through the life of the project. As 

laboratory data are merged with field records, new data files will be created that include the 

current status (validated, etc.) of the information. In addition, review of the· data will necessitate 

the inclusion of comments and remarks (indicated by a data flag) to describe data that is 

qualified based on failure to meet criteria. These flags will be included in the data base so that 

final interpretation and assessment of project results will be based upon best available knowledge 

of the status of each measurement and observation made during the project. Figure 7-1 

describes the overall flow of project data and indicates the use of the project data base and file's 

during various stages of data evaluation. To the extent possible, checking, evaluation, and 
I 

assessment will be done electronically through the use of a computer system to provide a cost 

effective and efficient means of tracking information, and to reduce transcription errors by 

eliminating the need for this procedure. 

7.3.5 Technical Data Management 

The management of technical data including field data, subcontractor data, and calculations are 

described in this section. 

7.3.5.1 Field Data 

All field activities will be overseen by Golder. The on-site field personnel will be responsible 

for entering all daily field activities, measurements and observations in a bound field log book. 

All data will be recorded legibly in the log book with each day's entries signed and dated. The 

field log book will be assigned an identification number and all pages will be numbered so that 
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continuity of the log book can be checked. All entries will be made in ink. The personnel 

responsible for the changes will initial and date all modifications to the log. Upon completion 

of all field work, the field log book will be assigned a file number and placed in the project file. 

In addition to the field log book, daily field report forms will be completed by the field 

personnel. These forms may include, but may not be limited to, Daily Drilling Reports, Daily 

Field Reports, and Measurement of Groundwater forms. All forms will be signed, dated, issued 

a file number, and placed in the project file. 

During sampling activities, chain-of-custody forms will be completed and will be sent to the 

analytical laboratory with the samples to serve as a record of any transfer of possession of 

samples. Completed chain-of-custody forms will be included with the laboratory analytical 

results report. 

7.3.5.2 Subcontractor Data 

All subcontractors must comply with the requirements of the Quality Assurance Project Plan 

(QAPP). Subcontractors who have QA programs in place are required to submit the QA 

programs to the Golder Project Manager prior to initiating any project related activities. 

Subcontractors are responsible for making any necessary revisions to the program to meet the 

general requirements of the QAPP. If a subcontractor does not have a QA program or if such 

.a program does not meet the requirements of the QAPP, personnel and activities of the 

subcontractor will be controlled by its requirements. In this regard, all data from subcontractors 

are reduced, validated and reported in accordance with the QAPP. 

Activities of subcontractors will be reviewed periodically by the Golder QA Officer. This 

review may be conducted through surveillance visits or through reports provided by individual 

subcontractors. All review findings will be reported to the Golder Project Manager and the 

reviewed subcontractor. Review results will be included in the appropriate technical 

memoranda. Also, a discussion of the validity of the data affected by the review results will be 
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incorporated into the appropriate report. All documents supporting major QA/QC actions 

resulting from reviews or identified during the progress of the work, will be maintained in the 

project files and quality assurance files. Documents generated by the contract analytical 

laboratory, or other subcontractor, will be transferred to the project files upon completion of 

assigned project activities. 

7.3.5.3 Calculations 

The management of data used in, and generated by, technical calculation including the 

preparation of calculations and calculation files is discussed in this section. 

7.3.5.3.1 General 

Engineering calculations include design calculations, quantity estimates, cost estimates and.any 

other material of a similar nature which have permanent value in relation to the project. The 

following instructions provide the basic procedures to be followed in the preparation of such 

calculations. 

7.3.5.3.2 Preparation of Calculations 

Calculations will be legible, concise and prepared in a logical sequence, with the steps 

adequately described. The result must be understandable to another engineer who may not be 

familiar with the calculation. 

All calculations will be prepared under the direction of the Golder Project Manager. 

Calculations will be checked. The checker must be of sue~ competence that he could originate 

the calculations. 
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Calculations on a computer must be adequately documented. The documentation should be 

understandable to personnel unfamiliar with the computer program. Computer outputs must 

always be checked for errors in the program or the information input. 

7.3.5.3.3 Calculation Sheets 

Calculations shall be prepared on Golder standard calculation sheets. All sheets shall be 

completed in the title section with: 

.,. Job number; 

.,. File number; 

.,. Sheet number; 

.,. An adequate description of the calculation; 

.,. Analysts' initials and date; 

.,. Checker's initials and date; 

.,. Reference to reports, papers, sketches, drawings and relative correspondence; 
and, 

QA/QC requirements for the preparation of drawings and specifications. 

7.3.5.3.4 Calculation Files 

Calculation sheets shall be filed in standard folders and, where applicable, each folder shall 

contain at least the following information in the order shown: 

.,. Index; 

.,. Summary page(s) listing design objectives, conclusions and recommendations: 

.,. Design criteria; 
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.., Detailed calculations; 

.., QC/QA requirements for drawings and specifications; and, 

.., Appendix (reference material). 
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All calculation file folders will contain the appropriate file number for the project involved, as 

specified in the File Index. 

The folder will be submitted to the Golder Project Manager for approval, who will, if necessary, 

submit the calculations for the review by other individuals in the project or for peer review by 

others outside the project. 

When the Golder Project Manager has indicated final approval on the calculation file, the 

calculations will be inserted in the file folder. The file folder number and description will be 

entered in a calculation log book and the folder will be filed in the appropriate project file. 

7.3.6 Document Control 

A Document Approval List identifying personnel responsible for document review and approval 

will be compiled. 

Internal and external reports will be given appropriate project file numbers. Distribution of 

reports will be determined at the time of document preparation. All documents issued for final · 

use will have controlled distribution. Draft documents will not be controlled. but will be 

stamped DRAFT. 
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No engineering design drawings are expected to be generated in conjunction with the Rl/FS 

activities. If drawings are to be generated, this Data Management Plan will be amended to 

include the corporate drafting procedures. 

7. 3. 8 Data Presentation 

7.3.8.1 Data Presentation Objectives 

Rl/FS data will be arranged and presented to facilitate interpretation and understanding of this 

information as it pertains to the overall objectives of the investigation. Typical data displays 

include tabulation· of measurements and observations and graphical displays to summarize 

information as it relates to conditions present at the site. It is anticipated that raw data will be 

evaluated predominantly through use of the appropriate tables and screening procedures to 

evaluate outliers, produce summary statistics and information, and provide validated data sets. 

Final data will be assessed using a variety of _summary procedures, including tabular and graphic 

forms. 

7.3.8.2 Raw Data 

Raw data will be evaluated in tabular form using data base software or electronic spread sheets. 

In addition, data will be sorted and evaluated by examination of its relationship to the site to 

determine the presence of outliers or invalid data points. Once raw data have been screened and 

the data assessment has been completed, final tables and displays will be prepared. 

7.3.8.3 Final Data 

Final project data will be displayed using a variety of tabular and graphical displays to allow 

interpretation and development of a clear understanding of the nature . of any potential 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

7-18 
Rev. 0 

943-2848 

contaminant releases from the facility. Graphical displays that might be appropriate for use at 

the site include the use of bar and line graphs, cross-sectional plots, work and plan maps to 

examine changes in concentration with time, depth and distance from a suspected source, and 

display sampling locations and areas. 

· Spatial distribution of contaminants will be examined through displaying contaminant 

concentrations on site facility maps representing the various sampling points. Contaminant 

isopleth maps will also be prepared for groundwater to indicate groundwater flow and 

contaminant concentration patterns. 

Subsurface information will be displayed using vertical profiles and cross-sections to allow an 

examination of any change in soil or groundwater contamination with depth. Hydrogeologic 

cross-sections will be used as appropriate to determine more fully the impact of potential releases 

from the site on groundwater. It may also be necessary to prepare three dimensional plots 

and/or stratigraphy fence diagrams for adequate description of features present at the site. 

Final data reporting will include both graphical and tabular presentations, as well as a discussion 

of summary statistics and other mathematical simulations used in evaluating project data. 

7.3.9 Data Management Plan Scope Relative to Other RI/FS Work Plan Components 

The DMS will provide for receipt and control of validated data obtained through implementation 

of the Work Plan, the Field Sampling Plan, and the Site Health and Safety Plan. The Quality 

Assurance Project Plan provides specific procedural direction and control for obtaining and 

analyzing samples in conformance with applicable requirements to assure quality data and results 

of analyses. The Field Sampling Plan provides the detailed logistical methods to be employed 

in selecting the location, depth, frequency of collection, etc., of media to be sampled and in 

methods to be employed to obtain samples of the selected media for cataloging, shipment, and 

analyses. The data that result from the analyses will be entered into the DMS for subsequent 

Golder Associates 



April 1995 
OU-2 Rl/FS WORK PLAN 

7-19 
Rev. 0 

943-2848 

control and tracking. In a similar manner, data from field and bench tests of potential remedial 

techniques will be entered into the DMS. Procedural controls for such testing are specified in 

the Quality Assurance Project Plan. 

Specific directions and logistical methods to be employed for field arid bench testing will be 

provided prior to initiation of these activities. Site and personnel health data needed to assure 

worker safety will be specified in the Site Health and Safety Plan, which will also specify the 

manner in which these data are to be obtained. Personnel health records will be protected and 

secured in such a way that only authorized personnel will have access to these data. 
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TABLE 7-1 

TYPES OF RI/FS TECHNICAL 
INFORMATION AND DATA TO BE INCLUDED 

IN THE DAT A MANAGEMENT SYSTEM 

Groundwater samples 
Sediment samples 
Soil samples 
Surface water samples 
Air samples (from health and safety monitoring) 
Soil gas samples (from gas probes) 
Personnel exposure monitoring records 
Site descriptive information 
Pilot/bench test data 
Engineering design data 

Analytical results of environmental media by time, location, 
depth, contaminant, etc. 
Health risk assessment results 
Engineering results 

Sampling schedule 
Sample collection procedures 
Field/laboratory notebooks 
Analyses scheduling 
Laboratory quality assurance/quality control 
Calibration tracking 
Instrument coordination 
Data entry procedures 
Data.reduction, validation, storage, and transfer procedures 
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TABLE7-2 

TYPES OF RI/FS ADMINISTRATIVE 
INFORMATION AND DATA TO BE INCLUDED 

IN THE DATA MANAGEMENT SYSTEM 

Project schedule and milestones 
Project cost 
Equipment, personnel, and supplies scheduling 
Document tracking 
Subcontractors 
Project quality assurance/ quality control procedures 

Personnel training and qualifications 
Occupation exposure reports 
Personnel health and safety records 

Applicable or relevant and appropriate requirements 
(ARARs) 
Screening levels 
Guidance document tracking 
Compliance issues 
Problem resolution 
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TABLE 7-3 

BASIC PROJECT FILING SYSTEM 

FILE NO. TITLE ACTIVE INACTIVE 

000 FILE DIRECTORY 
010-019 PROPOSAL/CONTRACT 
020-029 BUDGET ARY INFORMATION 
030-039 SUBCONTRACTS 
040-049 MANAGEMENT INFORMATION 
050-059 QUALITY ASSURANCE 
060-069 ADMIN.CORRESPONDENCE 
070-079 PROGRESS REPORTS 

100 CORRESPONDENCE LOG 
110-110 EXTERNAL CORRESPONDENCE 
120-129 INTERNAL MEMORANDA 
130-139 TELEPHONE MEMORANDA 
140-149 TELECOPY AND TELEX 
150-159 MEETING NOTES 

200 REPORT ORIGINALS 
201-250 DRAFTS 
251-299 FINALS 

1300 FIELD INFORMATION 
1301-1305 COPIES OF FIELD NOTEBOOKS 
1306-1310 HEAL TH AND SAFETY PLANS 
1311-1315 BORING LOGS 
1316-1320 WELL INSTALLATION LOGS 
1321-1325 GROUNDWATER DAT A 

1400 GOLDER LABO RA TORY INFORMATION 
1401 GOLDER LAB ASSIGNMENT SHEET 

1402-1430 GOLDER LAB TEST RESULTS 
1431-1450 CHEMISTRY DATA 

1500 REFERENCE INFORMATION 

1600 CALCULATIONS 

1700 DESIGN INFORMATION 
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APPENDIX A 

SAMPLING AND ANALYSIS PLAN 

The Sampling and Analysis Plan is included as a 
separately bound document. 

Golder Associates 

Rev. 0 
943-2848 

943-2848 



April 1995 

April 1995 

OU-2 Rl/FS WORK PLAN 

APPENDIXB 

SITE HEAL TH AND SAFETY PLAN 

The Site Health and Safety Plan is included as a 
separately bound document. 
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